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Program Name: Virginia Telecommunications  Initiative 2019
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Profile Manager Phone:
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Augusta County
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Budget Information:

Budget Narrative:

Construction budget consists of fiber placement, fiber-to-the-home, middle mile build out and site preparation costs.
Local match is at 30% of the project and 70% of the project costs are requested from the VATI Grant.

Cost/Activity Category DHCD Request Other Funding Total

Telecommunications $243,197.00 $104,277.50 $347,474.50

$243,197.00 $104,277.50 $347,474.50Construction

Total: $243,197.00 $104,277.50 $347,474.50

Questions and Responses:

Project Area

Provide a map and description of the proposed geographic area including specific boundaries of the project area
e.g.; street names, local and regional boundaries, etc. Explain why and how the project area(s) was selected. Attach
a copy of your map(s).

1.

Answer:

The proposed project includes the placement of 5.3 miles of middle-mile fiber and at least 1.7 miles of last-mile
fiber (service drops) that will provide broadband access to the residents, businesses, and community anchor
institutions along a significant stretch of Middlebrook Road.  Middlebrook Road is a state primary road (Rt. 252), a
main travel corridor in the central area of southern Augusta County, and is the gateway to the Village of
Middlebrook and several other rural areas of the County.  The proposed project in an in area that is classified as
having “no or dissatisfied internet connection” according to the County’s Broadband Telecommunications Strategic
Plan.  In addition, this project area builds upon a recently completed middle-mile project that was implemented
through a Public-Private Partnership.  Similarly, the proposed project was also designed with consideration of the
next phase of middle-mile, including future spurs/laterals off Middlebrook Road, and to make broadband available
to many more locations than could be installed during the 1-year VATI contract period.
Census Blocks are the geographic unit for which ISP’s report their deployment data to the FCC using the required
Form 477.  Aside from local knowledge of the existing telecommunications infrastructure in the County and results
from our outreach efforts, the Form 477 data is a dataset commonly used to determine the location & internet
speeds that internet service providers are providing in a specific Census Block.  Therefore, this project area was
defined using Census Block boundaries to ensure that the project area was eligible for VATI funding and did not
overlap with any CAF funded areas. A Project Area Map is included with this application and depicts the project
area along with the proposed infrastructure included in the scope of this project.  The proposed project area meets
the definition of unserved and is eligible for VATI funding.  The 8 Census Blocks included in the project area are
listed below:

12/12/2018 4:25:47 PM Pages: 2 of 13



Application to DHCD Submitted through CAMS

Augusta County VATI 2019 Middlebrook

Augusta County

·· 510150709001059
·· 510150709001068
·· 510150709001090
·· 510150710001047
·· 510150710001048
·· 510150710001050
·· 510150710001051
·· 510150710001076

see attachment:
4_ProjectAreaMap

Describe your outreach efforts to identify existing providers in the selected project area.  Provide a map and list of
all existing providers (fixed and wireless), and speeds offered within the project area.  Provide a detailed
explanation of how this information was compiled and the source(s).

2.

Answer:

Augusta County has been planning for and pursuing funding opportunities for broadband implementation projects
for several years and completed a Broadband Telecommunications Strategic Plan in late-2016.   Within the last
year, the County formalized a Broadband Committee to spear-head broadband expansion projects and community
education and outreach.  In addition to the community surveys performed during the development of the broadband
plan, a significant outreach effort was made specific to this application to the 2019 VATI program.  The
information collected during the outreach efforts confirmed that the citizens and business in this area have
struggled with inadequate connectivity for far too long and this is one of the more unserved areas of the County.
Unlike fixed wireless, a fiber internet project provides broadband availability to every location it passes- not just
those that might have line-of-sight to a tower or antenna many miles away.  In addition, the bandwidth required by
the locations (and not just the businesses, home-based business, and ag-based businesses) in this area are well
beyond what DSL or fixed wireless may provide.  With the fiber internet service, anyone in the proposed project
area would be able to get internet speed packages up to 1 Gbps.  Here is a timeline for the most recent outreach
efforts, including the required public comment period:

·· Oct. 10, 2018 - County released RFP/RFI to identify an internet service provider (ISP) to partner with
on a VATI application (emailed directly to 7 ISP’s known to provide some internet service in the
County)

·· Oct. 30, 2018 - deadline for responses to the RFP/RFI (identified partnering ISP)
·· Nov. 16, 2018 - released a notice for public comment (newspaper, website)
·· Nov. 27, 2018 - mailed out 196 “internet survey” letters in the project area
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·· Nov. 28, 2018 - Board meeting where comments on VATI application were heard

The County received 51 responses from the mail-out in the project area, and the results/comments speak for
themselves.  The responses generally fell into the following categories: (1) no internet available, (2) poor DSL
service (very old copper plant in this area), (3) slow, unreliable satellite service, (4) fixed wireless service, or
(5) limited mobile broadband through a cellular connection.  Our partnering ISP, Lingo Networks, has a few
customers in this area that are serviced with fixed wireless internet, but it is basically a “lifeline” service as the
distance from their tower/antenna is too far to support the bandwidth needs.  In addition, the County as well as
the ISP have received phone calls from residents in the area reiterating the need for this project.  Several also
made comments about the lack of cellular coverage which rules out any options for mobile broadband.  All the
documentation for these numerous outreach efforts is included in an attachment.

These outreach efforts helped identify existing ISP’s in the project area.  A map titled, “Middlebrook Outreach Effort”,
is included in the attachment and presents 2 of the responses from a past survey- who their ISP is and if they are
satisfied with their service.  We also reviewed the most recent Form 477 data from the FCC as a dataset commonly
used to identify unserved areas.  After a detailed review of these outreach efforts and an analysis of the “boots of
the ground” information, it was determined that while there may be 1-2 locations receiving internet speeds of 10/1
or greater- the project area is eligible for VATI funding.  We understand that the 2019 VATI program allows for a
10% overlap and includes a challenge process, however, the due diligence has been done to define this area as
unserved.  Our local ISP’s which participate in the County’s broadband planning and implementation efforts, as
well as, everyone living or working in the project area agree with this assessment and eagerly await reliable, high-
speed internet.

see attachment:
Opt1_OutreachDocs

Project Need/Description

To be eligible for VATI, applicants must demonstrate that the proposed project area(s) is unserved. An unserved
area is defined as an area with speeds of
10 Mbps/1 Mbps or less, and with less than 10% service overlap within the project area.   Describe the anticipated
service overlap with current providers within the project
area.

3.

Answer:

According to our survey data and various outreach efforts, the proposed project area is unserved and eligible for
VATI.  During our analysis of the FCC’s Form 477 data, we were shocked to see that an ISP (Rural Broadband
Network Service, LLC d.b.a. High Speed Link) recently reported having speeds of 12/3 available in almost the
entire County.  In Attachment #11 - Unserved, we’ve included (1) a table with the Form 477 for the 8 census
blocks in the proposed project area, (2) a map of the County showing the census blocks reported by this provider as
having 12/3 available, and (3) a map showing our survey and outreach data.   This is the only provider in the 8
census block project area reporting any speeds over 10/1.   If this was true, then broadband (>10/1 per VATI
guidelines) would be available in 95% of the County- which it is not.  In speaking with others in the industry about
this potentially over-reported data, and knowing the locations & equipment utilized by this provider, we feel that in
this case the Form 477 data should not be used to define whether the proposed project area is unserved.  If this
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provider decides to utilize the challenge process set forth in the VATI guidelines, it would then be up to them to
prove that they truly have the coverage represented by the Form 477 they have submitted to the FCC.
In addition, fiber ensures that the state, local, and private funding is invested into a technology that can meet the
bandwidth needs of the future. Based upon our local knowledge of the area, our survey results, and numerous
outreach efforts- the Middlebrook Fiber Project meets the definition of unserved and is eligible for VATI.

see attachment:
11_Unserved

Describe population both in terms of absolute numbers within the project area and the eligible users that will be
served by
the proposed project. Describe the basis for these projections.

4.

Answer:

Demographic data provided by the Census Bureau is only available at the Census Block level during their
decennial release.  The 2010 population for the 8 Census Blocks included in the proposed project area is 201, and
the number of housing units is 94.  There are also approximately 141 locations with 911 addresses within 1,000’ of
the middle-mile fiber (Lingo will provide a free FTTH installation up to 1,000’).  The eligible users in the
proposed project area will be those locations that are within 250 ft of the middle-mile fiber.  While the project
passes approximately 141 locations, it would not be feasible to include the middle-mile fiber and all 141 FTTH
installations in the scope of the project due to the 1-year contract limitations of the VATI program.  While we will
make every effort to connect as many as possible during the 1-year contract period, we have included 30 FTTH
connections in the project budget.  While the demand may be greater, this approach ensures that the project can be
completed by the deadline of May 2020.  Having the middle-mile in place will allow Lingo to more rapidly deploy
additional FTTH connections after year-one.

Indicate the numbers of businesses and community anchor institutions the proposed project will pass in the project
area.

5.

Answer:

Due to the rurality of the proposed project area, there are few store fronts or community anchor institutions located
directly along the path of the middle-mile fiber.  The County has pulled business licenses and other information to
assist in the identification of additional economic development assets to be included in the 2019 VATI application.
In the Village of Middlebrook is a fire station, library, doctor’s office, general store, and several other small or
home-based businesses.  The fire station requires adequate internet services in order to file records management
report for revenue recovery billing.  Based upon trends in the area and the scope of 30 FTTH connections, we have
estimated that a minimum of 5 of the connections will be for business-class services.

see attachment:
Opt2- CAI_Business

Provide the anticipated take rate for the proposed service within one year of project completion and describe the
basis for the estimate.  Also provide all actions to be implemented to reach the identified potential customers
within the project area.

6.

Answer:

Using past projects as a guide and recognizing that this is a very rural area of the County known for having few
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options for connectivity, we anticipate a take rate that is >70%.   There are approximately 41 locations (eligible
users) within 250 ft of the middle-mile fiber and it is anticipated that approximately 30 of those eligible users
would request a FTTH connection.
As MGW/Lingo has done with past projects completed under a Public Private Partnership, an initial
marketing/informative letter will be mailed to all prospective addresses in the project area. Depending on the return
correspondence, door-hangers may also be used to inform the landowner or tenant of the opportunity to receive a
FTTH connection. Once construction begins, it is common (especially in rural areas) for people in the area to stop
and talk with the fiber crew to get in-person information about the project. In addition, there have been cases
within past projects where the landowner or tenants desired to wait out an existing contract before entering into a
new contract for service. MGW/Lingo has been flexible with potential clients in that regard while also meeting the
deadlines of the VATI program.

A statement whether the proposed project is targeting the “last mile,” “middle mile,” or “backbone” portion of the
broadband infrastructure.

7.

Answer:

The proposed project was designed to facilitate last-mile, FTTH connections.  However, considering that the
middle-mile component of the scope of the project is 5.3 miles and the length of the last-mile service drops is
approximately 1.7 miles, then from a linear and budget standpoint- the construction is primarily a middle-mile
project.

For wireless projects only:  Please explain the ownership of the proposed wireless infrastructure.  Will the
wireless co-applicant own or lease the radio mast, tower, or other raised structure onto which the wireless
infrastructure will be installed?

8.

Answer:

The proposed project does not include any wireless internet services or infrastructure.

Provide a description of the broadband service to be provided, including estimated download and upload speeds,
whether that speed is based on dedicated or shared bandwidth, and the technology that will be used.  This
description can be illustrated by a map or schematic diagram, as appropriate.

9.

Answer:

The broadband service in the proposed project is considered Fiber-to-the-Premise (FTTP) or Fiber-to-the-Home
(FTTH).  The proposed project is an extension off MGW/Lingo’s fiber network which is a carrier-class network
that provides bandwidth to schools, hospitals, large and small resort facilities, and thousands of residential
customers.  There is an existing point-of-presence (POP) that will house the broadband distribution switch and
other network electronics.  The network is designed to be scalable to ensure it can serve future development and
bandwidth needs. The actual download/upload speeds would be the speeds selected by the customer, and below is a
list of the standard speed packages currently being offered by MGW/Lingo Networks:

SILVER25Mb Download  x  5 Mbps Upload
GOLD50Mb Download  x  10 Mbps Upload
PLATINUM100Mb Download  x  20 Mbps Upload
PLATINUM ELITE200Mb Download  x  40 Mbps Upload
*Custom packages are available with speeds up to 1 Gbps
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see attachment: #Opt3 - Network Diagrams

Provide a description of the network system design used to deliver broadband service from the network’s primary
Internet point(s) of presence to end users, including the network components that already exist and the ones that
would be added by the proposed project. Also describe specific advantages of using this technology. Provide a
detailed  explanation on how this information was compiled and source(s).  For wireless projects, provide a
propagation map including the proposed project.

10.

Answer:

Lingo Networks shall deploy a FTTP network architecture which allows for the delivery of voice and data services
across the broadband access platform. MGW/Lingo will utilize redundant Ethernet uplinks from the proposed
FTTP electronics to its existing softswitch to facilitate voice services. The fiber optic cable infrastructure will be
designed in a manner that permits MGW/Lingo to utilize various technologies such as Active Ethernet, Gigabit
Passive Optical Network (GPON), or various other next-generation technologies.  Redundant connections ensure
highly reliable broadband data communications services and MGW/Lingo will utilize its existing and new data
network routers, Internet uplinks, and ISP services as needed.  MGW/Lingo has a point-of-presence (POP) less
than 500 ft away from proposed project area which will house the FTTP electronics and be the hub for the fiber
network designed to serve the proposed project area.

The POP was constructed with growth in mind, so few new FTTP electronics will be needed for the proposed
project.  Therefore, the project budget includes mostly materials and labor used in the construction of the outside
plant (OSP) and includes fiber pedestals and enclosures, splicing trays, an ONT or other DMARC at the customers
location, and a router or other Customer Premise Equipment (CPE) as needed or requested.

see attachment: #Opt3 - Network Diagrams

Project Readiness

What is the current state of project development (i.e. planning, preliminary engineering, final design, etc.)? Prepare
a detailed project timeline or construction schedule, which identifies specific tasks, staff, contractor responsible(s),
collection of data, etc., and estimated start and completion dates.  The timeline should include all activities being
completed within 12 months of contract execution with DHCD.

11.

Answer:

The current state of project development could be considered beyond the planning phase and well into the
engineering phase.  MGW is a telecom utility and performs the majority of their engineering, permitting, and
landowner negotiations in-house, as well as, main cable and drop cable construction.    Upon the Governor’s
announcement of an award, we would immediately send out letters to the addresses in the project area informing
them of the project and to sign-up for a free FTTH installation.  At the same time, Land Use Permit (LUP)
applications will be submitted to VDOT for the middle-mile portion of the project.  MGW/Lingo has been selected
through competitive procurement processes for broadband projects in the past, including projects that were
administered through a Public Private Partnership. Minimal work would be required prior to the start of
construction, therefore this project is considered to be shovel-ready.

Matching funds:  Provide a description of the matching funds the applicant and co-applicant will invest in the
proposed project, (VATI funding cannot exceed  80% of total project cost).  The Funding Sources Table should be
completed.

12.
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i. For each element of matching funds in the description, indicate the type of match (cash, salary expense, or in-
kind contribution).

ii. Identify whether the applicant or co-applicant is responsible for providing each element of the proposed
matching funds.

iii. Include copies of vendor quotes or documented cost estimates supporting the proposed budget.

Answer:

The County and its partnering ISP are proposing to provide a combined match of 30%, greater than the 20%
required by the VATI program.  The entirety of this 30% match shall be in cash and documentation of this financial
commitment from both the County and the ISP are included with this application.

see attachment:
 #10 - Match Commitment

see attachment:
 #13 - Funding Sources Table

Identify key individuals, including name and title, who will be responsible for the management of the project.
Describe their role and responsibilities for the project.  Present this  information in table format.

13.

Answer:

A table has been prepared with information on key personnel assigned to the project and has been uploaded as an
attachment.

see attachment:
 #Opt4 - Key Personnel

Applicant and Co-Applicant:  A description of the public-private partnership involved in the project. Detail the
local government assistance: Local government co-applicants should demonstrate assistance to project that will
lower overall cost and further assist in the timely completion of construction, including assistance with permits,
rights of way, easement and other issues that may hinder or delay timely construction and increase cost.

i. If the partnership is formalized in a written agreement provide a copy of that agreement.

ii. If the partnership has not been formalized, provide a short description of the project management role, financial
commitment, or other contribution to the project for the applicant and co-applicant and any additional partners.

14.

Answer:

Augusta County and MGW/Lingo have entered into Public-Private Partnership agreements in the past and have
been successful implemented projects, including projects that included State funding.  MGW/Lingo is a
telecommunications utility and will be handling all the middle-mile and last-mile construction with its own buried
fiber and fiber splicing crews.  In addition, MGW/Lingo has included the costs for their engineering and permitting
at no cost (value-added item) in the scope of the project.  Therefore, this project is a 100% construction project.
The local government co-applicant will assist with informing the residents in the project area and achieving the
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greatest take-rate possible.A draft of the Public-Private Partnership agreement is attached to the application for
review.

see attachment:
#6 - Draft PPP Agreement

Project Budget and Cost Appropriateness

Applicants shall provide a detailed budget as to how the grant funds will be utilized, including an itemization of
equipment and construction costs and a justification of proposed expenses.  Expenses should substantiated by clear
cost estimates.

15.

Answer:

partnering ISP will be performing all the construction, so no other contractors will be necessary for the project.
This includes both the middle-mile and the last-mile components of the proposed project.  Since the price of fiber
cable fluctuates frequently, the partnering ISP has several vendors it uses for purchasing large amounts of cable
(i.e. 10,000-20,000’ reels) and will purchase the cable needed for this project immediately upon the signing of the
pre-contract agreements and VATI contract.  Similar to the cost for fiber plow machine, directional bore machines,
rock saws, fiber splicing equipment, etc.- the cost of the fiber cable is built into our costs/rates for buried mainline
fiber and buried service drops.  The budget, like the scope, have been kept very simple in order to maximize the
amount of fiber (broadband) deployment during the 1-year contract period.  Below are the handful of line items
that will be used to track the progress of the project:

·· Middle-mile Fiber Construction (5.3 miles installed)$276,925
·· Pedestals/Handholes (25)                        $12,500
·· Enclosures/Splitters/Splice Trays                $6,500
·· Last-mile Fiber (30 FTTH connections)        $45,000
·· Customer ONT/CPE (30 customers)                $6,500
·· Network Engineering & Permitting                $0.00 (in-house)
                                                       Total Project Cost          $347,425

Here the line items above have been categorized into middle-mile and last-mile components:

·· 5.3 miles of middle-mile fiber construction                 $295,925
·· 1.7 miles of last-mile service drops ($1,500 x 30 FTTH)$51,500
                                                       Total Project Cost                  $347,425

Unless otherwise instruction by DHCD, all remittances will identify and pull from the funding sources in the same
proportions described in the matching funds section- 70/15/15.
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The cost benefit index is comprised of three factors: (i) state share for the total project cost, (ii) state cost per unit
passed, and (iii) the internet speed. From these statistics, individual cost benefit scores are calculated. Finally, the
three component scores are averaged together and converted to a 30 point scale to form a composite score.

16.

Answer:

Cost Benefit Index

(i)State share of both middle-mile and last-mile      =       $243,197.50
(ii)State cost per unit passed (see match at bottom of this section):

·· over 5 miles of middle-mile fiber in an area with no fiber presence
·· MGW/Lingo will provide a FTTH installation up to 1,000’ in length at no cost to the customer
·· 141 addresses within 1,000’ of middle-mile cable
·· 30 FTTH installations included in scope due to 1-yr contract
·· over 5 miles of middle-mile fiber in an area with no fiber presence

(iii)Internet Speed available in the project area is up to 1 Gbps

$243,197.50 / 141 addresses passed = $1,724.80

A description of applicant and co-applicant’s history or experience with managing grants and constructing
broadband communications facilities in the   Commonwealth of Virginia and elsewhere.

17.

Answer:

MGW Telephone was incorporated in 1967 with the mission of bringing telecommunications services to the rural
communities of the Shenandoah Valley region. MGW Networks was formed in 1999 and Lingo Networks in 2011,
and currently provide telecommunications services in 11 counties in Virginia. MGW & Lingo Networks transports
local, LD and internet traffic for Verizon landline, Verizon wireless, Highland Telephone Cooperative, TDS
Telephone, Lumos, AT&T, and New Hope Cooperative. MGW maintains over 250 miles of active fiber in the
western part of Virginia. We have fiber installation buried crew, in house engineering, splicing crew, network
managed services, NOC, and carrier equipment manufacturing.

MGW employs a Strategic Planning Director with over a decade of experience managing grants, including
broadband planning and broadband implementation grants.  MGW/Lingo was a co-applicant on a successful 2017
VATI application whereby several miles of middle-mile fiber was installed, approximately 40 FTTH connections
were made, and a new 195’ tower was constructed to facilitate fixed wireless services in the areas where fiber build
-out may be 10+ years out.

The County has received and successfully managed many grants over the years, including Homeland Security,
Watershed Rehabilitation Program, Edward Byrne Memorial Justice Assistance Grant Program, Highway Planning
and Construction, and Staffing for Adequate Fire and Emergency Response (SAFER).
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Jennifer Whetzel is the Deputy County Administrator for Augusta County. In this role, she oversees the Finance,
IT, Parks & Recreation, Library and ECC departments.   Prior to her current position, Ms. Whetzel worked for a
regional public accounting firm and as the Finance Director for the County.  In this role, she managed several key
functions, including grant reporting.  She prepared the application for the 2016 Virginia Telecommunications
Planning Initiative Grant (VATPI) and 2017 Virginia Telecommunications Initiative (VATI), both of which were
awarded to the County by the Virginia Department of Housing and Community Development.
see attachment:
 #10 - Match Source

Service

Describe the Internet service offerings to be provided after completion of this project and your price structure for
these services. The service offerings should include all relevant tiers.

18.

Answer:

Below are MGW/Lingo’s standard fiber internet packages currently listed on their fiber internet service
application. Custom packages with speeds up to 1 Gbps are available upon request.

SILVER25Mb Download  x  5 Mbps Upload
GOLD50Mb Download  x  10 Mbps Upload
PLATINUM100Mb Download  x  20 Mbps Upload
PLATINUM ELITE200Mb Download  x  40 Mbps Upload

Additional Information

Any other equitable factor that the applicant desires to include.

19.

Answer:

N/A

Attachments:
Derivation of Cost (Project Budget)

1DerivationofCostsWorksheet12122018123701.pdf

Project Management Plan

2ProjectManagementPlan1212201891528.pdf

Supporting documentation for costs estimates

3CostEstimates1212201834421.pdf
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Map(s) of project area, including proposed infrastructure

4ProjectAreaMap1212201844327.pdf

Map(s) or schematic of existing broadband providers (inventory of existing assets)

5ExistingProviders1212201833519.pdf

Documentation of relationship between applicant and co-applicant (formal or informal)

6DraftPPPagreement1212201833512.pdf

Two most recent Form 477 submitted to FCC

7Form477filings12122018123614.pdf

Documentation for in-kind contributions, including value(s)

8InKind1212201834324.pdf

Documentation supporting project costs (i.e. vendor quotes)

9ProjectCosts1212201834334.pdf

Documentation of source of match funding

10MatchSource1212201891538.pdf

Documentation that proposed project area is unserved based on VATI criteria

11Unserved1212201851705.pdf

Documentation that proposed project area is not designated for Connect America Funding (CAF)

12CAFMiddlebrook12122018123716.pdf

Funding Sources Table

13FundingSourcesTable1212201845837.pdf

(Optional) || Outreach Documentation (Question #2)

Opt1OutreachDocs1212201822412.pdf
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(Optional)

Opt2CAIBusiness1212201891543.pdf

(Optional)

Opt3NetworkDiagrams1212201895555.pdf

(Optional)

Opt4KeyPersonnel1212201891549.pdf
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CDBG Derivation of Cost

Product Total VATI Non-VATI Source of Estimate Date
Construction
5.3 miles of middle-mile fiber (includes network 
appurtances)

 $              295,925.00  $    207,147.50  $     88,777.50 Lingo Networks 10/30/2018

1.7 miles of last-mile fiber and FTTH (includes 
CPE- customer premise equipment)

 $                51,500.00  $      36,050.00  $     15,450.00 Lingo Networks 10/30/2018

Engineering & Permitting (performed in-house at 
Lingo Networks; valued at 10% project cost)

 $                            -    $                   -    $                 -   Lingo Networks 10/30/2018

TOTAL
 $              347,425.00  $    243,197.50  $   104,227.50           

Derivation of Cost Worksheet
VATI 2019 Application - Augusta County - Middlebrook Fiber Project - Attachment #1

1



Task Responsible Person Responsible Entity
March April May June July Aug Sept Oct Nov Dec Jan Fed March April May

VATI Award Deputy County Administrator Augusta County
Pre‐contract Agreements Director of Strategic Planning MGW/Lingo Networks
VATI Contract Deputy County Administrator Augusta County
Purchase Fiber Cable Vice President MGW/Lingo Networks
Mail FTTH Letters Director of Strategic Planning MGW/Lingo Networks
Obtain LUP from VDOT Network Operations Manager MGW/Lingo Networks
Place Middle‐mile Fiber Network Operations Manager MGW/Lingo Networks
Obtain Easments & Service Contracts Director of Strategic Planning MGW/Lingo Networks
Network Testing Network Operations Manager MGW/Lingo Networks
Install FTTH Network Operations Manager MGW/Lingo Networks
FTTH Customer Follow‐up Director of Strategic Planning MGW/Lingo Networks
Log Fiber Inquiries Outside Project Area Director of Strategic Planning MGW/Lingo Networks
Prepare Progress Reports Director of Strategic Planning MGW/Lingo Networks
Administartive Closeout Deputy County Administrator Augusta County
Final Closeout Deputy County Administrator Augusta County
Next Steps/VATI 2020 Director of Strategic Planning MGW/Lingo Networks

Proposed Timeline
VATI 2019 Application ‐ Augusta County ‐ Middlebrook Fiber Project



 

 
 

December 3, 2018         
 
 
Ms. Jennifer M. Whetzel 
Deputy County Administrator 
County of Augusta 
Verona, Virginia 24482 
 
 
RE: Cost Estimates for Middlebrook Fiber Project 
 
 
Dear Ms. Whetzel, 
 
 
The cost estimates provided by MGW/Lingo Networks (“Lingo”) for the Middlebrook Fiber Project were 
derived from (1) the standard materials costs quoted by our vendors, (2) Lingo’s standard installation 
costs for buried fiber optic cable, and (3) costs from recent projects of similar size and outcomes.   
 
Having deployed fiber in a variety of locations in the Shenandoah Valley area, our cost estimates for main 
cable construction vary based upon terrain and available public right-of-way.  For service drops, our 
policy is to provide a free installation up to 1,000’ in length and for that portion of the project.  Due to 
varying distances and terrain, the average cost of $1,500 per FTTH installation. 
 
Below is a table which lists the project materials, installations, and vendor/installer for each: 
 

MATERIAL/INSTALLATION	 VENDOR/INSTALLER	
Fiber Optic Cable, Pedestals, & Network Cabinets Power & Tel 
Middle-mile fiber construction MGW/Lingo Networks 
Fiber-to-the-Home installations  MGW/Lingo Networks 

 
 
Feel free to contact me with any questions you may have at (540) 448-1336 or by sending an email to 
craig.smith@mgwnetworks.com 
 
 
Sincerely,  
Lingo Networks 

 
 
R. Craig Smith, President 
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Name of company providing your Internet connection 
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ProviderName DBAName CensusBlock TechCode MaxAdDown MaxAdUp
MGW Networks, L.L.C. MGW Networks 510150709001059 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001059 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001059 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150709001068 70 6 1
Verizon Virginia LLC Verizon Virginia LLC 510150709001068 10 5 0.768
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001068 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001068 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150709001068 70 1 0.2
COMCAST CABLE COMMUNICATIONS, LLC Comcast 510150709001068 42 0 0
MGW Networks, L.L.C. MGW Networks 510150709001090 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001090 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001090 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150709001090 70 1 0.2
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001047 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001047 70 6 1
King Street Wireless, L.P. King Street Wireless L.P. 510150710001047 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150710001048 70 6 1
Verizon Virginia LLC Verizon Virginia LLC 510150710001048 10 5 0.768
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001048 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150710001048 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150710001048 70 1 0.2
COMCAST CABLE COMMUNICATIONS, LLC Comcast 510150710001048 43 0 0
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001050 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001050 70 6 1
King Street Wireless, L.P. King Street Wireless L.P. 510150710001050 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150710001051 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001051 70 12 3
Verizon Virginia LLC Verizon Virginia LLC 510150710001051 10 5 0.768
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150710001051 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150710001051 70 1 0.2
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001076 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001076 70 6 1

FCC Form 477 Data for Middlebrook Project Area



Agreement 
 
 

This agreement is made on  , between MGW/Lingo Networks, 27 North Central 
Avenue, Staunton, Virginia 24401 (“Company”), and the County of Augusta, Virginia, Attn: County 
Administrator’s Office, 18 Government Center Lane, P.O. Box 590, Verona, Virginia 24482 (“County). 

RECITALS: 

A. Whereas, the Department of Housing and Community Development (DHCD) will be 
implementing the Virginia Telecommunications Initiative (VATI) grant program; and 

B. Whereas, the primary objective of the VATI is to provide financial assistance to supplement 
construction costs by private sector broadband service providers, in partnership with local units 
of government to extend service to areas that presently are unserved or underserved by any 
broadband provider; and 

C. Whereas, applications must be submitted by a unit of government (Towns, Cities, Counties, 
EDA/IDA, Broadband/Wireless Authorities, Planning District Commissions, etc.) with a private 
sector provider(s) as a co-applicant; and 

D. Whereas, the County has completed a Broadband Telecommunications Strategic Plan and issued 
a Request for Information seeking Internet Service Providers to partner with the County to 
submit an application for the VATI grant program; and 

E. Whereas, MGW/Lingo Networks submitted a proposal for broadband deployment solutions in 
the County; and 

F. Whereas, the County and MGW/Lingo Networks will partner for a grant application for the VATI 
grant program. 

NOW, therefore, the parties agree that they will uphold the following responsibilities: 

THE COUNTY: 

1. The County will manage the VATI grant requirements with DHCD, including, but not limited to 
progress reports and monthly funding draws; and 

2. The County will provide assistance with GIS mapping and zoning requirements throughout the 
project, which will be included as in-kind match for the VATI grant; and 

3. The County will assist with educating the public about the project and services to be available in 
their areas. 

THE COMPANY: 

4. The Company will provide the County required information for the management of the VATI 
grant, including, but not limited to progress reports and monthly invoices; and 

5. The Company will provide the required documents to the County for zoning and permit 
applications; and 

6. The Company will design, engineer, construct and implement broadband services as designated 
in the VATI application by the May 30, 2020 grant deadline, and 

7. The Company will guarantee that the minimum bandwidth offerings for the projects will be 
25 Mbps download and 3 Mbps upload; and 



8. The Company will guarantee that Verizon cellular service is available to the project area 
designated in the VATI application; and 

9. The Company will lease or own the assets associated with the projects. 

This agreement will terminate when DHCD notifies the County that all grant requirements have been 
satisfied. 

Witness the following authorized signatures on behalf of the parties: 
 
 
 
 
 
 

By:    
Date R. Craig Smith 

President, MGW/Lingo Networks 
 
 
 
 

By:    
Date Timothy K. Fitzgerald 

County Administrator 







There are no in‐kind contributions included in the budget for the proposed project.  The local and 
private match contributions exceed what is required by the VATI program and will be 100% cash match. 



 

 
 

December 3, 2018         
 
 
Ms. Jennifer M. Whetzel 
Deputy County Administrator 
County of Augusta 
Verona, Virginia 24482 
 
 
RE: Cost Estimates for Middlebrook Fiber Project 
 
 
Dear Ms. Whetzel, 
 
 
The cost estimates provided by MGW/Lingo Networks (“Lingo”) for the Middlebrook Fiber Project were 
derived from (1) the standard materials costs quoted by our vendors, (2) Lingo’s standard installation 
costs for buried fiber optic cable, and (3) costs from recent projects of similar size and outcomes.   
 
Having deployed fiber in a variety of locations in the Shenandoah Valley area, our cost estimates for main 
cable construction vary based upon terrain and available public right-of-way.  For service drops, our 
policy is to provide a free installation up to 1,000’ in length and for that portion of the project.  Due to 
varying distances and terrain, the average cost of $1,500 per FTTH installation. 
 
Below is a table which lists the project materials, installations, and vendor/installer for each: 
 

MATERIAL/INSTALLATION	 VENDOR/INSTALLER	
Fiber Optic Cable, Pedestals, & Network Cabinets Power & Tel 
Middle-mile fiber construction MGW/Lingo Networks 
Fiber-to-the-Home installations  MGW/Lingo Networks 

 
 
Feel free to contact me with any questions you may have at (540) 448-1336 or by sending an email to 
craig.smith@mgwnetworks.com 
 
 
Sincerely,  
Lingo Networks 

 
 
R. Craig Smith, President 





 

 
 

 
December 3, 2018        LETTER	OF	COMMITMENT 
 
 
Ms. Jennifer M. Whetzel 
Deputy County Administrator 
County of Augusta 
Verona, Virginia 24482 
 
 
RE: Middlebrook Fiber Project (VATI 2019) 
 
 
Dear Ms. Whetzel, 
 
 
MGW/Lingo Networks (“Lingo”) is very pleased to be selected as Augusta County’s partnering provider in 
an application for broadband funding from the Virginia Telecommunications Initiative (VATI).  As you and 
the other staff and elected officials know from our numerous meetings, Lingo is committed to helping 
Augusta County identify and implement broadband solutions in the rural, unserved areas of the county. 
 
The intent of this letter is to affirm our financial commitment of $52,114 included in the application for 
the broadband deployment solution along Middlebrook Road.  As we’ve previously mentioned, we 
applaud Augusta County for your attentiveness to the telecommunications needs throughout your 
communities and your local investment will undoubtedly assist with the provision of broadband services 
in these high-cost, unserved areas.   
 
Feel free to contact me with any questions you may have at (540) 448-1336 or by sending an email to 
craig.smith@mgwnetworks.com 
 
 
Sincerely,  
Lingo Networks 
 

 
R. Craig Smith, President 



ProviderName DBAName CensusBlock TechCode MaxAdDown MaxAdUp
MGW Networks, L.L.C. MGW Networks 510150709001059 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001059 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001059 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150709001068 70 6 1
Verizon Virginia LLC Verizon Virginia LLC 510150709001068 10 5 0.768
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001068 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001068 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150709001068 70 1 0.2
COMCAST CABLE COMMUNICATIONS, LLC Comcast 510150709001068 42 0 0
MGW Networks, L.L.C. MGW Networks 510150709001090 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001090 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001090 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150709001090 70 1 0.2
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001047 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001047 70 6 1
King Street Wireless, L.P. King Street Wireless L.P. 510150710001047 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150710001048 70 6 1
Verizon Virginia LLC Verizon Virginia LLC 510150710001048 10 5 0.768
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001048 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150710001048 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150710001048 70 1 0.2
COMCAST CABLE COMMUNICATIONS, LLC Comcast 510150710001048 43 0 0
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001050 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001050 70 6 1
King Street Wireless, L.P. King Street Wireless L.P. 510150710001050 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150710001051 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001051 70 12 3
Verizon Virginia LLC Verizon Virginia LLC 510150710001051 10 5 0.768
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150710001051 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150710001051 70 1 0.2
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001076 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001076 70 6 1

FCC Form 477 Data for Middlebrook Project Area
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The map below depicts approx. 3,070 census blocks reported by Rural Broadband Network Services, LCC (RBNS) including the 8 census blocks in the proposed project area (yellow outline).    RBNS has reported providing fixed wireless internet of with speeds of 12/3 in the entire red area.  If this was true, then broadband (>10/1 per VATI guidelines) would be available in 95% of the County.  Based upon our local knowledge of the area and our survey results, we do not believe this information to be correct and that the Middlebrook Fiber Project is meets the definition of unserved and is eligible for VATI.  
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Survey from June 14, 2016
Name of company providing your Internet connection 
! MGW
# Ntelos
" Satellite (Dish, Hughes, Wild Blue, DirectTV)
# Shentel
# Verizon

Geocoding_Result_06142016
Satisfaction with Current Broadband?
! Very dissatisfied

! Somewhat dissatisfied

! Somewhat satisfied

! Very satisfied
Streets
Lingo Deerfield Census Blocks 
Census BlocksJ

Middlebrook Outreach Effort
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The image below is a screenshot that was taken from the FCC's Connect America Fund Broadband Map.  This interactive map shows the areas where Connect America Funding has been allocated.  The proposed project area is not located in an area that has been designated to receive Connect America Funding (CAF).  https://data.usac.org/publicreports/caf-map/
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VATI 2019 Application ‐ Augusta County ‐ Middlebrook Fiber Project 

 
VATI FUNDING SOURCES TABLE 

Please fill in the chart below with a description of the project funding source (local, federal, 
state, private, other), the amount from that source, the percentage of total project funding 
that source represents, and a description of the current status of the funds (pending, secured, 
etc.).  
 

 

Source Amount % Status 
REQUESTED VATI $ 243,197.50 70 Pending 
LOCAL $ 52,113.75 15 SECURED 
PRIVATE  $ 52,113.75 15 SECURED 
       $                   
       $                   
       $                   
       $                   

TOTAL $ 347,425.00 100 %  
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REQUEST FOR INFORMATION 
COUNTY OF AUGUSTA, VIRGINIA 

Virginia Telecommunications Initiative (VATI) Grant Opportunity  
RFI# 12010-19-1 

 
Purpose: 
The County of Augusta is seeking one or more Internet Service Providers (ISPs) to partner 
with us to submit one or more applications for the 2019 Virginia Telecommunications 
Initiative (VATI) Grant opportunity.  For more information on VATI, please review the 2019 
Virginia Telecommunication Initiative Program Guidelines and Criteria on the County’s 
website at www.co.augusta.va.us. 

 
Background: 
The Department of Housing and Community Development will award funding to eligible 
applicants to provide last-mile services to unserved areas of the State.  The funds shall be 
used for providing financial assistance to supplement construction costs by private sector 
broadband service providers to extend service to areas that presently are defined as 
unserved per grant guidelines. The private sector broadband service provider (ISP) must have 
a 477 form filed with the FCC.  Applicants must be in good standing in performance of any 
and all existing Commonwealth of Virginia contracts, and compliance with all federal, state 
and local laws.  The project must be shovel ready in order to comply with the construction 
deadline of May 16, 2020. 

 
Requested Information: 
Through this RFI; eligible ISPs are encouraged to submit one or more VATI Broadband Project 
Proposals which could be included in Augusta County’s application(s) for VATI funding. Each 
project proposal must contain information identified in the sections noted in Attachment A, as 
well as the 2019 VATI Program Guidelines and Criteria in order to comply with grant submission 
requirements. 
 
Desired Outcome: 
The desired outcome is a partnership with one or more ISPs to effectively submit applications 
for VATI funding. The C ounty reserves the option to partner with more than one ISP in this VATI 
effort.  

 
Timeline: 
Responses to this RFI are due by 2:00 p.m. on Tuesday, October 30, 2018. One (1) original and 
two (2) copies will be required. Responses and all communications regarding this RFI should be 
submitted to: 

 
 Jennifer Whetzel, Deputy County Administrator 

County of Augusta 
18 Government Center Lane 
PO Box 590 
Verona, Virginia  24482 
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The Augusta Internet Initiative Committee will review responses and assess the ability to submit 
a grant application.  ISPs should be aware that they will be involved in the grant writing process; 
fielding questions and providing data as needed by the County to ensure a complete application. 

 
Questions: 
Questions with regard to this RFI can be sent to the attention of: 

 
Jennifer Whetzel, Deputy County Administrator 
Email:  jwhetzel@co.augusta.va.us 

 
Disclaimer: 
Please be advised that this is a request for information only. This RFI does not constitute a 
request for proposal or a promise to issue an RFP in the future.  This RFI is issued for the purposes 
of submittal of an application and potential approval of a VATI grant. This RFI and any responses 
to this RFI will be used in accordance with the 2019 VATI Program Guidelines and Criteria.    

 
This RFI is neither a request nor a commitment by the County of Augusta, Virginia (the 
“County”) to contract for any supply or service whatsoever. Furthermore, the County is not 
at this time seeking proposals and will not accept unsolicited proposals. Parties responding 
are advised that the County will not pay for any information or administrative costs 
incurred in response to this RFI; all costs associated with responding to this RFI will be solely 
at the interested party’s expense.  
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ATTACHMENT A 

(For a complete list of requirements, please review the Virginia 
Telecommunications Initiative (VATI) Grant 2019 Program Guidelines and 
Criteria on the County’s website at www.co.augusta.va.us in its entirety.) 

 
Project Area 
 

1. Provide a map and description of the proposed geographic area including 
specific boundaries of the project area e.g.; street names, local and regional 
boundaries, etc. Explain why and how the project area(s) was selected. Attach a 
copy of your map(s). 

2. Within the proposed project area, provide a map and list of all existing providers 
(fixed and wireless), estimate of customers serviced by these providers and 
speeds of service provided. Provide a detailed explanation of how this 
information was compiled and the source(s). 

 
Project Need/Description 
 

3. Provide documentation that demonstrates that the proposed project area(s) is 
unserved. An unserved area is defined as an area with speeds of 10 Mbps/1 
Mbps or less, and with less than 10% service overlap within the project area. 
Describe the anticipated service overlap with current providers within the 
project area.   

4. Describe population both in terms of absolute numbers within the project area 
and the eligible users that will be served by the proposed project. Describe the 
basis for these projections.   

5. Indicate the numbers of businesses and community anchor institutions 
the proposed project will pass in the project area.  

6. Provide the anticipated take rate for the proposed service within one year of 
project completion and describe the basis for the estimate. Also provide all 
actions to be implemented to reach the identified potential customers within 
the project area.  

7. A statement whether the proposed project is targeting the “last mile,” 
“middle mile,” or “backbone” portion of the broadband infrastructure. 

8. For wireless projects only: Please explain the ownership of the proposed 
wireless infrastructure. Will the wireless ISP  own or lease the radio mast, tower, 
or other raised structure onto which the wireless infrastructure will be installed? 

9. Provide a description of the broadband service to be provided, including 

http://www.co.augusta.va.us/
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estimated download and upload speeds, whether that speed is based on 
dedicated or shared bandwidth, and the technology that will be used.  This 
description can be illustrated by a map or schematic diagram, as appropriate.  

10. Provide a description of the network system design used to deliver broadband 
service from the network’s primary Internet point(s) of presence to end users, 
including the network components that already exist and the ones that would 
be added by the proposed project. Also describe specific advantages of using 
this technology. Provide a detailed explanation on how this information was 
compiled and source(s). For wireless projects, provide a propagation map 
including the proposed project. 

 
 

Project Readiness 
 

11. Describe the current state of project development (i.e. planning, preliminary 
engineering, final design, etc.)?  

12. Prepare a detailed project timeline or construction schedule, which identifies 
specific tasks, staff, contractor responsible(s), collection of data, etc., and 
estimated start and completion dates. The timeline should include all activities 
being completed within 12 months of contract execution with DHCD (or no later 
than May 16, 2020).  

13. Provide a description of the matching funds the ISP and County will need to 
invest in the proposed project, (VATI funding cannot exceed 80% of total project 
cost).  

14. The County as applicant will assist the ISP as co-applicant with a description of 
the public-private partnership involved in the project.  

15. Identify key individuals, including name and title, who will be responsible for the 
management of the project.  Describe their role and responsibilities for the 
project.   

 
Project Budget and Cost Appropriateness 
 

16. Provide a detailed budget as to how the grant funds will be utilized, including 
an itemization of equipment and construction costs and a justification of 
proposed expenses. Expenses should substantiated by clear cost estimates.    

17. A description of ISPs history or experience with managing grants and 
constructing broadband communications facilities in the Commonwealth of 
Virginia and elsewhere. 
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Service Provision 
 

18. Describe the Internet service offerings to be provided after completion of this 
project and your price structure for these services. The service offerings 
should include all relevant tiers. 

 
Additional Information 
 

19. Any other equitable factor that the ISP desires to include. 
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Survey from June 14, 2016
Name of company providing your Internet connection 
! MGW
# Ntelos
" Satellite (Dish, Hughes, Wild Blue, DirectTV)
# Shentel
# Verizon

Geocoding_Result_06142016
Satisfaction with Current Broadband?
! Very dissatisfied

! Somewhat dissatisfied
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Streets
Lingo Deerfield Census Blocks 
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Middlebrook Outreach Effort



ProviderName DBAName CensusBlock TechCode MaxAdDown MaxAdUp
MGW Networks, L.L.C. MGW Networks 510150709001059 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001059 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001059 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150709001068 70 6 1
Verizon Virginia LLC Verizon Virginia LLC 510150709001068 10 5 0.768
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001068 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001068 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150709001068 70 1 0.2
COMCAST CABLE COMMUNICATIONS, LLC Comcast 510150709001068 42 0 0
MGW Networks, L.L.C. MGW Networks 510150709001090 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150709001090 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150709001090 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150709001090 70 1 0.2
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001047 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001047 70 6 1
King Street Wireless, L.P. King Street Wireless L.P. 510150710001047 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150710001048 70 6 1
Verizon Virginia LLC Verizon Virginia LLC 510150710001048 10 5 0.768
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001048 70 12 3
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150710001048 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150710001048 70 1 0.2
COMCAST CABLE COMMUNICATIONS, LLC Comcast 510150710001048 43 0 0
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001050 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001050 70 6 1
King Street Wireless, L.P. King Street Wireless L.P. 510150710001050 70 1 0.2
MGW Networks, L.L.C. MGW Networks 510150710001051 70 6 1
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001051 70 12 3
Verizon Virginia LLC Verizon Virginia LLC 510150710001051 10 5 0.768
UNITED STATES CELLULAR CORPORATION United States Cellular Corporation 510150710001051 70 1 0.2
King Street Wireless, L.P. King Street Wireless L.P. 510150710001051 70 1 0.2
Rural Broadband Network Services LLC HighSpeedLink.net 510150710001076 70 12 3
MGW Networks, L.L.C. MGW Networks 510150710001076 70 6 1

FCC Form 477 Data for Middlebrook Project Area
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Æc Middlebrook Library

Fire/Rescue Station & Community Center

k 1 Middlebrook Business License Address Points within Lingo Census Blocks

") Middlebrook Business License Address Points
Streets
Lingo Deerfield Census Blocks 
Census BlocksJ

Middlebrook Businesses and Anchor Institutions
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Name Title Responsibilities

Craig Smith President, MGW/Lingo Networks
Community and County liaison; Oversee 
startup, implementation and construction of 
the project, transition to final service products

Tony McCune
Network Operation Manager, MGW/Lingo 
Networks

Oversee installation of fiber and electronic 
equipment

Ryan Smith Vice President, MGW/Lingo Networks
Manage customer service during transition and 
after

Robert Huff
Director of Strategic Planning, MGW/Lingo 
Networks

Planning and grant management

Jennifer Whetzel Deputy County Administrator, Augusta County
Draft, submit grant application; Grant 
management if awarded

Jackie Zetwick IT Director, Augusta County
Assist with project oversight for County 
interests

Key Individuals Assigned to Project

VATI 2019 Application ‐ Augusta County ‐ Middlebrook Fiber Project
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