

### 2013 CoC Competition Schedule

August 14, 2013	Letters of Intent due to DHCD
December 16, 2013	Steering Committee meeting
Week of December 16, 2013	Request to new projects and renewals asking them to apply in E-Snaps
Week of December 16, 2013	List of community priorities will be published on the DHCD website
Week of December 16, 2013	Agency application coversheets will be available on the DHCD website
December 30, 2013	Renewal and New projects are due in E-Snaps
January 3, 2014	Agency application coversheets are due to DHCD
January 2 – 6, 2014	Ranking Committee review of applications
January 7, 2014	Ranking Committee convenes to rank and score applications
January 8 – 10, 2014	DHCD submits Ranking Committee's questions and comments to applicants
January 13-14, 2014	Agencies provide responses, clarifications, and changes based on Ranking Committee comments
January 15, 2014	Ranking Committee decisions are shared with the Steering Committee
January 16, 2014	Applicants will receive a summary of the ranking applications
January 22, 2014	All appeals are due to DHCD
January 23 - 24, 2014	Ranking Committee will review and decide on appeals
January 24, 2014	Applicants will receive a final summary of the ranked applications
Week of January 27, 2014	DHCD finalizes the collaborative application and submits to HUD