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Brunswick County

Brunswick County-Mecklenburg Elec./EMPOWER Broadband Expansion

Budget Information:

Cost/Activity Category DHCD Request Other Funding Total
Telecommunications $444,259.00 $366,206.00 $810,465.00
Construction $444,259.00 $227,692.00 $671,951.00
Other: Network Equipment $0.00 $138,514.00 $138,514.00
Total: $444,259.00 $366,206.00 $810,465.00

Budget Narrative:

The proposed budget is based on the verified capital needs required for passing 388 residences and businessesin
Brunswick County. The proposed budget was created by examining the cost to build out a fiber broadband system in this
selected project area. Once the project cost was established, the project team worked collaboratively with Brunswick
County officials to acquire the other sources of funding. The sources include an in-kind service contribution of $366,206

from Mecklenburg Electric Cooperative and EMPOWER Broadband, LLC. The cost for the State for DHCD VATI grant
funds are $1,151 per passing.

Questions and Responses:
1. Project Area

Explain why and how the project area(s) was selected. Describe theproposed geographic area including specific
boundaries of the project area (e.g. street names, local and regional boundaries, etc.). Attach acopy of the map of
your project area(s). Label map: Attachment 1 —Project Area Map.

Answer:

These projects are located in the southern portion of Brunswick County; Brunswick isin the heart of Southside
Virginiaaong the border of North Carolina. Fiber deployment will utilize foundational backbone infrastructure
and VATI funds will serve to expand off the already funded backbone to decrease the number of individuals that
currently do not have access to broadband internet. The fiber will be built along the 3-phase Mecklenburg Electric
Cooperative (MEC) electric infrastructure that runs along the following roads: Baird Rd. and Gasburg Rd. These
proj ects propose the deployment of 5.03 miles of Distribution and Access class-fiber, by MEC, with EMPOWER
Broadband extending fiber-to-the-premises with-in the project boundary.

This area was selected to maximize the advantage of being adjacent to MEC' s Substation Fiber Backbone that is
being constructed with matching funds through a 2018 TRRC Grant and is part of alarger nine (9) county joint-
project to provide fiber-to-the-premises. Additionally, this route passes many rural residents and will provide
broadband opportunities to 388 homes in Brunswick County. Most important to this grant, this areais unserved and
isnot part of any other existing or proposed high-speed system build-out. Relatively low-speed mobile and high-
latency satellite are currently available to all in this area; thereis a no portion of this project area that has any other
service provider’s broadband service that would constitute any type of coverage overlap.
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2.

Describe your outreach efforts to identify existing providersin the selected project area. Provide a detailed
explanation of how this information was compiled and the source(s). Provide amap and list of all existing
providers (fixed and wireless) and speeds offered within the project area.  Label Map: Attachment 2 — Existing
Provider Map; label documentation: Attachment 3 — Documentation on CAF Funding Area.

Answer:

Brunswick County and its residents are engaged in the Center for Innovative Technology (CIT) ongoing broadband
survey; these results are documented in the Virginia Broadband Availability Map. The CIT broadband map also
provided the current existing providers for each census block in Brunswick County. Data was also collected from
the Federal Communications Commission’s (FCC) “Fixed Broadband Deployment” as an additional source to
determine the current providersin the project areas. From that information provided, it was discovered that at the
time of application submittal, there were no known service providers in the proposed project area. Additional
efforts were made by reaching out to known service providersin surrounding areas to inquire if there was any type
of service being provided that was not reported by the sources mentioned above. These outreach efforts confirmed
the results from the earlier listed sources, as no service provider contacted reported having services available in this
area.

The included coverage map documents the need in this area and the outcry from members within the county
overall. Teachers within alocal school indicate that less than 50 percent of students have broadband at home,
which isabarrier to families and students in today’ s technology-driven educational system.

In reference to Attachment 3 - Documentation on CAF Funding Area, it isimportant to note that the accounts
passed are indicated by a green dot; due diligence was given to select those potential subscribers that were located
outside of designated CAF areas in locations adjacent to a CAF block.

3. Project Need/Description

To be eligible for VATI, applicants must demonstrate that the proposed project area(s) is unserved. An unserved
areais defined as an area with speeds of 10 Mbps/ 1 Mbps or less and with less than 10 percent service overlap
within the project area. Describe any anticipated service overlap with current providers within the project area.
Provide specific information as to how you determined the percentage overlap. Label Attachment: Attachment 4 —
Documentation Unserved Area VATI Criteria.

Answer:

Data was gathered from the CI T’ s Integrated Broadband Availability Map and Integrated Broadband Planning and
Analysis Toolbox, the most recent FCC 477 data and the FCC Broadband Map. As of the time of the application
submittal, there are no current providers, other than satellite, that have reported coverage within the proposed
project areas. Upon further investigation by utilizing the company’ s address availability entry field on their
website and by reaching out to those providers, it was discovered that these areas, indeed, were deficient of any
current internet service provider. Thisinformation was further verified by reaching out to MEC members who live
along the proposed project area who reported the lack of a service provider in this project area. Additionally, over
100 area residents had signed a petition to bring EM POWER Broadband fiber to this area due to lack of current
internet providers. This petition can be found at https://www.change.org/p/empower-broadband-bring-empower-
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fiber-broadband-to-brunswick-del bridge-estates.

The goal of the VATI grant isto provide broadband services to residents of Virginia, and given the lack of any
current service provider in the Gasburg area of Brunswick Co. as verified by the Sources listed above; this area
qualifies as unserved by all standards provided by the VATI definition.

4. Provide the number of residential serviceable unitsin the project area(s). Describe the eligible premises that will
be served by the proposed project and the basis for these projections.

Answer:

According to maps from internal GIS systems, the area proposed has 388 MEC accounts |located within the project
area, 13 of those being businesses. Converting this to actual population using an estimated 2.5 consumers per
household, this grant area encompasses an estimated population of 970 rural residents. As previously stated, these
residences lack access to the minimum 10/1 Mbps speed due to alack of any current internet service provider.
According to data received from the Brunswick County Public School System and Brunswick Academy, these
proposed project areas will provide broadband accessto 31 residences that have school-aged children. An
estimated 45% take rate within the first year is expected based on household income, level of education and the age
of those along the proposed routes based off research data adopted by the Pew Research Institute and the feasibility
study conducted by Pulse Broadband for the entire MEC service territory. Thiswould mean that within the first
year of project completion, 175 locations are expected to have broadband services provided. It is also important to
note that this particular project is just one of three application submissions that cover multiple jurisdictions and

will expand off of a 135-mile fiber backbone deployed across six Southside Virginia counties delivering broadband
access to over 2,900 locations.

5. Indicate the numbers of businesses and community anchor institutions the proposed project will passin the project
area. Also indicate the number of home-based businesses. Provide specific information.

Answer:

Along the proposed route there are 2 churches, 13 stores / businesses with two of those being home-based
businesses, one restaurant and 10 public / community facilities including Peahill Storage, Gasburg Volunteer Fire
Department, Central Life Saving Crew, The Lake Gaston Resort, S & S Golfing Enterprises, LLC., Sanders Super
Stop, Country Club Shores Association, Aqua Virginia Water Utilities and a Brunswick County facility.

6. Understanding that projected take rates are an estimate, provide the anticipated take rate for the proposed service
within one year of project completion and describe the basis for the estimate. Also detail all actions (e.g.
marketing activities, outreach plan) to be implemented to reach the identified potential serviceable units within the
project area.

Answer:

MEC’sinitial broadband feasibility study, conducted by Pulse Broadband, covered our entire service area, and
furnished results based on national statistics from cooperative and rural areas with asimilar average density,
educational attainment, and financial ability. Consequently, Pulse estimated the take rate for this areato be at 45

percent within one year of project completion. Accordingly, from the 388 accounts passed, an estimated 176
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homes would take service, within the first year. After discussions with multiple subdivisionsin this area of
Brunswick County, considering its proximity to Lake Gaston, the 45 percent take rate is both easily obtainable and
aconservative estimate.

Once field engineering for the electrical make-ready work begins in the designated area, potential EMPOWER
customers will be notified by direct mail that fiber internet services are forthcoming. Once fiber deployment
begins, those same prospective customers will receive another direct mail letter, including pricing structures and a
contract for early sign-up. All members who sign up prior to construction are eligible to receive free installation, a
$100 value for bundled services (internet and fiber) or half-off for internet services only. Additionally, postcard
reminders will be mailed three-weeks following the second direct mailer. Once installations begin, door to door
visits will begin with doorknob hangers being placed on all doors at those accounts not already signed up for
service. Where allowed, yard signswill be displayed at the properties already receiving EM POWER broadband
services.

In addition to the above direct marketing activities, EMPOWER will set up at local community functions to
educate potential customers on the project as well asinformation to increase digital literacy. Such community
meeting and functions will be open to other prospective customersin the area, as well as the public; additionally,
staff will distribute brochures and promotional items. Social Media platforms for both EMPOWER and MEC, as
well as both websites, will be used to notify potential customers.

Information regarding EMPOWER, its services and construction progress are also available at each district
location or by telephone.

Please see Appendix — for a summarized version of EMPOWER'’s existing Marketing Plan and marketing materials
to be utilized to promote services within this project area.

7. For wirelessprojectsonly: Please explain the ownership of the proposed wireless infrastructure. Will the
wireless co-applicant own or lease the radio mast, tower, or other raised structure onto which the wireless
infrastructure will be installed?

Answer:

N/A. Thisisapplication for a fiber-to-the-premises construction project.

8. Provide the proposed download and upload speeds for the project area. Detail whether that speed is based on
dedicated or shared bandwidth, and detail the technology that will be used. This description can beillustrated by a
map or schematic diagram, as appropriate. Describe the Internet service offerings to be provided after completion
of this project and your price structure for these services. The service offerings should include all relevant tiers.

Answer:

EMPOWER Broadband, Inc. is using the Calix implementation of Gigabit Passive Optical Network (GPON).
GPON is afiber-to-the-premises (FTTP) technology that implements point-to-multipoint architecture to serve
residential and business customers and provide up to 1 Gbps service per subscriber. This technology utilizes fiber
optic splitters to enable up to 64 customer locations to be served by asingle optical line termina (OLT) port.
Below is an example of how the bandwidth is shared utilizing the preferred 1:32 fiber split:
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Upstream (1.2 Gbps total )/(32 customers) =37.5 Mbit/customer

Downstream (2.4 Gbps total )/(32 customers) = 75 Mbit/customer

Residential packages offered to residents along the proposed project route would be as follows:
50 Mbps/50 M bps - $69.95/month (optional V OIP telephone service at $30/month)

100 Mbps/100 M bps - $119.95/month (optional V OI P telephone service at $30/month)

1 GB - $269.95/month (optiona V OIP telephone service at $30/month)

Business packages offered to enterprises along the proposed project route would be as follows:
50 Mbps/50 M bps - $89.95/month (optional V OIP tel ephone service at $34.95/month)

100 Mbps/100 M bps - $139.95/month (optional VVOIP telephone service at $34.95/month)

All business packages larger than 100M bps/100M bps would require a consultation for a customized quote
designed to meet the business' total broadband needs.

9. Provide adescription of the network system design used to deliver broadband service from the network’ s primary
Internet point(s) of presence to end users, including the network components that already exist and the ones that
would be added by the proposed project. Also describe specific advantages of using this technology. Provide a
detailed explanation on how this information was compiled and source(s). For wireless projects, provide a
propagation map including the proposed project. Label Map: Attachment 5 — Propagation Map Wireless Project

Answer:

Last Mile Service Delivery will use Calix customer premise equipment. The fiber drop terminates to a Network
Interface Device (NID) outside the premises. From there, single-mode fiber with Angled Physical Connectors
(APC) isused to connect to a Calix 844G Optical Network Terminal (ONT) and router inside the premises. The
844G Gigacenter provides wired and Wi-Fi connections inside the premise for internet service. The Gigacenter’s
Wi-Fi service provides both 2.4 Ghz and 5.0 Ghz bands. An optional wireless mesh device, the 804 Mesh
Extender, can be used in large homes or businesses to extend the range of the wireless service. The 844G
ONT/router also provides two POTS (Plain Old Telephone Service) voice jacks which can connect to an existing
telephone NID viaRJ-11 cable for the optional VVoice over IP (VolP) service. The ONT is powered from either a
standard AC wall outlet or also can be connected to an optional Lithium-ion battery back-up unit. The last mile
network uses an overall tree and branch design for the access network. Each end customer has a fiber connection
in the home or business. Layer 2 switching connects the end-user back to a Calix E7-2 access device which
transmits light on the fiber with a GPON small form-factor plug (SFP). E7 SFP'shave a 32- way split capable of
reaching 32km, which puts all accounts within range of the Gasburg substation serving the area and is also the
location of the E7-2's and an edge router. Layer 2 segments are trunked to the edge router and then to one of the
centralized aggregation routers. Aggregation routers are being installed in our Chase City Office and Gasburg
substation. Aggregation routers are connected to a redundant Internet Data Provider using multiple 10Gb
connections across a Mid-Atlantic Broadband (MBC) open-access network. The diagram below is the physical
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infrastructure and long-term plan, ultimately showing the location of all major network nodes, creating a highly
redundant network. Each of the nine (9) larger highlighted substations contain a major network node with alocally
-ringed Layer 3 router with 10Gb fiber uplinks.

It should be noted that MEC' s network can support small business broadband service across the GPON network;
however, such businesses can be offered higher priority and better performance through Calix’s Assured
Forwarding configuration.

MEC/EMPOWER'’s network also affords unique opportunities to large businesses requiring 1 Gbps service. The
network provides high speed dedicated, unshared, connections to those with critical quality of service needs and
ensures impeccable data access. This connection is not oversubscribed or split at the access level but rather uses a
dedicated port.

Additionally, The MEC fiber network connectsto Mid-Atlantic Broadband' s middle-mile facilities to access our
data provider, Pixel Factory. This connectivity maximizes existing infrastructure and facilities owned by both MBC
and Pixel Factory.

10. Project Readiness

What is the current state of project development (e.g. planning, preliminary engineering, identifying
easements/permits, final design, etc.)? Prepare a detailed project timeline or construction schedule which identifies
specific tasks, staff, contractor(s) responsible, collection of data, etc., and estimated start and compl etion dates.
Provide any Memorandums of Understanding (MOUs) or Memorandums of Agreement (MOAYS) (drafts are
allowable), letters of support, etc. The timeline should include all activities being completed within 12 months of
contract execution with DHCD. Label Attachments. Attachment 6 — Timeline/Project Management Plan;
Attachment 7 — Relationship between Applicant/Co-Applicant; Attachment 8 — L etters of Support;

i. If the partnership isformalized in a written agreement, provide a copy of that agreement.

ii. If the partnership has not been formalized, provide a short description of the project management role, financial
commitment, or other contribution to the project for the applicant, co-applicant, and any additional partners.

iii. 1f applicant is not alocality(s) in which the project will occur, please provide aletter of support from that
locality.

Answer:

This project isready to enter the final design phase as planning and preliminary engineering are complete. Each
segment of this project has been included in MEC' s overall fiber network “tree and branch” design; thisincludes
anticipation of substation network hardware, fiber splitting, and fiber loops. Additionally, through our knowledge
of the area, each project area has been selected to maximize existing main line pole infrastructure and minimize
make ready work. These areas have also been selected to reach further into these unserved areas by creating the
next fiber class for MEC’ s fiber expansion. The first tier or class, Backbone, is substantially underway while this
application focuses more on the deployment of Distribution Class (FTTH Mid-Mile) fiber along with the required
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Access Class fiber (last mile) and Drops.

All fiber cable will follow the electrical system and will be installed on or adjacent to existing distribution facilities
within the existing right-of-way. This allows the use of MEC' s Geographic Information System for the
determination of required fiber length along with classification as Distribution, Access, or Drops to facilitate the
determination of fiber count for each respective use. Typicaly, the MEC-EMPOWER system uses 144-count fiber
for Backbone, 48- and 24- count fiber for Distribution, and 12- count for routes deemed as Access.

Within 30 days of the notice of Grant award, MEC staff will complete the final fiber layout in each project area.
Thiswill include detailed GPON fiber splits, splice can location, and final material list to proceed with purchase
orders. VDOT and railroad crossings have been identified and permit requests will be filed and substantially
completed within this allocated time period. Residents benefiting from an awarded grant will be notified by letter
of the pending deployment and the use of construction crews to complete the work.

MEC'’ s Senior Field Engineering Technician will confirm the final design layout, checking clearances, splice can
size, and splice can location to ensure future fiber deployment to other unserved homes and businesses. As a part of
the confirmation process, MEC will assign contract staking engineers, with Booth & Associates LLC. Consulting
Engineers, to visit each pole to confirm height and space for cable placement. Additionally, each pole will be
checked to confirm selection of appropriate mounting hardware for the line angle and for review of modifications
needed for cross arm or vertical pole construction.

Asaresult of thefield review, technicians will identify all make ready work and associated poles requiring
replacement. Thisfinal layout will be assigned to Davis H. Elliot or River City Construction crews to complete all
make ready work followed by Distribution and Access Class fiber installation. Make ready and fiber installation
activities are scheduled for 20 weeks.

Each 144-count fiber reel is 9,000 feet in length; such higher count fiber splicing will be performed by S&N
Communications while Distribution class lower count cables will be spliced by MEC' sfiber technicians. Itis
expected fiber splicing will require four — six weeks.

While construction crews perform make ready work and install fiber, Booth & Associate field technicians will visit
each subscriber’ s location to plan for the Drop installation. MEC crews will then perform the Drop installation to
the home. Next Generation Electronics will install the NID (Network Interface Device) and the Router/ONT. Drop
and ONT installation is set for 20 weeks as it will be completed concurrently with Distribution and Access fiber
construction deployment.

Both Brunswick County and Mecklenburg Electric Cooperative have the common goal and responsibility of
serving the citizens of Brunswick County. We share the objective to resolve the complication and plight of the
massive digital divide between Southside Virginia and other areas of the Commonwealth. Collectively, we have
heard from residents calling for resolution to this significant dilemma; our teams, including the County
Administrator, the Board of Supervisors, the County’ s Broadband Committee Chair, MEC CEO, MEC’ s Board of
Directors, and MEC staff have elected to work together to deliver a needed solution. Accordingly, MEC created
EMPOWER Broadband to effect just such a change.
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As MEC-EMPOWER arejointly applying with Brunswick County, Brunswick shall administer the grant and serve
in aproject oversight role to accomplish the grant’s goal's and objectives.

11. Matching funds: Provide a description of the matching funds the applicant and co-applicant will invest in the
proposed project (VATI funding cannot exceed 80 percent of total project cost). The Funding Sources Table must
be completed. Label Attachments: Attachment 9 - Documentation of Match Funding; Attachment 10 — Funding
Sources Table;

i. For each element of matching funds in the description, indicate the type of match (e.g. cash, salary expense, or
in-kind contribution).

ii. ldentify whether the applicant or co-applicant is responsible for providing each element of the proposed
matching funds.

iii. Include copies of vendor quotes or documented cost estimates supporting the proposed budget.

Answer:

Thetotal cost of the proposed project areas is $810,466 to provide broadband service to 388 locations. For this
project, the applicant and co-applicant are requesting $444,259 in VATI grant monies which constitute 55% of the
total project cost and breaks down to $1,145 per location passed. The co-applicant, Mecklenburg Electric
Cooperative and EM POWER Broadband, is contributing $366,206 in in-kind funds towards the project to be used
for network equipment and towards construction efforts to complete the project build-out. The applicant
Brunswick Co. is contributing in the assistance of data collection, consulting services and waiver of county permits
and fees, while also helping secure any state permits that are needed for the construction of the project.

12. Applicant and Co-Applicant: A description of the public-private partnership involved in the project. Detail the
local government assistance: Local government co-applicants should demonstrate assistance to project that will
lower overal cost and further assist in the timely completion of construction, including assistance with permits,
rights of way, easements, and other issues that may hinder or delay timely construction and increase cost. Provide

PR IUVRRSG [ T DR Y R UG [N | D |- |

RO SRS SUN Y DS O S S [ OGRS SRS OO NN [N | R ) [ S . | SRS R O S R,

9/3/2019 8:45:41 AM Pages: 9 of 17



Application to DHCD Submitted through CAMS

Brunswick County
Brunswick County-Mecklenburg Elec./EMPOWER Broadband Expansion

aetal IT s project inciuaes aagaiuora partners such as murncipd proviaers, miaaie-rmiuie proviaers, or 1nvesLor-

owned utilities

Answer:

13.

The local government applicant for the proposed project areais Brunswick County with Mecklenburg Electric
Cooperative (MEC) and EMPOWER Broadband serving as the co-applicant. The members from the Brunswick
County Board of Supervisors and members of MEC and EMPOWER Broadband entered into an agreement to
partner and pursue DHCD VATI grant funds to provide broadband services to areas of the county that were devoid
of reliable, useful broadband services. This agreement isreflected in minutes of the August 21, 2019 Brunswick
County Board of Supervisors meeting. Brunswick County is providing assistance and support to the project by
helping assist in obtaining all needed state and local permits, by waiving all local permit fees, providing
consultation guidance and services and aiding in the collection of data.

Mecklenburg Electric Cooperative's board of directors has agreed to provide the in-kind funds in the amount of

$366,206 for the proposed project area as reflected in the attached letter in Attachment #9.

Identify key individuals, including name and title, who will be responsible for the management of the project.
Provide a concise description of their role and responsibilities for the project. Present thisinformation in table

format.

Answer:

The executive team at Mecklenburg Electric Cooperative is responsible for the management of the project. This
team is well-positioned and prepared to implement, manage, operate, and sustain the services proposed. Members
of the team are included in the table below.

Name
Dr. Charlette T.

Woolridge

John C. Leeg, Jr.

Carol Ann Jones

9/3/2019 8:45:41 AM

Title

County
Administrator,
Brunswick County

President and
CEO

Mecklenburg
Electric
Cooperative
(MEC)

Vice President of
Finance and
Accounting, MEC

Project Role

Project Liaison

Project manager

Grant Accounting

Project
Responsibilities
Project Oversight
and servesas a
liaison with
Brunswick County

Manager of
Overal Project

Tracks grant
expenses and
prepares reports
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Sherry Harris Administrative Administrative Performs
Assistant, administrative
EMPOWER tasks as necessary
Broadband, INC.
Brian Woods Director of Engineering Coordinates
Engineering, MEC  Coordinator engineering plans
of fiber
infrastructure for
project
Robert Lankford Director of Construction Coordinates
Operations, MEC  Coordinator construction of
fiber infrastructure
for project
B. J. Seamans Vice President of Engineering & Overseesal
Engineering and Construction engineering and
Operations, MEC  Manager construction duties
for project
George Morrison Director of Permit Obtains necessary
Planning, Coordinator permits for project
Brunswick County and serves as
liaison with

Brunswick County

14. Project Budget and Cost Appropriateness

Applicants shall provide a detailed budget as to how the grant funds will be utilized, including an itemization of
equipment and construction costs and a justification of proposed expenses. Expenses should substantiated by clear
cost estimates.  Label Attachment: Attachment 11 — Derivation of Costs; Attachment 12 - Documentation of
Supporting Costs; Attachment 13 — Supporting Documentation of Cost Estimates.

Answer:

The funds requested by both the applicant and co-applicant from VATI funds will be used for the costs of aerial
($220,570), underground ($15,316) and aerial ($208,373) construction of the proposed fiber system for atotal
amount of $444,259. MEC and EMPOWER Broadband will provide an in-kind match of $366,206 that will be
used for the remaining construction costs, as well as, the following:

Outdoor Wall Mount Labor
Outdoor Wall Mount Materias

Splicing Labor
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Splicing Materials

Staking Labor

ONT (router) labor

ONT (router) materials

E7-2 Package Chassis

GPON SFP OIM, Class B+ 1490/1310nm
E7-2 8 Card PON Unit

These costs are listed in detail in the derivation of costs that is attached.

15. The cost benefit index is comprised of three factors: (i) state share for the total project cost, (ii) state cost per unit
passed, and (iii) the internet speed. From these statistics, individual cost benefit scores are calculated. Finally, the
three component scores are averaged together and converted to a 30-point scale to form a composite score. Please
provide the following three pieces of information:

a. Tota State funding requested / Total Project cost
b. Number of serviceable units

c. Highest residential speed available

Answer:

a) State Share for total project cost: $444,259 / Total project cost: $810,466
b) 388 units passed / $444,259 = $1,145 per unit passed
c) Internet Speed: The maximum available speed is One Gigabit per second upload and download.

16. A brief description of applicant and co-applicant’s history or experience with managing grants and constructing
broadband communication facilities in the Commonwealth of Virginiaand elsewhere.

Answer:

Mecklenburg Electric Cooperative and Empower Broadband Inc. are currently administering a $2.62 Million grant
for the TRRC s R&D Last-Mile Broadband Project sponsored by Mecklenburg County. Mecklenburg Electric
Cooperative was also arecipient of previous TRRC grant funds in partnership with Greensville County, whereby
the county was the administrator of the grant. Additionally, Mecklenburg Electric Cooperative has extensive
experience in managing utility infrastructure projects similar in scope to the project proposed in this application.
Asacurrent provider of electric distribution services, MEC is required to maintain detailed records and is held
accountable for proper project and data management as MEC is a borrower in good standing with USDA’s RUS
(Rural Utilities Services). Mecklenburg Electric Cooperative will be enforcing similar accountability and due
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diligence with the DHCD grant program as well.

MEC to date has constructed 50 miles of fiber backbone and delivered FTTP (fiber-to-the-premise) to 50
residences and businesses. For decades, MEC has maintained a significant communication network to maintain
connectivity to three district offices and 26 electrical distribution substations across Southside Virginia. This
network includes fiber optic, microwave, and cloud sections. MEC and its team collectively have vast experience
in maintaining a highly sophisticated data and communications network in serving over 31,000 el ectric accounts
across portions of nine Virginia Counties.

17. Commonwealth Priorities

Additional points will be awarded to proposed projects that reflect Commonwealth priorities. Please describe if
the project fitsinto alarger locality or regiona universal broadband plan.

Answer:

The proposed project areaincluded in this application constitutes one part of athree-part submittal including three
counties. Mecklenburg, Halifax and Brunswick. These project areas are also an expansion to afiber backbone
construction project consisting of 135 miles of fiber backbone serving portions of six Southside Virginia counties
(Pittsylvania, Halifax, Charlotte, Mecklenburg, Brunswick and Greensville). Additionally, approving these
applications compounds the $2.99 Million awarded by the Virginia Tobacco Region Revitalization Commission.

In addition to TRRC funds, MEC has received Federal Communication Commission (FCC) Connect America
Funds (CAF) in the amount of $1.86 million to provide service to 848 residents and businesses in southern
Brunswick County. Collectively, these projects represent the commitment of both MEC and EMPOWER
Broadband to provide reliable high-speed broadband service to residents of Southside Virginia.

The proposed project areas, along with the current backbone project, will provide the foundation to ultimately
deploy fiber-to-the-home across nine different Virginia counties that MEC serves. Since receiving clearance from
the Virginia State Corporation Commission (SCC), 50 miles of backbone fiber has been constructed and residents
in those areas have already begun receiving the best in high-speed fiber broadband services.

Additionally, Southside Virginiais perhaps the Commonwealth’ s most disadvantaged region; this project promotes
both education and economic development, of which both are required to deliver desperately needed jobs. It
should be further noted that in a 2014 Weldon Cooper study, Virginia' s Southside Region was the only region to
lose population. Regretfully, our region also demonstrated the highest levels of poverty. Subsequently, one cannot
understate the value of delivering Mainline Fiber Distribution facilities into the rural areas of Southside Virginia
Accordingly, this grant request must be considered none other than one of the Commonwealth’ s highest priorities.

18. Additional Information

Any other equitable factor that the applicant desiresto include. Applicants are limited to four additional
attachments. Label Additional Attachments as:
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Application to DHCD Submitted through CAMS

Brunswick County
Brunswick County-Mecklenburg Elec./EMPOWER Broadband Expansion

a. Attachment 14 — Two most recent Form 477 submitted to the FCC or equivalent
b. Attachment 15 — Copy of Public Notice

c. Attachment 16 — XXXXXXX

d. Attachment 17 — XXXXXXX

e. Attachment 18 — XXXXXXX

f. Attachment 19 — XXXXXXX

Answer:

Closing Remarks

Brunswick County and Mecklenburg Electric Cooperative/ EMPOWER Broadband jointly submit this VATI application to deploy much
needed high-speed fiber broadband to homes and business in the unserved areas in and around Gasburg, Virginia. Providing such services,
to both its Members and communities, is a part of MEC's DNA. The Cooperative is known for providing outstanding service to Southside
Virginia, in both electrical utility service and by being actively involved in the communities we serve. This reputation of excellent
customer service alows MEC / EMPOWER an unparalleled recognition in expanding the delivery of rural broadband.

Mecklenburg Electric Cooperative is amember-owned electric distribution utility certificated to provide electric service to portions of
nine southern Virginia counties. We currently serve over 31,000 meters across Pittsylvania, Halifax, Charlotte, Mecklenburg, Lunenburg,
Brunswick, Greensville, Southampton and Sussex counties. We are one of twelve electric cooperativesin Virginiaand a member of the
Old Dominion Electric Cooperative, that consists of 11-member distribution cooperatives across Virginia, Maryland and Delaware.

Mecklenburg Electric Cooperative was chartered in 1938 as a part of the Rural Electrification Act to provide electric service to rura aress,
by the members — for the members. After 80 years, our legacy of providing our member-owners with safe, reliable, affordable and
environmentally responsible electric service continues. We operate under the jurisdiction of the Virginia State Corporation Commission
(SCC) and administrated by the U.S. Department of Agriculture’s (USDA) Rural Utilities Service (RUS).

Mecklenbur g Electric Cooperative and Brunswick County’s Objectivesfor VATI Grant Funding

With this grant, we will provide fiber based broadband service to an areathat has 388 homes including multiple home-based businesses.
The service will allow Mecklenburg Electric Cooperative / EMPOWER to offer both broadband and Vol P services. Broadband will allow
the residents of this area access to previously unavailable high-speed internet that will afford multiple new opportunities including, but not
limited to, educational, home based businesses, telemedicine, video streaming, gaming and overall improved communications.

Defining Brunswick County and Mecklenburg Electric Cooper ative’s Grant Need

Brunswick County and Mecklenburg Electric Cooperative are applying for these funds because, without VATI grant assistance, this area
would fall further behind in the “digital divide’ compared to areas that already have access to high speed broadband. The lack of VATI
funds would aso further delay the construction of an asset that has now become a requirement for everyday life in the 21%-century.
Brunswick County isavery rural areaand does not have the population density to offer a substantial payback on an investment by
investor-owned internet service providers. Mecklenburg Electric Cooperative is anot for profit entity that focuses on providing service to
areas that otherwise would not receive that service. In this case, the service is broadband. MEC has experience in providing service on this
basis. We were formed to provide electricity to rural areas when other for- profit utilities could/would not provideit. Being owned by
those that we serve, our members, require that we hold ourselvesto a higher standard of service for our Members.
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Application to DHCD Submitted through CAMS

Brunswick County
Brunswick County-Mecklenburg Elec./EMPOWER Broadband Expansion

Why Servethis Area of Brunswick County?

This project area offers several key attributes for providing high speed broadband service. Firgt, it is considered unserved by the grant
guidelines and the FCC. Second, the area has accessibility to previously constructed Mecklenburg Electric Cooperative fiber backbone
and would serve as an extension off existing infrastructure to be used in the most beneficial and economical fashion. Finally, the project
would help establish Smart Grid communications between Mecklenburg Electric Cooperative' s facilities, creating a more reliable power
service to our customer/member.

Fiber Technology Offersan Unparalleled Bandwidth Platform... 10 Gig, 40 Gig, and 80 Gig

In response to the exponentia growth of consumer demand for bandwidth, MEC / EMPOWER' s existing electronics provider, Calix,
delivers off the shelf next generation passive optical network (PON) technologies that provide 10Gbps symmetrical broadband over
existing fiber cable. Additionally, Calix aso produces NG-PON2 which can deliver 40 Gbps — with 80 Gbps possible in the future — all
on asinglefiber.

This project will make 1Gbps speed available to each home and business. By changing electronics, sizeable gains in speed are obtainable
for an incremental investment to accommaodate the need of future families and businesses. This grant sets up the foundational investment
in both fiber and the labor for its deployment.

It should be further noted that fiber technology simply rivals the highest speeds deliverable by any other technology and creates a
tremendous value for both MEC / EMPOWER and VATI.

An Enduring Financial Investment for Brunswick County and Southside Virginia

The economic benefits of this project will continue to deliver advantages in support of broadband growth as MEC is anot for profit
electric cooperative owned by its Members. All margins or profits will first be utilized to expand broadband into additional unserved
areas. Monetary gains will remain in the Commonwealth and County as future profits generated by EMPOWER, awholly owned
subsidiary of Mecklenburg Electric Cooperative and its members, will be utilized to reduce the cost of electricity for the cooperative
member.

Summary

Considering speed, expandability, delivery from avested locally owned and locally controlled company, at competitive pricing sets this
project apart from other applications. In arelated observation, a 2014 Weldon Cooper Center for Public Service Demographic Study
found Southside Virginiato be the only region of eight (8) within the Commonwealth that |ost overall population. Our region, our County,
our Cooperative, must strive to retain our youth and our employers, and create an environment to promote every advantageous resource.
Broadband is a significant factor in leveling the playing field for this rural community.

Attachments:
Map(s) of project area, including proposed infrastructure

BrunswickCoAttachment1ProjectAreaMap823201912114.pdf
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Application to DHCD Submitted through CAMS

Brunswick County
Brunswick County-Mecklenburg Elec./EMPOWER Broadband Expansion

Map(s) or schematic of existing broadband providers (inventory of existing assets)

BrunswickCoAttachment2ExistingProviderMap822201933722.docx

Documentation that proposed project area is not designated for Connect America Funding (CAF)

BrunswickCoAttachment3Documentationof CAFFundingArea823201912118.pdf

Documentation that proposed project area is unserved based on VATI criteria

BrunswickCoAttachment4DocumentationUnservedAreaVATICriteria822201933729.docx

Project Management Plan

Attachment6TimelineProjectManagementTimelinewithDateDetailSheet18262019121917.pdf

Documentation of relationship between applicant and co-applicant (formal or informal)

BrunswickCoAttachment7RelationshipbetweenApplicantCoApplicant822201933742.pdf

Letters of Support
BrunswickCoAttachment8LettersofSupport8262019122932.pdf

Documentation for in-kind contributions, including value(s)

BrunswickCoAttachment9DocumentationofMatchFunding822201933748.pdf

Funding Sources Table

BrunswickCoAttachment10FundingSourcesTable822201933752.docx

Derivation of Cost (Project Budget)
BrunswickCoAttachment11DerivationofCosts828201992305.xlsx

Documentation supporting project costs (i.e. vendor quotes)

BrunswickCoAttachment12DocumentationofSupportingCosts823201912133.pdf

Supporting documentation for costs estimates

BrunswickCoAttachment13SupportingDocumentationofCostEstimates822201933801.pdf

9/3/2019 8:45:41 AM
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Application to DHCD Submitted through CAMS

Brunswick County
Brunswick County-Mecklenburg Elec./EMPOWER Broadband Expansion

Two most recent Form 477 submitted to FCC

Attachment14VATI2020MecklenburgElectricCooperativeEMPOWERBroadbandForm477andEquivalent8262019122003.pdf

Copy of Public Notice
Scanof2020VATIPublicNoticeBrunswickHalifaxandMecklenburgCountiesMECEMPOWER828201992332. pdf

Optional
MarketingPlanMarketingMaterialsVATI20208262019122044.pdf

Optional
brunswickchamber827201930729.docx

Optional
AdditionalCalixAttachment829201983838.pdf
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Attachment #2 — Existing Provider Map

Brunswick Co.
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The proposed project area will be an extension off MEC backbone at the black arrow
and continue to the east into an area that both the FCC & CIT maps represent as
having no current providers, other than satellite services. Outreach efforts to other
known service providers in the area confirmed what the maps represent, that there
is no known service provider in the proposed project area.




Attachment #2 — Existing Provider Map

Brunswick Co.
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Attachment #4 — Documentation Unserved Area VATI Criteria

Brunswick Co.

Virginia Broadband Availability Map and 5 {
Integrated Broadband Planning and Amalysis Toolhox (1 =

B &£ @m *?
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Zoom to County/Jurisdiction
[afix]
Show Results

B 7

Query Results

& L& i
Provider hnology  Upload ipad  Upload Download
Spaed speed spead Speed
COMCAST Cable 4 Mbps 25 Mbos Unavailable Unavailabie
BURGS ISLAND
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Choose Some Layers
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o/t = cable Wireline Coverage (Dec. 2017)
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Fixed Wireless Coverage (Dec. 2017)
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O_
ol
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Multiple broadband availability maps (CIT, FCC, BroadbandNow, etc.) report the entire proposed
project area to be unserved with no current ISP providers. To further verify this, contact was
made with known service providers in the region and by speaking to residents in the area which
confirmed that at this time, there are no service providers in the area for broadband.




Proposed Timeline

Task

Responsible Person

Responsible Entity

December

January

February

June

July

August

September

October

November

December

Finalize VATI Bid award D.Lipscomb MEC/County

Press Release of Award Notification to Local Newspaper D. Lipscomb MEC

Social Media Release D. Lipscomb MEC

Edit Basemap with final route fiber count, splice can location, splitter diagram D. Long MEC

Finalize fiber count, splice can location, and splitter diagram D. Long MEC

Create permit application drawings, VDOT/Railroad B. Woods MEC

Engineering design assigned to Field Engineers for field review J. Blair Booth & Associates
Finalize network electronic equipment list and release RFP D.Long MEC/EMPOWER
Award electronics vendor bid D. Long MEC/EMPOWER
Generate and release Construction and Materials RFP package B. Seamans MEC

Social Media Project Progress Update D. Lipscomb MEC

Community Meetings: Brunswick, Halifax, Mecklenburg Update & Digital Literacy D. Lipscomb MEC/EMPOWER
Award construction and materials bid B. Seamans MEC

Complete Fiber Engineering Design Edits B. Woods MEC

Make Ready Engineering B. Seamans MEC

Details of poles collected using Work Studio J. Blair Booth & Associates
Details of all underground fiber route using Work Studio J. Blair Booth & Associates
Make ready engineering evaluated for fiber placement B. Seamans MEC

Make ready engineering finalized by MEC Field Engineering B. Woods MEC

Final Construction Dept. and Engineering Field Review B. Seamans MEC

Make Ready Construction Work Orders generated J. Blair Booth & Associates
Permit drawings and Applications filed B. Woods MEC

Splice sheets generated B. Woods MEC

Bill of materials finalized B. Seamans MEC

Direct Mailer #1 to Premises on pending make ready construction D. Lipscomb MEC

Make Ready Construction B. Seamans MEC

Press Release of Award Notification to Local Newspaper D. Lipscomb MEC

Social Media Release D. Lipscomb MEC

Community Meetings: Brunswick, Halifax, Mecklenburg Update & Digital Literacy D. Lipscomb MEC/EMPOWER
Overall Construction of Outside Plant (OSP) R. Lankford DHE

Stringing Block deployment to pull in Overhead ADSS Cable R. Lankford DHE

ADSS overhead cable deployment R. Lankford DHE

Underground cable deployment R. Lankford MEC

Community Meetings: Brunswick, Halifax, Mecklenburg Update & Digital Literacy D. Lipscomb MEC/EMPOWER
Installation of downline Splice Cans and Splitters J. Belknap N &S

Direct Mailer #2 to Premises for early sign-up with $50 or $100 installation incentive D. Lipscomb MEC

Site racks and equipment installed B. Woods MEC

Test Network Electronics D. Long MEC/EMPOWER
Commission data network for ONT Connection D. Long MEC/EMPOWER
Installation of Access Class FTTH (Back Haul from Main Line to Drop) B. Seamans MEC

Direct Mailer #3 Sign-up reminder D. Lipscomb EMPOWER

Drop Installation B. Seamans MEC

Home installation of ONT and NID J. Belknap Next Generation Electronics
Door to Door visits with door knob hanger for those remaining eligible D. Lipscomb EMPOWER

Press Release of Award Notification to Local Newspaper D. Lipscomb MEC

Social Media Release D. Lipscomb MEC

Community Meetings: Brunswick, Halifax, Mecklenburg Update & Digital Literacy D. Lipscomb EMPOWER

Yard Sign Deployment at installed users D. Lipscomb EMPOWER




MEC-EMPOWER 2020 VATI Timeline

Task Name Assigned MEC Manager Responsible Individual |Responsible Entity Start Date Finish Date Duration
Finalize VATI Bid award D.Lipscomb 12/15/2019 12/18/2019 1 Week
Press Release of Award Notification to Local Newspaper D. Lipscomb D. Winn MEC 12/15/2019 12/20/2019 1 Week
Social Media Release D. Lipscomb P. Whirley MEC 12/15/2019 12/20/2019 1 Week
Finalize Engineering Design
Edit Basemap with final route fiber count, splice can location, splitter diagram D. Long D. Long MEC 12/15/2019 12/22/2019 1 Week
Finalize fiber count, splice can location, and splitter diagram D. Long D. Long MEC 12/15/2019 12/22/2019 1 Week
Create permit application drawings, VDOT/Railroad B. Woods J. Blair MEC 2/3/2020 2/28/2020 1 Month
Engineering design assigned to Field Engineers for field review J. Blair B. Buckner Booth & Associates 1/13/2020 2/28/2020 1.5 Months
Finalize network electronic equipment list and release RFP D.Long B. Soles MEC/EMPOWER 1/15/2020 1/22/2020 1 Week
Award electronics vendor bid D. Long B. Soles MEC/EMPOWER 2/28/2020 2/29/2020 2 Days
Generate and release Construction and Materials RFP package B. Seamans R. Lankford MEC 3/16/2020 3/20/2020 5 Days
Social Media Project Progress Update D. Lipscomb P. Whirley MEC 3/16/2020 3/20/2020 5 Days
Community Meetings: Brunswick, Halifax, Mecklenburg Update & Digital Literacy D. Lipscomb D. Francis MEC/EMPOWER 3/15/2020 3/22/2020 1 Week
Award construction and materials bid B. Seamans R. Lankford MEC 4/1/2020 4/1/2020 1 Day
Fiber Design and Make Ready Design - Integration
Complete Fiber Engineering Design Edits B. Woods J. Blair MEC 1/13/2020 2/28/2020 1.5 Months
Make Ready Engineering B. Seamans J. Blair MEC 1/13/2020 2/28/2020 1.5 Months
Details of poles collected using Work Studio J. Blair B. Buckner Booth & Associates 1/13/2020 2/28/2020 1.5 Months
Details of all underground fiber route using Work Studio J. Blair B. Buckner Booth & Associates 1/13/2020 2/28/2020 1.5 Months
Make ready engineering evaluated for fiber placement B. Seamans B. Woods MEC 1/13/2020 2/28/2020 1.5 Months
Make ready engineering finalized by MEC Field Engineering B. Woods J. Blair MEC 3/2/2020 3/6/2020 5 Days
Final Construction Dept. and Engineering Field Review B. Seamans R. Lankford MEC 3/9/2020 3/13/2020 5 Days
Detailed Design Complete/Make Ready Construction
Make Ready Construction Work Orders generated J. Blair B. Buckner Booth & Associates 3/2/2020 3/6/2020 5 Days
Permit drawings and Applications filed B. Woods J. Blair MEC 3/2/2020 3/6/2020 5 Days
Splice sheets generated B. Woods J. Belknap MEC 5/1/2020 5/29/2020 1 Month
Bill of materials finalized B. Seamans J. Blair MEC 3/16/2020 3/20/2020 5 Days
Direct Mailer #1 to Premises on pending make ready construction D. Lipscomb P. Whirley MEC 2/15/2020 2/22/2020 1 Week
Make Ready Construction B. Seamans B. Woods MEC 3/2/2020 5/30/2020 3 Months
Press Release of Award Notification to Local Newspaper D. Lipscomb D. Winn MEC 4/15/2020 4/20/2020 1 Week
Social Media Release D. Lipscomb P. Whirley MEC 4/15/2020 4/20/2020 1 Week
Community Meetings: Brunswick, Halifax, Mecklenburg Update & Digital Literacy D. Lipscomb D. Francis MEC/EMPOWER 5/15/2020 5/22/2020 1 Week
Construction of Outside Plant (OSP)
Overall Construction of Outside Plant (OSP) R. Lankford P. Sopko DHE 6/1/2020 12/15/2020 6.5 Months
Stringing Block deployment to pull in Overhead ADSS Cable R. Lankford P. Sopko DHE 6/1/2020 10/30/2020 5 Months
ADSS overhead cable deployment R. Lankford P. Sopko DHE 6/15/2020 11/20/2020 5 Months
Underground cable deployment R. Lankford R. Lankford MEC 6/15/2020 11/20/2020 5 Months
Community Meetings: Brunswick, Halifax, Mecklenburg Update & Digital Literacy D. Lipscomb D. Francis MEC/EMPOWER 7/15/2020 7/22/2020 1 Week
Installation of downline Splice Cans and Splitters J. Belknap A. Gibson N&S 8/3/2020 12/15/2020 4.5 Months
Direct Mailer #2 to Premises for early sign-up with $50 or $100 installation incentive D. Lipscomb P. Whirley MEC 8/15/2020 8/22/2020 1 Week
Site racks and equipment installed B. Woods J. Belknap MEC 9/14/2020 9/25/2020 2 Weeks
Test Network Electronics D. Long B. Soles MEC/EMPOWER 9/15/2020 9/26/2020 2 Weeks
Commission data network for ONT Connection D. Long B. Soles MEC/EMPOWER 9/26/2020 10/2/2020 1 Week
Installation of Access Class FTTH (Back Haul from Main Line to Drop) B. Seamans R. Lankford MEC 8/3/2020 12/15/2020 4.5 Months
Drop, NID, ONT Installation
Direct Mailer #3 Sign-up reminder D. Lipscomb P. Whirley EMPOWER 9/7/2020 9/14/2020 1 Week
Drop Installation B. Seamans R. Lankford MEC 8/3/2020 12/15/2020 4.5 Months
Next Generation
Home installation of ONT and NID J. Belknap L. Fleshman Electronics 9/1/2020 12/15/2020 3.5 Months
Door to Door visits with door knob hanger for remaining eligible D. Lipscomb P. Lawson EMPOWER 9/1/2020 9/15/2020 1 Week
Press Release of Award Notification to Local Newspaper D. Lipscomb D. Winn MEC 8/15/2020 8/20/2020 1 Week
Social Media Release D. Lipscomb P. Whirley MEC 8/15/2020 8/20/2020 1 Week
Community Meetings: Brunswick, Halifax, Mecklenburg Update & Digital Literacy D. Lipscomb D. Francis EMPOWER 9/15/2020 9/22/2020 1 Week
Yard Sign Deployment at installed users D. Lipscomb D. Francis EMPOWER 9/1/2020 12/15/2020 3.5 Months




C Ounty Of B run SWiCk POST OFFICE BOX 399

LAWRENCEVILLE, VA 23868
PHONE - (434) 848-3107
FAX - (434) 848-0424

Resolution
Virginia Department of Housing and Community Development
2020 Virginia Telecommunications Initiative Grant Application

WHEREAS, the Brunswick County Board of Supervisors has received a request
from Mecklenburg Electric Cooperative/EMPOWER to be a co-applicant for funding
from the Virginia Department of Housing and Community Development for 2020 Virginia
Telecommunication Initiative (VATI) grant, and;

WHEREAS, the request is to seek funding under the VATI grant which will assist
in building a reliable internet service for the County’s rural residents, and;

WHEREAS, effective internet access is an essential part of any community’s
infrastructure and since Cooperatives were formed to provide essential services to rural
localities, such as Brunswick County, this is in keeping with its mission, and;

WHEREAS, this grant will be used in Brunswick County to provide high speed
internet service to approximately 175 homes and businesses, which will assist
EMPOWER to grow its internet footprint to other areas of our locality, and;

WHEREAS, the Virginia Telecommunications Initiative extends broadband
service to currently unserved areas, and prepares communities to build, utilize, and
capitalize on telecommunications infrastructure with the goal of creating strong,
competitive communities,

NOW THEREFORE BE IT RESOLVED that the Brunswick County Board of
Supervisors does hereby request approval of our Virginia Department of Housing and
Community Development 2020 Virginia Telecommunication Initiative (VATI) grant to
bring needed internet service to Brunswick County.

Adopted by the Brunswick County Board of Supervisors this 21% day of August, 2019.

Charlette T. olri , Ph.D.
Brunswick County Bo of




SOUTHSIDE VIRGINIA COMMUNITY COLLEGE

August 20, 2019

Department of Housing & Community Development
C/O VATI Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

RE: Virginia Telecommunications Initiative (VATI

I am writing this letter on behalf of Mecklenburg Electric Cooperative (MEC). As President of
Southside Virginia Community College, I would like to express my full support of the Virginia
Telecommunications Initiative (VATI) grant application for the surrounding counties,
Mecklenburg Electric Cooperative and EMPOWER Broadband. MEC has a long and successful
history of providing services in the areas they serve in Virginia for over 75 years, and has a strong
reputation for customer service and community commitment. 1 am confident in Mecklenburg
Electric Cooperative’s capabilities for enhancing broadband service to this region.

With this grant, Mecklenburg Electric Cooperative and EMPOWER Broadband will enhance our
broadband connectivity with a fiber network design. This fiber build will enable us to overcome
some geographical distances, empower us through information, and bring the world to us through
a simple stroke of a keyboard. As unserved rural areas with limited Internet services, we face many
challenges including limited medical resources and distance between patients, physicians,
specialists and facilities. Because of the rural nature of our areas, our students do not receive
equitable broadband resources as other students in more urban learning centers. We are lacking
the research, distance learning, video and other tools that advanced broadband can bring to our
students. Therefore, it is extremely important that VATI grant funding be obtained to provide for
much needed broadband service to our area.

I strongly urge the Department of Housing and Community Development to fund this VATI grant
application, not only will this help with sustaining the future of advanced broadband services in
Mecklenburg Electric Cooperative’s proposed service area, but also promoting the future
economic stability of our community.

Sincerely,

uentin'R. Johnson, Ph.D.
President

QRJ/aj

Christanna Campus........ 109 Campus Drive, Alberta, VA 23821.......434-943-1000  John H. Daniel Campus..... 200 Daniel Road, Keysville, VA 23947 ......434-736-2000

Southside Virginia Education Center, ... ..... 1300 Greensville County Clrcle, Emporia, VA 23847 .. ... 434-634-9358 Lake Country Advanced Knowledge Center, ., 118, Danwille Road, South Hill, VA23970. ... ... . 434-955-2252
Sotthern Virglnia Higher Education Center .. 820 Bruce Street, South Boston, VA 24592, .. .... ... . 434-572-5451 Occupational Technical Center . ... .......... Pickett Park, 1041 W. 10" Street, Blackstone, VA 23824 ., 434-292-3101
Estes Community Center..... ............., 316 N. Main Street, Chase City, VA23924 .. ... ........ 434-372-0194 Cumberland County Community Center. ... .. 1874 Anderson Highway, Cumberfand, VA 23040, ..., 804-492-9275

AN EQUAL OPPORTUNITY COLLEGE



BRUNSWICK COUNTY PUBLIC SCHOOLS

1718 Farmers Field Road
Lawrenceville, Virginia 23868
Telephone (434) 848-3138 | Fax (434) 848-4001
Traceg Rogers

-Educating Studentse Inspiring Success » Improving Tomormow- Assistant ntendent

Kristy Somerville-Midgette, Ed.D.
Division Superintendent

Mr. Erik Johnston

Department of Housing & Community Development
600 East Main Street, Suite 300

Richmond, VA 23219

Dear Mr. Johnson;

I am writing this letter on behalf of Mecklenburg Electric Cooperative. As an Educator
and Superintendent of Public Schools in Brunswick County Virginia, | would like to
express my full support of the Virginia Telecommunications Initiative (VATI) grant
application for Mecklenburg Electric Cooperative. This organization has a long and
successful history of providing services in the area for over 75 years and have a strong
reputation for customer service and community commitment. We are confident in
Mecklenburg Electric Cooperative’s capabilities for enhancing broadband service for our
County and its students.

With this grant, Mecklenburg Electric Cooperative / EMPOWER Broadband will enhance
our broadband connectivity with a fiber network design. This fiber build will enable us to
overcome geographical distances, empower us through information, and bring the world
to us through a simple stroke of a keyboard. As an unserved rural area with limited
Internet services, we face many challenges including limited resources for our children.
Because of the rural nature of our area, our students do not receive equitable broadband
resources as those in more urban learning centers. We lack opportunities for distance
learning, video used in educational tools, like Kahn Academy, and numerous other tools
that advanced broadband can bring to our students. Therefore, it is extremely important
that DHCD grant funding be obtained to provide this much needed broadband service in
our area.

We strongly urge DHCD to fund this VATI grant application, not only will this help with
sustaining the future of advanced broadband services in Southside Virginia but it will
also promote a strong foundation for Brunswick County students.

Respectfully,

Kristy N. Somerville-Midgette, Ed.D.
Division Superintendent
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August 19, 2019

Department of Housing & Community Development
C/0 VAT! Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

Dear Virginia Department of Housing and Community Development:

| am writing this letter on behalf of Mecklenburg Electric Cooperative {(MEC). As a
resident of Halifax County, Virginia, and Executive Director of the Southern Virginia
Higher Education Center, located in Halifax County, | would like to express my full
support of the Virginia Telecommunications Initiative (VATI) grant application for
Halifax County, Mecklenburg Electric Cooperative and EMPOWER Broadband. MEC
has a long and successful history of providing services in the areas they serve in
virginia for over 75 years and has a strong reputation for customer service and
community commitment. | am confident in Mecklenburg Electric Cooperative’s
capabilities for enhancing broadband service for my neighbors in Halifax County.

With this grant, Mecklenburg Electric Cooperative and EMPOWER Broadband will
enhance our broadband connectivity with a fiber network design. This fiber build
will enable us to overcome some geographical distances, empower us through
information, and bring the world to us through a simple stroke of a keyboard. As an
unserved rural area with limited Internet services, we face many challenges
including limited medical resources and distance between patients, physicians,
specialists and facilities. Because of the rural nature of our area, our students do
not receive equitable broadband resources as other students in more urban
learning centers. We are lacking the research, distance learning, video and other
tools that advanced broadband can bring to our students. Therefore, it is extremely
important that VATI grant funding be obtained to provision for much needed
broadband service to our area.

I strongly urge the Department of Housing and Community Development to fund
this VATI grant application, not only will this help with sustaining the future of
advanced broadband services in Mecklenburg Electric Cooperative’s proposed
service area, but also promoting the future economic stability of our community.

Sincerely,

o A

Betty H. Adams, Ed.D, MBA
Executive Director
Southern Virginia Higher Education Center

Toll-Free 800.283.0098 ¢ Phone 434.572.5440 « www.svhec.org

820 Bruce Street » South Boston, VA ¢ 24592



Regina Brown
16 Holiday Dr.
Valentines, Va. 23887

Department of Housing & Community Development
C/O VATI Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

August 9, 2019
Dear Sir or Madam;
In today’s world many of us are moving to more rural areas such as that of Brunswick County Va. With
that being said we are in need of reliable yet low cost internet and phone service. Many of us are
employed and bring our work home with us which is mostly internet and or phone based. 1am

requesting that you please approve the grant money to our rural area of Brunswick under VATI grant.
Thank you for continuing to assist in Brunswick County’s growth.

Sincerley,

G



loa“ Beniamlll- I:oster 15 Penny Lane
Bayville, N.J. 08721

Cell: 973-809-1432 Email: RRGomez205@Gmail.com

August 22, 2019

Department of Housing & Community Development
C/O VATI Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

Subject: Internet at Lake Gaston

I am writing this letter to ask the state of Virginia to access internet at Lake Gaston in Gasburg area of
Pea Hill Estates. We have a serious issue with the 911 System and satellite is not that dependable
especially when people come to the lake. The service gets strained.

In addition, the cell service also gets strained when people come to the lake

WE NEED A SECURE AND RELIABLE INTERNET!!!!

: i
v [%’7 Lo~ "~ W"M
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Department of Housing & Community Development
C/O VATI Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

f-\o‘g ok \® 2019

Dear Sir or Madam;

In today’s world many of us are moving to more rural areas such as that of Brunswick County Va. With
that being said we are in need of reliable yet low cost internet and phone service. Many of us are
employed and bring our work home with us which is mostly internet and or phone based. | am
requesting that you please approve the grant money to our rural area of Brunswick under VATI grant.
Thank you for continuing to assist in Brunswick County’s growth.

Sincerley, /}L fﬁﬂ__,



August 19, 2019

Mecklenburg Electric Cooperative

c/o VATI Grant Administrator

600 East Main Street, Suite 300

Richmond VA 23219

RE: Brunswick County broadband in rural areas
Attention Dustin Francis,

| own property in Valentines Virginia 23887.

This letter is to encourage the governor’s office to gain grant money under VATI grants to accomplish
low cost reliable internet and phone systems available in rural areas such as Brunswick county.

Thank you for your efforts in this regard.

Sincerely, (f‘\

, ETRY
Piiveam S

§ \'-5\ &N
Patricia Lohr /

M

13400 Torrington Dr., Midlothian VA 23113

804-840-2953 - cell



August 19, 2019

Mecklenburg Electric Cooperative
¢/o VATI Grant Administrator
600 East Main Street, Suite 300

Richmond VA 23219

Attention Dustin Francis,

This letter is to encourage the governor’s office to gain grant money under VATI grants to accomplish
low cost reliable internet and phone systems available in rural areas such as Brunswick county.

Thank you for your efforts in this regard.

Sincerely,

gt v -

Robert Lohr
205 Pleasant Points Rd., Valentines VA 23887

804-840-2953 - cell



Department of Housing & Community Development
C/0 VATI Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

August 22, 2019

To Whom It May Concern:

We own a home in Colony Club in Valentines, New Brunswick County, Virginia.
Currently there is no low cost, reliable internet service available in our area. I am
writing to request your consideration that a grant be awarded to Mecklenburg
Electric Cooperative for broadband services in our area.

Thank you.

Sincerely,
et £

Patrick Dennery

130 Oberlin Road
Pennsville, N] 08070



Department of Housing & Community Development
C/O VATI Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

August 21, 2019

To Whom It May Concern:

We live at Colony Club in Valentines, Brunswick County, Virginia. There are currently
no reliable internet services available at a reasonable cost in our area. We are writing
to request you consider a grant be awarded to Mecklenburg Electric Cooperative to
facilitate their construction of a broadband service in our area.

Broadband services are a necessity in today’s busy world. They provide a measure of
safety and convenience, in addition to maintaining communication across regional
areas.

Thank you for your consideration.
Sincerely,
Patricia Dennery

99 Pea Hill Drive
Valentines, VA 23887



Department of Housing & Community Development
C/0 VATI Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

August 22,2019

To Whom It May Concern:

I reside in Colony Club in Valentines, New Brunswick County, Virginia. Currently
there is no reliable internet service available in our area. 1 am writing to request
your consideration that a grant be awarded to Mecklenburg Electric Cooperative for
broadband services in our area.

Thank you.

Sincel;eqlly,% /

Fred Tetterton &—_~2 __——
127 Pea Hill Drive
Valentines, VA 23887




Paul P. Foster

15 Penny Lane
Bayville, N.J. 08721

Cell: 973-809-1432 Email: RRGomez205@Gmail.com

August 22, 2019

Department of Housing & Community Development
C/O VATI Grant Administrator

600 East Main Street, Suite 300

Richmond, VA 23219

Subject: Internet at Lake Gaston

I am writing this letter to ask the state of Virginia to access internet at Lake Gaston in Gasburg area of
Pea Hill Estates. We have a serious issue with the 911 System and satellite is not that dependable
especially when people come to the lake. The service gets strained.

In addition, the cell service also gets strained when people come to the lake

WE NEED A SECURE AND RELIABLE INTERNET!!!!




MECKLENBURG
HEADQUARTERS ELECTRIC COOPERATIVE EMPORIA DISTRICT

P. 0. Box 427
Emporia, VA 23847
Phone: 434-634-6168/Fax: 434-348-7100

GRETNA DISTRICT

P. O.Box 2451
Chase City, VA 23924
Phone: 434-372-6100/Fax: 434-372-6101

CHASE CITY DISTRICT

P. 0. Box 2451 -~ P. 0. Box 617

Chase City, VA 23924 Your Towc hstone Fnenry Parter 310 Gretna, VA 24557

Phone: 434-372-6200/Fax: 434-372-6201 www.meckelec.org Phone: 434-656-1288/Fax: 434-656-9200
SAFETY FIRST!

August 20, 2019

Erik C. Johnston

Virginia Department of Housing and Community Development
ATTN: Virginia Telecommunications Initiative

600 East Main Street, Suite 300

Richmond, VA 23219

Dear Mr. Johnston,

This letter is to document Mecklenburg Electric Cooperative’s (MEC) in-kind match for three
Virginia Telecommunications Initiative Last Mile Grant Applications submitted by MEC and our
affiliate EMPOWER Broadband, INC.

MEC and EMPOWER Broadband, INC. will provide funding to expand our fiber optic network;
these investments are being presented for the in-kind match for each application, respectively.
The project area, MEC’s match, and the VATI request are listed below.

Project Area MEC/EMPOWER Match VATI Request
Halifax County $2,013.819 $1,033,398
Brunswick County $444.259 $366,206
Mecklenburg County $116,061 $56,200

The Cooperative has approved these expenditures as in-kind matching funds upon a successful
grant award.

Respectfully,

John C. Lee, Jr.
President and CEO
Mecklenburg Electric Cooperative

This institution is an equal opportunity provider and employer.
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National Rural Utilities 2201 Cooperative Way
Cooperative Finance Corporation Herndon, Virginia 20171-3025

703-709-6700 | www.nrucfc.coop

A Touchstone Energy® Cooperarive m

November 29, 2006

Mr. M. John Bowman

President and CEO

Mecklenburg Electric Cooperative
11633 Hwy 92

Chase City, VA 23924

Re: Line of Credit # VA031-P-5102
Dear Mr. Bowman:

Your cooperative has executed and returned all required CFC documents and supporting
papers in connection with the Line of Credit designated above. These documents have
been reviewed and found legally acceptable and satisfactory to CFC and thus constitute a
binding agreement between CFC and your cooperative.

Enclosed, for your records, is a copy of the fully executed Line of Credit Agreement. Line
of Credit funds may now be requisitioned in accordance with the terms of the Line of

Credit Agreement.

We at CFC appreciate the opportunity to serve your system and look forward to our
continued business relationship.

Sincerely,

D d nN&

David Olah
Associate Vice President

Enclosure
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National Rural Utilities Cooperative Finance Corporation
Perpetual Line of Credit Agreement
("Agreement")

Name of Borrower: Mecklenburg Electric Cooperative

Address: PO Box 2451, 11633 Hwy 92, Chase City, Virginia 23924

National Rural Utilities Cooperative Finance Corporation ("CFC"), a District of Columbia

corporation, has approved Borrower for a revolving line of credit loan in an amount not to exceed
Nine Million Two Hundred Thousand Dollars ($9,200,000.00) (hereinafter referred to as the "CFC
Commitment"). Borrower hereby agrees that the terms and conditions herein, plus any additional
terms and conditions agreed to in writing by the parties, shall constitute a valid and binding
agreement between Borrower and CFC. In consideration of their mutual promises hereunder and
other valuable consideration, the receipt and sufficiency of which is hereby acknowledged, CFC
and Borrower agree to the following terms and conditions:

1.

Revolving Credit and Term. CFC agrees to advance funds to the Borrower pursuant to
the terms and conditions hereof (each such advance of funds is referred to herein as an
"Advance"), provided, however, that the amount at any time outstanding under this line of
credit shall not exceed the CFC Commitment. The Borrower may borrow, repay and
reborrow funds at any time or from time to time for a period up to twelve (12) months from
the effective date hereof. This Agreement shall thereafter automatically renew for
subsequent periods of twelve (12) months each. Either party may terminate this
Agreement at the end of any period by providing written notice to the other party at least
ninety (90) days prior to the expiration of such period.

Requisitions. Requests for Advances shall be in such written form as CFC may
reasonably require from time to time.

Interest Rate and Payment. The Borrower unconditionally promises and agrees to pay,
as and when due, interest on all amounts advanced hereunder from the date of each
Advance and to repay all amounts advanced hereunder with interest on the date this
Agreement terminates as provided herein. Interest shall be due and payable in
accordance with CFC's regular billing cycles as may be in effect from time to time. CFC
shall send a payment notice to the Borrower at least five days prior to the due date of any
interest payment. All amounts shall be payable at CFC's main office at Woodland Park,
2201 Cooperative Way, Herndon, Virginia 20171-3025 or at such other location as
designated by CFC from time to time. The interest rate on all Advances will be equal to
the total rate per annum as may be fixed by CFC from time to time, which shall not exceed
the Prevailing Bank Prime Rate (as defined herein), plus one percent per annum. Interest
will be computed on the basis of a 365 day year for the actual number of days that any

CFC LOCAGMT
VA031-P-5102 (WILESS)

101874-1
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Advance is outstanding. The effective date of an interest rate adjustment will be
determined from time to time by CFC, provided that no such adjustment may be effective
on a date other than the first or sixteenth day of any month, and any such adjustment shall
remain in effect until any subsequent change in the interest rate occurs.

The "Prevailing Bank Prime Rate" is that bank prime rate published in the "Money Rates"
column of the eastern edition of The Wall Street Journal on the publication day
immediately preceding the day on which an adjustment in the interest rate hereof shall
become effective. If The Wall Street Journal shall cease to be published, then the
Prevailing Bank Prime Rate shall be determined by CFC by reference to another
publication reporting bank prime rates in a similar manner.

Mandatory Prepayment. If (a) there is a change in the Borrower's corporate structure
(including without limitation by merger, consolidation, conversion or acquisition), and (b)
after giving effect to such change, Borrower (i) would not be eligible to receive a loan or
commitment for a loan from the Rural Utilities Service or any successor agency, or (ii)
would no longer engage in the furnishing of utility services to its members and patrons
for their use as ultimate consumers, then upon the effective date of such change, the
Borrower shall prepay the outstanding principal balance of all Obligations, together with
any accrued but unpaid interest thereon, any unpaid costs or expenses provided for
herein, and a prepayment premium prescribed by CFC pursuant to its policies of general
application in effect from time to time.

“Obligations” shall mean any and all liabilities, obligations or indebtedness owing by
the Borrower to CFC, of any kind or description, irrespective of whether for the payment
of money, whether direct or indirect, absolute or contingent, due or to become due, now
existing or hereafter arising.

CFC Accounts. CFC shall maintain in accordance with its usual practices an account or
accounts evidencing the indebtedness of the Borrower resulting from each Advance and
the amounts of principal and interest payable and paid hereunder. In any legal action or
proceeding in respect of this Agreement, the entries made in such account or accounts
(whether stored on computer memory, microfilm, payment notices or otherwise) shall be
presumptive evidence (absent manifest error) of the existence and amounts of the
Borrower's transactions therein recorded.

Corporate and Regulatory Approvals. Borrower represents and warrants that it has
obtained any and all necessary corporate and regulatory approvals for Borrower to
execute, deliver and perform its obligations under this Agreement.

Reports. During the term of this Agreement, Borrower agrees (a) to provide CFC, within
120 days of the end of Borrower's fiscal year, its annual financial statements, prepared in
accordance with generally accepted accounting principles ("GAAP") and audited by an
independent certified public accountant, or otherwise in form and substance satisfactory to
CFC, and (b) to provide CFC with any other reports or information which CEC may from
time to time reasonably request.

Fees. If any amount outstanding and due hereunder shall not be paid when due,
Borrower agrees to pay on demand CFC's reasonable costs of collection or enforcement

CFC LOCAGMT
VA031-P-5102 (WILESS)

101874-1
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of this Agreement, or preparation therefor, including reasonable fees of counsel. If
payment of any principal and/or interest due under the terms of this Agreement is not
received at CFC's office in Herndon, Virginia, or such other location designated by CFC
within § business days after the due date thereof, then Borrower shall pay to CFC, on
demand, and in addition to all other amounts due under the terms of this Agreement, any
late-payment and additional interest charges as may then be in effect pursuant to CFC's
then current policies without setoff or counterclaim. For purposes of this Agreement, a
"business day" means a day that both CFC and the financial institution it employs for funds
remittance are open for business.

Limitation on Advances. While an Advance is outstanding, CFC reserves the right to
limit further Advances if the sum of (a) all Advances outstanding, (b) the amount of any
further Advance requested, and (c) the total amount of Borrower's other unsecured
outstanding debt, would exceed the CFC Commitment. CFC may also, in its sole
discretion decline to make any Advance during any period when the Borrower is in default
hereunder.

Paydown Requirement. For each 12-month period while this Agreement is in effect,
Borrower shall, for a period of at least five consecutive business days, pay down the entire
outstanding principal balance on this line of credit (“Paydown”). Borrower shall make the
initial Paydown within 360 days of the first Advance hereunder, and shall make each
subsequent Paydown within 360 days of the date of the first Advance following each
Paydown.

Credit Support. With CFC's prior written approval, this Agreement may be used as credit
support for other financings.

Notices, Acceleration of Debt and Waivers. While an Advance is outstanding, Borrower
agrees to notify CFC in writing of (a) any delinquency or default on any of its financial
obligations, (b) any material adverse change in its financial or business condition, and (c) if
any representation or warranty made in this Agreement is no longer true in any material
respect. If any delinquency, default, or any other event as a resuilt of which any holder of
indebtedness may declare the same due and payable shall occur and continue
uncorrected for more than any applicable grace period, or any representation or warranty
herein shall no longer be true, or Borrower shall fail to perform or to comply with any term
of this Agreement, or if the financial condition of Borrower shall have changed to the extent
that such change, in the reasonable judgment of CFC, materially increases CFC's risk of
repayment hereunder, then CFC may declare at any time all outstanding principal, interest
and other amounts due hereunder immediately due and payable in full with accrued
interest, without presentment or demand, and may withhold Advances. The Borrower
waives the defense of usury and all rights to setoff, counterclaim, deduction or
recoupment.

Survival of Representations and Warranties and Payment Obligations. Borrower
agrees that its obligation to repay principal, interest and all other amounts due hereunder,
and the representations and warranties made herein, shall survive termination of this
Agreement.  Borrower further agrees that such repayment obligations shall be
automatically reinstated if and to the extent that for any reason any payment by or on

CFC LOCAGMT
VA031-P-5102 (WILESS)
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behalf of the Borrower is rescinded, set aside or must be otherwise restored, whether as
a result of any proceeding in bankruptcy or reorganization or otherwise.

Representations and Warranties. Borrower represents and warrants that as of the date
of its application for this line of credit, and on the date of each Advance hereunder:

a) the Borrower is not in default of any of its financial obligations;

b) there has been no material adverse change in the Borrower's business or financial
condition from that set forth in its most recent audited financial statements;

c) no litigation is pending or, to the best of Borrower's knowledge, threatened against the
Borrower which, if adversely determined, would have a material adverse effect on the
Borrower's ability to perform under this Agreement;

d) the information contained in Borrower's audited financial statements, its other financial
reports and information otherwise submitted in connection with this Agreement is
complete and accurate, and said financial statements and financial reports fairly
represent the financial condition of the Borrower as of the dates reflected thereon:

e) the execution, delivery and performance of this Agreement has been duly authorized
by the Borrower, which authorization has not been rescinded or modified:;

f) all Advances hereunder will be used only for proper corporate purposes:

Conditions of Lending. As a condition to CFC making Advances hereunder, each of the
following conditions shall be satisfied at the time of each Advance:

a) CFC shall have received the Borrower's most recent annual financial statements,
prepared in accordance with GAAP and audited by an independent certified public
accountant, or otherwise in form and substance satisfactory to CFC;

b) all representations and warranties set forth herein shall be true and correct; and

c) the Borrower shall have obtained any and all necessary corporate, regulatory and
governmental approvals for the Borrower to execute, deliver and perform its
obligations under this Agreement.

GOVERNING LAW; SUBMISSION TO JURISDICTION; WAIVER OF JURY TRIAL.

(a) THE PERFORMANCE AND CONSTRUCTION OF THIS AGREEMENT SHALL
BE GOVERNED BY, AND CONSTRUED IN ACCORDANCE WITH, THE LAWS
OF THE COMMONWEALTH OF VIRGINIA.

(b) BORROWER HEREBY SUBMITS TO THE NONEXCLUSIVE JURISDICTION OF
THE UNITED STATES COURTS LOCATED IN VIRGINIA AND OF ANY STATE
COURT SO LOCATED FOR PURPOSES OF ALL LEGAL PROCEEDINGS
ARISING OUT OF OR RELATING TO THIS AGREEMENT OR THE
TRANSACTIONS CONTEMPLATED HEREBY. BORROWER IRREVOCABLY

CFC LOCAGMT
VA031-P-5102 (WILESS)
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WAIVES, TO THE FULLEST EXTENT PERMITTED BY APPLICABLE LAW,
ANY OBJECTION THAT IT MAY NOW OR HEREAFTER HAVE TO THE
ESTABLISHING OF THE VENUE OF ANY SUCH PROCEEDING BROUGHT IN
SUCH A COURT AND ANY CLAIM THAT ANY SUCH PROCEEDING HAS
BEEN BROUGHT IN AN INCONVENIENT FORUM.

(c) EACH OF THE BORROWER AND CFC HEREBY IRREVOCABLY WAIVES, TO
THE FULLEST EXTENT PERMITTED BY APPLICABLE LAW, ANY AND ALL
RIGHT TO TRIAL BY JURY IN ANY LEGAL PROCEEDING ARISING OUT OF
OR RELATING TO THIS AGREEMENT OR THE TRANSACTIONS
CONTEMPLATED HEREBY.

Severability. If any term, provision or condition, or any part thereof, of this Agreement
shall for any reason be found or held invalid or unenforceable by any court or
governmental agency of competent jurisdiction, such invalidity or unenforceability shall not
affect the remainder of such term, provision or condition nor any other term, provision or
condition, and this Agreement shall survive and be construed as if such invalid or
unenforceable term, provision or condition had not been contained herein.

Setoff. Upon the occurrence and during the continuance of any default, CFC is hereby
authorized at any time and from time to time without prior notice to the Borrower to
exercise rights of setoff or recoupment and apply any and all amounts held, or hereafter
held, by CFC or owed to the Borrower or for the credit or account of the Borrower against
any and all of the obligations of the Borrower now or hereafter existing hereunder. CFC
agrees to notify the Borrower promptly after any such setoff or recoupment and the
application thereof, provided that the failure to give such notice shall not affect the validity
of such setoff, recoupment or application. The rights of CFC under this section are in
addition to any other rights and remedies (including other rights of setoff or recoupment)
which CFC may have.

Additional Terms and Conditions. Additional terms and conditions as set forth herein or
attached hereto are an integral part of this Agreement.

Termination and Cancellation of Existing Agreement. Borrower agrees that its existing
line(s) of credit No(s). VA031-R-5101 with CFC, and any agreement(s) relating thereto
shall be terminated and any outstanding principal, interest and other amounts outstanding
thereunder shall be transferred to the line of credit established pursuant to this Agreement
and deemed an Advance hereunder.

Miscellaneous. (a) This Agreement contains the entire agreement of the parties hereto
with respect to the matters covered and the transactions contemplated hereby, and no
other agreement, statement or promise made in connection with this line of credit by any
party hereto, or by any employee, officer, agent or attorney of any party hereto which is
not contained herein shall be valid and binding. (b) Any amendment to this Agreement
must be in writing signed by both parties. (c) No failure or delay by CFC in exercising any
right or remedy hereunder shall operate as a waiver or preclude the future exercise thereof
or of any other right or remedy. (d) If any payment is due from Borrower on a day which
CFC is not open for business, then such payment shall be made on the next succeeding
day on which CFC is open for business.

CFC LOCAGMT
VA031-P-5102 (WILESS)
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Notices. All notices, requests and other communications provided for herein including,
without limitation, any modifications of, or waivers, requests or consents under, this
Agreement shall be given or made in writing (including, without limitation, by telecopy) and
delivered to the intended recipient at the "Address for Notices" specified below; or, as to
any party, at such other address as shall be designated by such party in a notice to each
other party. Except as otherwise provided in this Agreement, all such communications
shall be deemed to have been duly given when personally delivered or, in the case of a
telecopied or mailed notice, upon receipt, in each case given or addressed as provided for
herein. The Address for Notices of the respective parties are as follows:

CFC:

National Rural Utilities

Cooperative Finance Corporation

2201 Cooperative Way

Herndon, Virginia 20171-3025

Attention: Senior Vice President - Member Services
Fax: (703) 709-6776

The Borrower:

Mecklenburg Electric Cooperative

PO Box 2451, 11633 Hwy 92

Chase City, VA 23924

Attention: President and Chief Executive Officer
Fax: (434) 372-6101

23. Additional Terms and Conditions.

(@)

(b)

Prior to and as a condition of making the initial Advance, CFC shall have been furnished
with an opinion of counsel for Borrower addressing such legal matters as CFC shall
reasonably require.

CFC hereby agrees to reserve $90,000.00 hereunder to back potential obligations of
Borrower to the Virginia Department of Transportation (“VDOT”). To access the
reserved funds, Borrower will need to submit documentation in form and substance
acceptable to CFC that confirms that proceeds of Advances from the reserved portion
are to be used solely to make payment on its obligations to VDOT. Such documentation
will include, but not be limited to the appropriate notification from VDOT that Borrower
owes payment to VDOT which payment has not been made within a specified
timeframe, that such non-payment default has not been cured within any applicable
grace period and that VDOT has demanded payment to cure such default.

The reservation in availability will remain in place until Borrower submits a written
request in form and substance satisfactory to CFC, confirming that it is no longer
necessary for the reservation to remain in effect.

CFC LOCAGMT
VA031-P-5102 (WILESS)

101874-1



Confidential and Proprietary — Not for Public View

MECKLENBURG ELECTRIC coomye
Signed By: Qﬂdi %/ \ P m—

Title: Chairman of the Board

Date Signed: November 15, 2006

NATIONAL RURAL UTILITIES COOPERATIVE FINANCE CORPORATION

By: D e~ d KL Loan Number: VA031-P-5102
Assistant Secretary-Treasurer

DAVID W OLAH

(To be filled in by CFC) The effective date of this Agreement is: , , / 29 / 0 6

CFC LOCAGMT
VA031-P-5102 (WILESS)
1018741



Attachment #10 — Funding Sources Table

VATI FUNDING SOURCES TABLE

Please fill in the chart below with a description of the project funding source (local, federal,
state, private, other), the amount from that source, the percentage of total project funding
that source represents, and a description of the current status of the funds (pending, secured,
etc.).

Source Amount % Status

REQUESTED VATI $ 444,259 55.00 Pending

MEC (private) $ 366,206 45.00 APPROVED
$
$
$
$
$

TOTAL $ 810,466 100 %




CDBG Derivation of Cost

Brunswick Co. Attachment #11 - Derivation of Costs

Product Total VATI Non-VATI Source of Estimate Date
EXAMPLE
Construction
200 LF of fiber @3150/LF $30,000 $15,000 $15,000 Company A 9/5/2016
Tower $100,000 $80,000 $20,000 Company B 9/5/2016
Engineering $20,000 $0 $20,000 ABC Engineering Firm | 9/5/2016
Product Total VATI Non-VATI Source of Estimate Date

Drop Installation Cost $ - $ -
Outdoor Wall Mount Labor $ 9,625 $ 9,625| MEC based on 2018-19

projects
Outdoor Wall Mount Materials $ 4,345 $ 4,345| MEC based on 2018-19

projects
Splicing Labor $ 10,847 $ 10,847 MEC based on 2018-19

projects

$ 60 $ 60| MEC based on 2018-19
ject

Splicing Materials projects
Staking Labor $ 8,020 $ 8,020 MEC based on 2018-19

projects
ONT (router) labor $ 61,250 $ 61,250 MEC based on 2018-19

projects
ONT (router) materials $ 44,368 $ 44,368 | MEC based on 2018-19

projects
Network Equipment




CDBG Derivation of Cost

E7-2 Package Chassis 697 697 | MEC based on 2018-19
projects

GPON SFP OIM, Class B+ 1490/1310nm 7,200 7,200 MEC based on 2018-19
projects

E7-2 Card PON unit 19,593 19,593 MEC based on 2018-19
projects

Aerial Construction Costs - - -

Aerial Construction Labor 148,100 148,100 MEC based on 2018-19
projects

Aerial Materials 72,470 72,470 - | MEC based on 2018-19
projects

Underground Construction Costs - - - | MEC based on 2018-19
projects

Underground Construction Labor 9,448 9,448 MEC based on 2018-19
projects

Underground Materials 5,868 5,868 -

Access Construction Costs - - | MEC based on 2018-19
projects

Access Construction Labor 275,585 140,548 135,036| MEC based on 2018-19
projects

Access Materials 132,991 67,825 65,166| MEC based on 2018-19
projects

TOTAL 810,466 444,259 366,206




MECKLENBURG
HEADQUARTERS L EMPORIA DISTRICT

P. 0. Box 427
Emporia, VA 23847
Phone: 434-634-6168/Fax: 434-348-7100

GRETNA DISTRICT

P. 0. Box 2451
Chase City, VA 23924
Phone: 434-372-6100/Fax: 434-372-6101

CHASE CITY DISTRICT

P. 0. Box 2451 T P. 0.Box 617

Chase Clty, VA 23924 Yaorr Towchstone Ererov’ Paroer el x Gretna, VA 24557

Phone: 434-372-6200/Fax: 434-372-6201 www.meckelec.org Phone: 434-656-1288/Fax: 434-656-9200
SAFETY FIRST!

August 21, 2019

Mr. Erik C. Johnston

Virginia Department of Housing and Community Development
ATTN: Virginia Telecommunications Initiative

600 East Main Street, Suite 300

Richmond, VA 23219

Dear Mr. Johnston,

This letter is to attest to the source of Mecklenburg Electric Cooperative / EMPOWER
Broadband’s supporting costs for our 2020 Virginia Telecommunications Initiative project areas
submitted with Brunswick, Halifax, and Mecklenburg Counties.

The submitted document labeled “Attachment 12 — Documentation of Supporting Costs,”
provides the totals for each project budget divided into equipment, construction materials, and
labor sub-totals.

These budget entries are derived from the detailed analysis of actual costs for our recent build of
50 miles of backbone and including Fiber-To-The-Premise (FTTP) costs for nearly 50
customers. Specifically, actual equipment, material, and labor costs were used as the basis to
compose budgets for each project area.

Respectfully submitted,

Couat e v

Carol Ann Jones
Vice President of Finance and Accounting
Mecklenburg Electric Cooperative / EMPOWER Broadband

This institution is an equal opportunity provider and employer.



Brunswick Co Attachment 12 - Documentation of Supporting Costs

Project Name

Brunswick Co.

EMPOWER /MEC Consumers 388
Single Project Cost Template Take Rate 45.000%
Total KEY IN RED
EMPOWER Connects 175 NUMBERS
DESCRIPTION LABOR MATERIAL | QUANTITY | DESCRIPTION AMOUNT
Outdoor wall mount $55.00 $24.83 175 Connects $13,970.25
Splicing (2) $61.98 $0.34 175 Connects $10,906.00
Staking $45.83 175 Connects $8,020.25
ONT (router) $350.00 $253.53 175 Connects $105,617.75
E7-2 Package Chassis $696.50 1 Each $696.50
Battery String Kit, Heater and Connectors $7,100.00 0 Each $0.00
GPON SFP OIM, Class B+ 1480/1310nm $600.00 12 Each $7,200.00
E7-2 8 Card PON unit $9,796.50 2 Each $19,593.00
ODC-1000E E7-2 Cabinet Package $10,762.50 0 Each $0.00
E7-2 Package Chassis $696.50 0 Each $0.00
GPON SFP OIM, Class B+ 1490/1310nm $600.00 0 Each $0.00
E7-2 8 Card PON unit $9,796.50 0 Each $0.00
Total EMPOWER $512.81 $40,327.20 $166,003.75
Back Haul to
House Feet

350 1st Pole Feet

350 2nd Pole Feet

350 3rd Pole Feet

0 4th Pole Feet
Mecklenburg Electric Cooperative Main Line KEY IN RED 0 Drop
Main Line and Back Haul for EMPOWER Total Miles 5.03 NUMBERS 1,050.00
DESCRIPTION LABOR MATERIAL | QUANTITY | DESCRIPTION AMOUNT

Aerial Construction (93% of Total Miles) $31,658.90 $15,491.69 4678 Miles $220,565.74
Underground Construction (7% of Total Miles) $26,840.99 S16,671.21 0.352 Miles $15,320.65
Equipment $0.00 0.0 Each $0.00
Back Haul and Drop Construction $1.49978 $0.72376 183,750 Feet $408,575.48
Total Construction $58,501.39 532,163.62 $644,461.87
Total EMPOWER Projects Cost Estimates as of 1-Jul-19 $166,003.75
Total MEC Projects Cost Estimates as of 1-Jul-19 $644,461.87
Total Projects Cost Estimates as of 1-Jul-19 $810,465.62

J:\empower\grant work\DHCD\2020 VATI Applications\Brunswick\Brunswick Co Attachment 12 - Documentation of Supporting

Costs




Brunswick Co. - Attachment #13 Supporting Documentation of Cost Estimates

5.03 Total Main Line Miles
4.678 Total Aerial Miles
EMPOWER 0.352 Total Underground Miles
Capital Budget Details 1,050.00 Back Haul & Drop Feet
PROJECT: SERVICE AREA: 175.00 Total Connects
FTTH Network EMPOWER 183,750.00 Total Back Haul & Drop Feet
NETWORK AND ACCESS EQUIPMENT Unit Cost Units Total Costs
1|IP Adresses $5,500.00
Cisco Router - In-house capacity $50,000.00
E7-2 Package Chassis $696.50 $1.00 $696.50
Battery String Kit, Heater and Connectors $7,100.00
Main Office Ciena 10GE SFP+ Transceiver 20Km, 1310nm $3,096.50
GPON SFP OIM, Class B+ 1490/1310nm $600.00 $12.00 $7,200.00
Ciena Switch $10,596.50
E7-2 8 Card PON unit $9,796.50 $2.00 $19,593.00
2|ODC-1000E E7-2 Cabinet Package $10,762.50
2|E7-2 Package Chassis $696.50
Battery String Kit, Heater and Connectors 50 / 50 $2,239.00
Remote Office/Hubs Ciena 10GE SFP+ Transceiver 20Km, 1310nm $3,096.50
24|GPON SFP OIM, Class B+ 1490/1310nm $600.00
Ciena Switch $10,596.50
6(E7-2 8 Card PON unit $9,796.50
Prefab Huts 50/ 50 $14,000.00
Total $27,489.50
OUTSIDE PLANT LABOR
Pre-Construction Complete Make Ready Construction $16,274.48 4.70 $76,414.48
Field Staking of Main Line $409.28 5.03 $2,058.70
Aerial PM99 Transfer/ Relocate Other Comm Facilities $0.00 0.00 $0.00
EFBC.12D)J Install Aerial ADSS Fiber - 12 Count $1.00 0.00 $0.00
EFBC.48DJ Install Aerial ADSS Fiber - 48 Count $1.00 0.00 $0.00
EFBC.144D) Install Aerial ADSS Fiber - 144 Count $1.05 24,699.33 $25,934.29
EFBDH.144 ADSS DOUBLE HANGER 144 0-15 DEGREES $36.00 52.52 $1,890.88
EFBDDE.144D) DOUBLE DEADEND FIBER 144D) $95.00 18.22 $1,731.31
EFBDE.144DJ) DEADEND FIBER144D) $63.00 2.19 $137.88
EFB.48DJLOOP FIBER LOOP 150FT 48CT $120.00 9.15 $1,098.24
EFB.144DJLOOP FIBER 144DJ 150FT LOOP $136.00 13.77 $1,872.41
EF2.12X ANCHOR POWER INSTALL 10" HELIX $98.00 11.22 $1,099.67
EFBG1.1X SINGLE DOWN GUY - 6M - With Guy Guard $72.00 20.57 $1,481.19
EFB.48DJLOOP Maintenance Storage Loop (150') 48CT $120.00 5.77 $692.37
FB. 144DJLOOP Maintenance Storage Loop (150') 144CT $136.00 6.88 $936.21
Underground EEBARC Install Conduit - 1.25" Innerduct - Trenched - Min $0.00 1673.18 $0.00
24" Depth
EFBIRC Invstall Conduit - 1.25" Innerduct - Directional Bored - $0.00 185.90 $0.00
Min 24" Depth
Install Fiber in Innerduct - 2 Count $0.00 0.00 $0.00
Install Fiber in Innerduct - 12 Count $0.00 0.00 $0.00
Install Fiber in Innerduct - 48 Count $0.00 0.00 $0.00
EFBC.144 Install Fiber in Innerduct - 144 Count $2.90 1,859.08 $5,391.34
EFB.SP INSTALL FIBER SPLICE PEDESTAL $60.00 5.29 $317.53
EFB6.9 (Modified) FIBER CABLE RISER $32.00 31.59 $1,011.01
Buried Fiber Marker $20.00 7.92 $158.37
EFB.VAULT FIBER VAULT FOR UG CABLE $300.00 0.36 $107.44
Install Splitter Cabinet $0.00 0.00 $0.00
Technical Install Splitter $0.00 0.00 $0.00
EFSC.12 FIBER SPLICE CAN 12 CT $175.00 97.45 $17,053.49
EFSC.48 FIBER SPLICE CAN 48 CT $175.00 9.15 $1,601.59
EFSC.144 FIBER SPLICE CAN 144 CT $175.00 13.77 $2,409.35
EFB.144DJDC DOWNLEAD CUSHION FOR 144 CT $32.00 13.77 $440.57
EFB.4SDIDC DOWNLEAD CUSHION FOR 48 CT DOUBLE JACKET (1 $32.00 915 $202.86
Per A Enclosure)
FIBERLIGN DIELECTRIC DAMPERS FOR ADSS CABLE $18.00 22.76 $409.69
EFB.1X4SPLITTER 1x4 Symmetrical Splitter Field Installable (5 Splices) $30.99 133.70 $4,143.31
EFB.1X8SPLITTER 1x8 Symmetrical Splitter Field Installable (9 Splices) $30.99 30.08 $932.24
Splice Fiber Wl.th Bidirectional OTDR Test (1310 and $30.99 255.94 $7.931.48
1550 nm Required)
Total $157,547.90

J:\empower\grant work\DHCD\2020 VATI Applications\REV
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Brunswick Co. - Attachment #13 Supporting Documentation of Cost Estimates

EMPOWER 0.352 Total Underground Miles
Capital Budget Details 1,050.00 Back Haul & Drop Feet
PROJECT: SERVICE AREA: 175.00 Total Connects
FTTH Network EMPOWER 183,750.00 Total Back Haul & Drop Feet |
OUTSIDE PLANT MATERIALS
Fiber ADSS 48CT DOUBLE JACKET - HOME $0.76250 2,238.25 $1,706.67
ADSS 144CT DOUBLE JACKET $1.38840 28,291.05 $39,279.30
Underground ADSS Single Jacket 144CT $0.93920 1,896.25 $1,780.96
WIRE,GUY ALUM-WELD 5/16" 7STR 8M ON 500' $0.20790 864.03 $179.63
DEADEND, PREFORM GUY 8M ALUMOWELD $2.41260 41.14 $99.26
CONN., COMP. 8 TO 2/0 ACSR VCSE44 SERVIC $1.13010 20.57 $23.25
CONN., COMP. VCP 44 6 TO 1/0 ACSR MAIN & $1.66490 20.57 $34.25
ATTACHMENT, GUY HOOK $3.65500 20.57 $75.19
Aerial Guy Guards $3.02740 20.57 $62.28
Washer SQ. Curved 3' X 3' with 11/16 Hole $1.08000 20.57 $22.22
ANCHOR, SCREW POWER INSTALLED 3/4" EXP $37.21680 11.22 $417.61
ROD, ANCHOR PISA TYPE 5/8" 7 FT. $17.39440 11.22 $195.18
ROD, THIMBLE EYE ANCHOR FITTING FOR PISA $4.99710 11.22 $56.07
BOLT, MACH 5/8 X 18 $1.83710 52.52 $96.49
BOLT, MACH 5/8 X 12 $1.13130 643.90 $728.44
BOLT, MACH 5/8 X 14 $1.21220 97.45 $118.13
NUT LOCK M.F. TYPE 5/8" $0.19800 793.87 $157.19
Hardware WASHER, SQUARE-FLAT 2-1/4 X 2-1/4 $0.28000 773.30 $216.52
ADSS ALUM.SUPPORT, 144CT Double JCKT $30.92060 105.05 $3,248.17
ADSS LIM TENSION DE 144CT DOUBLE JCKT $39.11300 38.64 $1,511.22
Conduit 1" HDPE SDR 13.5 Orange $0.30600 1,859.08 $568.88
Craftsman Fiber Protection Vault w/Lid $493.00000 0.36 $176.55
FIBER SPLICE PEDESTAL $169.70000 5.29 $898.09
Underground 4"x2" Pedestal Sticker $0.70000 5.29 $3.70
Riser Guard 2" (57611325) $8.86 per 10 foot $8.86060 31.59 $279.94
SCREW LAG 1/4" X 2" W/MET, FLANGE & NEO $0.17900 1,237.82 $221.57
Buried Fiber Marker $14.60000 7.92 $115.61
FIBER SPLICE CAN 12-450 A4 CLOSURE - HOME $93.73550 97.45 $9,134.39
FIBER SPLICE CAN 48-450 A4 CLOSURE - HOME $150.00000 9.15 $1,372.79
FIBER SPLICE CAN 144-450 C CLOSURE $244.19850 13.77 $3,362.06
A TRAY - HOME $12.03680 134.06 $1,613.61
C TRAY $15.46870 55.07 $851.88
Technical Gel Drop Seal Kit $23.64000 106.60 $2,520.04
DOWNLEAD CUSHION FOR ADSS 144CT DBL JCKT $7.37110 13.77 $101.48
DOWNLEAD CUSHION FOR ADSS 48CT DBL JCKT $7.37110 9.15 $67.46
Pole Mount Kit (.5 per A Enclosure and 1 per C $26.15810 67.07 $1754.37
Enclosure)
ERICO CADDY 4" DIA. J HOOK - CAT64HP $5.73000 460.94 $2,641.19
30" CABLE TIE $0.83230 1,551.42 $1,291.24
FIBERLIGN DIELECTRIC DAMPERS FOR ADSS CABLE $8.80000 45.52 $400.59
1x4 Symmetrical Splitter Field Installable $27.68130 26.74 $740.19
1x8 Symmetrical Splitter Field Installable $32.30550 3.34 $107.98
Splice Protector (Fusion Splice Sleeve) $0.17000 628.38 $106.82
Total 78,338.480
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Brunswick Co. - Attachment #13 Supporting Documentation of Cost Estimates

EMPOWER 0.352 Total Underground Miles
Capital Budget Details 1,050.00 Back Haul & Drop Feet
PROJECT: SERVICE AREA: 175.00 Total Connects
FTTH Network EMPOWER 183,750.00 Total Back Haul & Drop Feet |
DROP TO THE HOME
Labor BMUDT [Trench Conduit] 5,951.65 0.00
BMUDD [Bore Conduit] 661.32 0.00
Install Fiber Plow In - 12 Count $1.45 6,612.97 $9,588.80
95001005|ADSS 12CT DOUBLE JACKET - HOME $1.00 141,644.55 $141,644.55
Field Staking per Drop $117.88 131.38 $15,488.00
95001001 |MINI LT FLAT DROP CABLE, AT-3BE8T7X-002 $0.45 42,105.45 $18,947.45
BiER e Override from C Can Enclosure to Drop take off Pole $60.00 131.38 $7,883.03
Override in line from C Can Enclosure Pole to Drop
EFBSH.12.24.48 take off Pole $33.00 131.38 $4,335.67
EFBDDE.12.24.48 Drop Take off Pole to A Can Enclosure Pole $92.00 131.38 $12,087.31
EFBDE.12.24.48 (X) |A Can Enclosure Pole to House Drop $60.00 131.38 $7,883.03
EFB.12DJLOOP FIBER LOOP 150FT 12CT $118.00 131.38 $15,503.29
EFB.DROPLOOP FIBER DROP 2CT 150FT LOOP $118.00 131.38 $15,503.29
EFBDE.2.12 DEADEND FIBER 2 & 12CT TO HOUSE $57.00 262.77 $14,977.76
EFBSH.2.12 ADSS LITE SUPPORT CLAMP 2 & 12CT DROP $30.00 0.00 $0.00
EFBDDE.2.12 DOUBLE DEADEND 2 & 12CT TO HOUSE $89.00 0.00 $0.00
EFB.JHOOK DRIVE JHOOK FLAT DE HOME $1.00 131.38 $131.38
EFB.2.1 Wireholder Service Woodscrew with 3" SCR $22.00 131.38 $2,890.44
Splicing (3 Splices) $30.99 281.33 $8,718.41
ADSS 12CT DOUBLE JACKET - HOME 0.61440 164,185.02 $100,875.28
MINI LT FLAT DROP CABLE, AT-3BE8T7X-002 0.11890 62,655.13 $7,449.70
ADSS ALUM SUPPORT 48CT DOUBLE JCKT 28.48360 131.38 $3,742.28
Materials ADSS LIM TENSION DE 48CT DOUBLE JCKT 36.96020 525.54 $19,423.89
ADSS DROP CABLE FLAT DEAD END 3.63290 262.77 $954.61
Hubbell Drive Hook C2050190 1.03200 131.38 $135.59
Wireholder Service Woodscrew with 3" SCR 3.11640 131.38 $409.44
Field Staking per Home $45.83 175.00 $8,020.25
EFB.OWM OUTDOOR WALL MOUNT Labor $55.00 175.00 $9,625.00
OUTDOOR WALL MOUNT Materials $24.83 175.00 $4,345.22
Ongoing/Home Contracted Installation Labor Home $350.00 175.00 $61,250.00
Installation Calix 844 Series ONT Electronics $215.53 175.00 $37,717.75
Miscellaneous Materials (w/cable $38) $38.00 175.00 $6,650.00
Splice Protector (Fusion Splice Sleeve) $0.17 350.00 $59.50
Splicing (2 Splices) $30.99 350.00 $10,846.50
Total $547,087.44
EQUIPMENT
Fusion Splicer $20,000.00
Computers, iPads $500.00
Devices OTDR $15,000.00
Power Meter 1,000.00
Light Source 2,000.00
Pickup Trucks 35,000.00
Bucket Trucks 40,000.00
Trailer 26,000.00
Vehicles Trench Machine 75,000.00
Bore Machine $125,000.00
Wenches, tool boxes, etc. $10,000.00
ATV's $5,000.00
Total $0.00
GRAND TOTAL I 810,463.32
Office $27,489.50
Aerial $144,151.25
Make Ready $76,414.48 $220,565.74|
Underground $15,320.65
Back Haul & Drop $408,573.22
Ongoing/Home $138,514.22
Equipment $0.00
Total $810,463.32
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Attachment 14 - 2020 DHCD VATI Grant Application

Mecklenburg Electric Cooperative / EMPOWER Broadband

18. Additional Information

Any other equitable factor that the applicant desires to include. Applicants are limited to four
additional attachments. Label Additional Attachments as:

a. Attachment 14 — Two most recent Form 477 submitted to the FCC or equivalent

On January 30, 2019 EMPOWER Broadband received approval from the Virginia State Corporation
Commission (SCC) for the formation of EMPOWER and for the management agreement between
EMPOWER Broadband Incorporated and Mecklenburg Electric Cooperative. This was the final
regulatory hurdle required for EMPOWER to deliver Fiber-To-The-Premise in addition to ultra high-speed
broadband to rural Southside Virginia.

On August 19, 2019 EMPOWER Broadband, INC. and Mecklenburg Electric Cooperative filed their first
Form 477 with the Federal Communications Commission (FCC). Accordingly, a copy follows.

DCHD staff has granted permission for Mecklenburg Electric Cooperative to submit two years of its
United States Department of Agriculture (USDA), Rural Utilities Service (RUS), Financial and Operating
Report, or Form 7, as an equivalent to the FCC Form 477 for this application.

As you review Mecklenburg Electric Cooperative’s Form 7, year-end 2017 and 2018, Part A
demonstrates our financial strength in providing electric service to those in high cost rural settings while
maintaining a well-balanced budget. Part B. represents the number of new services connected and
details the extensive electrical infrastructure that MEC has built and maintains to provide reliable service
to its members. Additionally, in Part E, you will note Mecklenburg Electric Cooperative’s experience in
constructing, maintaining and managing $187 Million in electric distribution plant which serves the most
rural and remote areas of Southside Virginia.

Part G tracks electric service interruptions for each calendar year by average minutes out and by cause;
these interruption indices are also compared to the five-year average for further evaluation. This
information demonstrates Mecklenburg Electric Cooperative’s ability to competently review and
proactively manage the quality of service it provides to its members.

Mecklenburg Electric Cooperative also has vast experience in serving and maintaining accounts of all
sizes. As shown in Part O, MEC services over 29,000 residential accounts and over 1,800 Commercial
and Industrial accounts across portions of nine southern Virginia Counties.

In summary, this report validates MEC’s ability to maintain and manage a capital-intensive rural utility
system, serve a growing and changing customer base, manage and maintain a robust quality of service,
and serve 31,000 rural homes, farms, and businesses. Subsequently, MEC has demonstrated the skill,
experience, and capability to proficiently build and deliver last mile high speed broadband across its
communities.



Draft Copy « Form477 « FCC

Federal
FE erminemen
(RETAIN FOR YOUR RECORDS)
Form 477 Filing Summary

FRN: 0027843333 Data as of: Jun 30, 2019 Operations: Non-ILEC

Filer Section
Identification

Filer Information

Data Contact Information

Emergency Operations Contact Information

Certifying Official Contact Information

Submission Status: Original - Submitted

https://apps2.fcc.gov/formd 77/Long-Form-Summary.xhtml ?refld=gknecj&...

Question

Company Name

Holding Company Name

SAC ID

499 ID

Data Contact Name

Data Contact Phone Number

Data Contact E-mail

Emergency Operations Name

Emergency Operations Phone Number

Emergency Operations E-mail

Certifying Official Name

Certifying Official Phone Number

Certifying Official E-mail

Last Updated: Aug 19, 2019 10:43:38

Response

EMPOWER Broadband

Mecklenburg Electric Cooperative

199022

832934

Dwayne L Long

(434) 373-6125

dlong@meckelec.org

Dwayne L Long

(434) 372-6125

dlong@meckelec.org

John Lee

(434) 372-6111

jlee@meckelec.org

Data Submitted Form Section

File Name Date & Time Number of Rows
Fixed Broadband Deployment EmpowerBBdeploy63019.csv Aug 19, 2019 10:37:16 75
Fixed Broadband Subscription EMPOWERBBSpeeds063019.csv Aug 19, 2019 10:38:28 3
Fixed Census Block Counts by State, DBA Name and Technology
Broadband
Deploym ent State DBA Name Technology Blocks
Virginia EMPOWER Broadband Optical Carrier/Fiber to the End User 75
Total 75
Fixed Fixed Broadband Subscriptions by State, Technology and End-user Type
Broadband
SUbSCfiptiOﬂ Subscriptions
State Technology Census Tracts Consumer Business / Govt Total

1of2

8/19/2019, 10:44 AM



2 of 2

Draft Copy « Form477 « FCC

https://apps2.fcc.gov/formd 77/Long-Form-Summary.xhtml ?refld=gknecj&...

Subscriptions
State Technology Census Tracts Consumer Business / Govt Total
Virginia Optical Carrier/Fiber to the End User 3 23 2 25
Total 3 23 2 25
Fixed Broadband Subscriptions by Bandwidths and End-user Type
Downstream Bandwidth (in Mbps) Upstream Bandwidth (in Mbps) Consumer Business / Govt Total
50.000 50.000 22 2 24
100.000 100.000 1 0 1
Total 23 2 25
Fixed Broadband Subscriptions by Technology, Bandwidths and End-user Type
Downstream Bandwidth (in Upstream Bandwidth (in Business /
Technology Mbps) Mbps) Consumer Govt Total
Optical Carrier/Fiber to the End 50.000 50.000 22 2 24
User
100.000 100.000 1 0 1
Total 23 2 25

8/19/2019, 10:44 AM



According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays a valid OMB
control number, The valid OMB control number for this information collection is 0572-0032. The time required to complete this information collection is estimated to average 15 hours per
response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of inforrnation.

UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION

RURALUTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

VA0031

PERIOD ENDED pecember, 2017

[NSTRUCTIONS - See help in the online application.

BORROWER NAME

Mecklenburg Electric Cooperative

[This information is analyzed and used to determine the submitter’s financial situation and feasibility for loans and guarantees. You are required by contract and applicable
regulations to provide the information. The information provided is subject to the Freedom of Information Act (5 U.S.C. 552)

CERTIFICATION

We recognize that statements contained herein concern a matter within the jurisdiction of an agency of the United States and the making of a
false, fictitious or fraudulent statement may render the maker subject to prosecution under Title 18, United States Code Section 1001.

We hereby certify that the entries in this report are in accordance with the accounts and other records
of the system and reflect the status of the system to the best of our knowledge and belief.

ALL INSURANCE REQUIRED BY PART 1788 OF 7 CFR CHAPTER XVII, RUS, WAS IN FORCE DURING THE REPORTING
PERIOD AND RENEWALS HAVE BEEN OBTAINED FOR ALL POLICIES DURING THE PERIOD COVERED
BY THIS REPORT PURSUANT TO PART 1718 OF 7 CFR CHAPTER XVII

D All of the obligations under the RUS loan documents D There has b
have been fulfilled in all material respects. under the
specificall

(check one of the following)

YEAR-TO-DATE
ITEM THIS YEAR BUDGET THIS MONTH
(b) (c) (d)
1. Operating Revenue and Patronage Capital 63,990,391 64,618,515 6,251,864
2. Power Production Expense 0 0 0 0
3. Cost of Purchased Power 43,594,110 38,382,977 39,408,258 2,804,575
4. Transmission Expense 11,177 12,975 13,319 885
S. Regional Market Expense 0 0 0 0
6. Distribution Expense - Operation 3,479,151 3,485,010 3,556,261 253,238
7. Distribution Expense - Maintenance 4,454,980 4,650,791 4,603,456 754,607
8. Customer Accounts Expense 1,818,875 1,784,665 1,829,911 156,779
9. Customer Service and Informational Expense 243,404 235,990 236,554 16,633
10. Sales Expense 0 0 0 0
11 Administrative and General Expense 4,138,931 4,364,646 4,363,951 453,497
12. Total Operation & Maintenance 57,740,628 52,917,054 54,011,710 4,440,214
13. Depreciation and Amortization Expense 5,574,872 5,736,150 5,745,653 483,489
14. Tax Expense - Property & Gross Receipts 0 0 0 0
15. Tax Expense - Other 855 259 0 0
16. Interest on Long-Tenn Debt 3,835,069 3,680,893 3,838,848 233,504
17. Interest Charged to Construction - Credit 0 0 0 0
18. Interest Expense - Other 6,272 38,091 6,313 5,972
19. Other Deductions 82,785 68,774 35,800 10,700
20. Total Cost of Electric Service (/2 thru 19) 67,240,481 62,441,221 63,638,324 5,173,879
21. Patronage Capital & Operating Margins (I minus 20) 646,433 1,549,170 980,191 1,077,985
22. Non Operating Margins - Interest 219,601 237,956 180,334 4,982
23. Allowance for Funds Used During Construction 0 0 0 0
24 Income (Loss) from Equity Investments (520) (545) 0 (545)
25. Non Operating Margins - Other 22,030 31,015 6,243 30,368
26. Generation and Transmission Capital Credits 855,655 1,300,964 618,841 1,306,065
27 Other Capital Credits and Patronage Dividends 188,648 192,832 159,350 25,900
28. Extraordinary Items 0 0 0 0
29. Patronage Capital or Margins (21 thru 28) 1,931,847 3,311,392 1,944,959 2,444,755

RUS Financial and Operating Report Electric Distribution
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UNITED STATES DEPARTMENT OF AGRICULTURE

RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT

ELECTRIC DISTRIBUTION

BORROWER DESIGNATION

VA0031

INSTRUCTIONS - See help in the online application

PERIOD ENDED

December, 2017

PART B. DATA ON TRANSMISSION AND DISTRIBUTION PLANT

YEAR-TO-DATE YEAR-TO-DATE
ITEM LAST YEAR THIS YEAR ITEM LAST YEAR THIS YEAR
(a) (%) («) (b)
1. New Services Connected 279 262 | 5. Miles Transmission 18.41 18.41
2, Services Retired 153 165 ;BT T 4,217.11 4,208.70
Overhead
3. Total Services in Place 33,995 34,096 o Miles Distrigyiigge 234.85 246.81
Underground

4. Idle Services 8. Total Miles Energized

(ExcludeSea.sonals) 2,670 2,761 (5+6+7) e 4,470.37 4,473.92

PART C. BALANCE SHEET
ASSETS AND OTHER DEBITS LIABILITIES AND OTHER CREDITS
I Total Utility Plant in Service 182,636,985 30. Mcmberships 0
2. Construction Work in Progress 4,536,209] 31.  Patronage Capital 55,261,678
3. Total Utility Plant (/ +2) 187,173,194 32.  Opcrating Margi 0
4. Accum. Provision for Depreciation and Amort 60,378,607] 33 ear 2,850,383
5. Net Utility Plant (3 - 4) 126,794,587 34. Non-Op 8,191,380
6. Non-Utility Property (Net) 0] 35. Othe quitics 2,501,589
7 Investments in Subsidiary Companics 7,664 36. & Equities (30 thru 35) 68,805,030
8. Invest. in Assoc. Org. - Patronage Capital 27,818,649 Debt - RUS (Net) 5,594,670
9s Invest. in Assoc. Org. - Other - General Funds Debt - FFB - RUS Guaranteed 62,610,952
10.  Invest. in Assoc. Org. - Other - Nongencral Funds 1,811,325 erm Debt - Other - RUS Guaranteed 0
11 Investments in Economic Development Projects 120, ong-Term Dcbt Other (Net) 23,840,345
12.  Other Investments 1.ong-Term Debt - RUS - Econ. Devel. (Net) 120,545
13.  Special Funds Payments ~ Unapplicd 809,801
14, Total Other Property & Investments Total Long-Term Debt 91,356,711
(6 thru 13) (37 thru 41 - 42)
15.  Cash - General Funds Obligations Under Capital Leases - Noncument 0
16.  Cash - Construction Funds - Trustee 45, ;c;;:l:\n;:;ta t;iggﬂiﬁ:“g;{:: ls (;g:s 1,253,282
17.  Special Dcposits 0| 46. Total Other Noncurrent Liabilities (44 + 45) 1,253,282
18.  Temporary Investments 1,676,984 47. Notes Payable 0
19.  Notes Receivable (Net) 47,232| 48,  Accounts Payable 5,616,620
20.  Accounts Rcccrvable - Sales of Energy (Net 4,912,346 R e 1,986,199
21.  Accounts Receivable - Other (Nct) 2,141,426
22.  Renewable Energy Credits 1,250] S0 Current Maturities Long-Term Debt 6,757,121
23, Materials and Supplies - Electric & Othe 1,638,703 5 CurrentMaturitics Long-Term Debt 47,232
- Economic Development
24.  Prepayments 151,192 52.  Current Maturitics Capital Leases 0
25.  Other Current and Accrued Assets 4,388,344] 53.  Other Current and Accrued Liabilities 1,868,912
2. Total Current and Accrued Assets 17,074,336 s4. Total Current & Accrued Liabilities 16,276,084
(15 thru 25) (47 thru 53)

27.  Regulatory Assets 0] 55.  Repulatory Liabilitics 0
28.  Other Deferred Debits 3,170,679) 56.  Other Deferred Credits 16,771
20, Total Assets and Other Debits 177,707, 878| 7. Total Liabilities and Other Credits 177,707,878

(5+14+26 thru 28)

(36 +43 +46 +54 thru 56)

RUS Financial and Operating Report Electric Distribution
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MECKLENBURG ELECTRIC COOPERATIVE

CASH FLOW REPORT

FOR THE MONTH ENDING DECEMBER 2017

TOTAL CASH GENERAL FUNDS (RUS Form 7-Part C, L-15,16 &18) as of

ADDITIONS:

Deposits-General

Deposits-Emporia

Deposits-Gretna

Interest Earned on Investments
Interest Earned on Checking Accounts

TOTAL ADDITIONS
TOTAL CASH AVAILABLE

EXPENDITURES:

Routine

Wholesale Power Bills - ODEC and SEPA

Anthem Bluecross Blueshield

NRECA

Payroll and Payroll Taxes

Customer Refunds

VMD

Inventory

Asplundh Tree Expert - (tree trimming)

Alliance Forestry

Patterson & Dewar Engineers - (Hickory Grove'and Island/Creek)
Lee Electrical - (Island Creek )

Federated Rural Electric Insurance Exchange

Fire and Rescue Squad donations

Carter Baldwin - (consulting service$)

Vantage Point Solutions - (grant application project)
LeClair Ryan - (consulting semvices)

Capital Credit - (general retirement)

TOTAL EXPENDITURES
TOTAL CASH GENERAL FUNDS (RYS Form 7-Part C, L-15,16 &18) as of
SPECIAL FUNDS (RUS Form 7, Part C, Line 12 & 13)

TOTAL CASH GENERAL FUNDS AND SPECIAL FUNDS

11/3017

4,900,776
174,223
244,634

15,508
9

894,427
3,279,734
111,216
106,451
646,127
28,336
25,726
72,642
202,959
10,712
25,337
103,756
66,740
10,700
18,333
5,300
35,409
1,053,659

1213117

Note: Long term debt payment to RUS in the amount of $42,539.49 and FFB in the amount of $ 1,068,830.61

were deducted from RUS Cushion of Credit Account on December 31, 2017.

PAGE 3

5,156,256

5,335,150
10,491,406

6,697,564
3,793,843
910,093

4,703,936



UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

BORROWER DESIGNATION
VA0031

INSTRUCTIONS - See help in the online application.

PERIOD ENDED
December, 2017

PART D. NOTES TO FINANCIAL STATEMENTS

c. Deferred Fuel - $201,752

4,169,356

a. Sales Tax Surcharge - $16,771

1. Part C, line 28, Other Deferred Debits, consists of the following:

a. Preliminary Investigation Charges for the Work Plan - $131,119

b. Retirement Security Pension Plan Prepayment - $2,837,808

3. Part C, line 56, Other Deferred Credits, consists of the following:

2. Part C, line 25, Other Current & Accrued Assets includés unbilled revenue in the amount of $

RUS Financial and Operating Report Electric Distribution
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UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

VA0031

INSTRUCTIONS - See help in the online application. PERIOD ENDED
December, 2017

PART D. CERTIFICATION LOAN DEFAULT NOTES
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UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE VA0031
FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION | ERIODENDED - ember, 2017
INSTRUCTIONS - See help in the online application.
PART E. CHANGES IN UTILITY PLANT
BALANCE ADJUSTMENTS AND BALANCE
PLANT ITEM BEGINNING OF YEAR ADDITIONS RETIREMENTS TRANSFERS END OF YEAR
(a) () () (d) (e)
1. Distribution Plant 151,491,031 5,615,910 1,468,931 155,638,010
2. General Plant 16,606,162 650,057 726,245 16,529,974
3. Headquarters Plant 5,347,354 12,794 2,535 5,357,613
4. Intangibles - o 1,119,641 1,119,641
S. Transmission Plant 3,595,842 55,253 43,425 3,607,670
6. Regional Transmission and Market 0 0
Operation Plant
7. All Other Utility Plant 388,877 4,800 384,077
18. Total Utility Plant in Service (7 thru 7) 178,548,907 6,334,014 2,245,936 182,636,985
0. Construction Work in Progress 2,300,567 2,235,642 P 4,536,209
10, Total Utility Plant (8 +9) 180,849,474 8,569,656 2,2455836 L_ 187,173,194
PART F. MATERIALS AND SUPPLIES (¢ © \ ¥ 4
BALANCE \l D U BALANCE
ITEM BEGINNING OF YEAR| PURCHASED SALVAGED USED (NET) SOLD ADJUSTMENT END OF YEAR
(@) (b) (c) L 1 (o {04} @

1. Electric 1,770,495 1,833,065 165,737 2,1r@ll] @ 617 1,638,703
2. Other 6,613 i6,61_3 0
PART G. SERVICE INTERRUPTIONS
AVERAGE MINUTES PER CONSUMER BY CAUSE
ITEM POWER SUPPLIER MAJOR EVENT 4| “PLANNED ALL OTHER TOTAL

(a) (b) : () (d) (e)
1. Present Year 11.530 2843500 |\ L 4.710 149.770 194.360
2. Five-Year Average 2.870 _11_:.::150-_ v 7.690 186.090 313.800

PART H. EMPLOYEE-HOUR AND PAYROLL STATISTICS
1. Number of Full Time Employees y )\ 88 |4. Payroll - Expensed 5,472,566
2. Employee - Hours Worked - Regular Time ¢ 214,713 |5. Payroll — Capitalized 2,992,491
3. Employee - Hours Worked - Overtime A\ 14,896 |6. Payroll - Other 88,277
PART 1. PATRONAGE CAPITAL
ITEM DESCRIPTION THIS YEAR CUMULATIVE
[ \ (a) (b)

1. Capital Credits - Distributions f1. Geperal Retirements 1,011,550 33,689,417

Phs—pécialk“éﬁie_ments 81,920 4,114,779

.\ Total Retirements (a + b) 1,093,470 37,804,196
D Capital Credits - Received ta. CasH Received From Retirement of Patronage Capital by

Suppliers of Electric Power SXelplls
b. Cash Received Frpm Retirement ofPatroqage Capital by 50, 948
Lenders for Credit Extended to the Electric System !
c. Total Cash Received (a + b) 413,947
PART J. DUE FROM CONSUMERS FOR ELECTRIC SERVICE
1. Amount Due Over 60 Days l$ 9,202 |2v Amount Written Off During Year ]S 124,542
ENERGY EFFICIENCY AND CONSERVATION LOAN PROGRAM

1. Anticipated Loan Delinquency % 4. Anticipated Loan Detault %
2. Actual Loan Delinquency % 5. Actual Loan Detault %
3 Total Loan Dehnguency Dollars YTD S 6. Total Loan Default Dollars YTD $

RUS Financial and Operating Report Electric Distribution
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UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE
FINANCIAL AND OPERATING REPORT AL
ELECTRIC DISTRIBUTION
INSTRUCTIONS - See help in the online application PERIOD ENDED
December, 2017

PART K. kWh PURCHASED AND TOTAL COST

No ITEM SUPPLIER | RENEWABLE | RENEWABLE kWh TOTAL AVERAGE | INCLUDED IN | INCLUDED IN
CODE ENERGY FUEL PURCHASED COST COST TOTAL COST - | TOTAL COST -
PROGRAM TYPE (Cents/kWh) FUEL COST WHEELING
NAME ADJUSTMENT | AND OTHER
CHARGES
(a) (b) (c) (d) (e) N (2) (h) (i)
1{Old Dominion 40229 607,957,350 36,717,927 6.04 (170,201) 25,783
Electric Coop
2| Southeastern Power 29304 22,992,007 1,664,520 7.24 770,381
Admin
3| *Miscellaneous 700000 | GREENCO Solar - 530 0.00
photvoltaic
Total 630,949,357 38,382,977 6.08 (170,201) 796.164
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UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

VAO0031

INSTRUCTIONS - See help in the online application PERIOD ENDED
December. 2017

PART K. kWh PURCHASED AND TOTAL COST_

No Comments

W 1IN

Renewable Energy Credits

RUS Financial and Operating Report Electric Distribution Revision Date 2014



UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

BORROWER DESIGNATION
VA0031

INSTRUCTIONS - See help in the online application.

PERIOD ENDED
December, 2017

PART L. LONG-TERM LEASES

No

NAME OF LESSOR
(a)

TYPE OF PROPERTY RENTAL THIS YEAR
(b) (c)

TOTAL

RUS Financial and Operating Report Electric Distribution

Revision Date 2014




UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

BORROWER DESIGNATION
VA0031

PERIOD ENDED
December, 2017

INSTRUCTIONS - See help in the online application.

PART M. ANNUAL MEETING AND BOARD DATA

1. Date of Last Annual Meeting 2. Total Number of Members 3. Number of Members Present at Meeting 4. Was Quorum Present?
6/21/2017 31,165 451 Y
5. Number of Members Voting 6. Total Number of Board Members 7. Total Amount of Fees and Expenses 8. Does Manager Have
by Proxy or Mail for Board Members Written Contract?
3,288 11 $ 137,415 b4
Revision Date 2014
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UNITED STATES DEPARTMENT OF AGRICULTURE

RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT

ELECTRIC DISTRIBUTION

BORROWER DESIGNATION

VA0031

INSTRUCTIONS - See help in the online application

PERIOD ENDED

December, 2017

PART N. LONG-TERM DEBT AND

DEBT SERVICE REQUIREMENTS

No ITEM BALANCE END OF INTEREST PRINCIPAL TOTAL
YEAR (Billed This Year) (Billed This Year) (Billed This Year)
(a) (b) (c) (d)
1|Rural Utilities Service (Excludes RUS - 5,594,670 111,363 397,900 509,263
Economic Development Loans)
2|National Rural Utilities Cooperative Finance 22,237,528 1,049,201 1,817,263 2,866,464
Corporation
3| CoBank, ACB
4| Federal Financing Bank 62,610,952 2.459,034 1,816,819 4275853
S|RUS - Economic Nevelopment Loans 120,545 76.862 76,862
6| Pavments Unapplied 809,801
7|Principal Payments Received from Ultimate
Recipients of IRP I.oans =
8| Principal Payments Received from Ultimate
Recipients of REDL Loans
9] Principal Payments Received from Ultimate
Recipients of EE Loans v
10| Farmer Mac 1.602.817 403.239 223.930 327.169
TOTAL 91.356.711 3.922.837 4.332.774 8.055.611
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UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

BORROWER DESIGNATION

VAQ0031

INSTRUCTIONS - See help in the online application.

PERIOD ENDED

December,

2017

PART O. POWER REQUIREMENTS DATABASE - ANNUAL SUMMARY

CLASSIFICATION Coggyg;%l}i%;ﬁf = DECEMBER CONAS\I/HE\'!I%I:I‘RGSES];g.VED YEA’II;(;:I‘(I)A BATE
(@) (b) (]

1. Residential Sales (excluding a,  No. Consumers Served 29,449 29,437
seasonal) b kWh Sold 346,673,661
c Revenue 44,162,057

2. Residential Sales - Seasonal a No. Consumers Served 0 I 0
b.  kWh Sold ' 0
c Revenue 0

3. Irrigation Sales a.  No. Consumers Served 0| 0
b.  kWh Sold ' 0
c Revenue ‘ 0

4, Comm, and Ind. 1000 KVA or Less a.  No. Consumers Served 1,516 1,517
b.  kWh Sold 64,995,560
4 Revenue 6,540,392

5. Comm. and Ind. Over 1000 KVA No. Consumers Served 24 23
kWh Sold v ‘ ' 153,147,627
c.  Revenue . s v 1 9,681,157
6. Public Street & Highway Lighting a.  No. Consumers Served N\ A 0 | 0 . s
b kWh Sold e 0
c Revenue | 0

7. Other Sales to Public Authorities a.  No. Consumers Served o 346 | 345
b. kWh Sold i 32,636,342
C! Revenue J 2,911,354

8. Sales for Resale - RUS Borrowers a.  No. Consumers\Séved 0 | 0
b.  kWh Sold 0
c.  Revenue 0

9. Sales for Resale - Other a. 4 No:Consumers Served 0 | ol

b. "\ kWh Seld 0
4 Revénue 0

10. Total No. of Consumers (/ines 1a thri 9a) 31,335 I 31,322
11. Total kWh Sold (lines 16 thru 9b) 597,453,190
12. Total .Revenue Received From Sales of RIS T3

Electric Energy (lines Ic thru 9c) ' '

13 Transmission Revenue 0
14.  Other Electric Revenue 695,431
15.  kWh-Own Use 824,830
16.  Total kWh Purchased 630,949,357
17.  Total kWh Generated 0
18 Cost of Purchases and Generation 38,395,952
19. interchange - kWh - Net 0
20.  Peak - Sum All kW Input (Metered) 165,684

Non-coincident___ Coincident X

RUS Financial and Operating Report Electric Distribution

Revision Date 2014




UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE VAOO031
FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION PERIOD ENDED
December, 2017
INSTRUCTIONS - See help in the online application.
PART P. ENERGY EFFICIENCY PROGRAMS
ADDED THIS YEAR TOTAL TO DATE
No. of Amount Estimated No. of i
LS AT ] Consumers Invested MMBTU Savings | Consumers ﬁ:'l(:]sl::; MIVFBS't[.‘?J“g:Sings
(a) (%) (c) (d) (e) 1))
1. Residential Sales (excluding seasonal)
2. Residential Sales - Seasonal
3. Irrigation Sales
4. Comm. and Ind. 1000 KVA or Less
5. Comm. and Ind. Over 1000 KVA
6. Public Street and Highway Lighting
7. Other Sales to Public Authorities
8. Sales for Resale — RUS Borrowers
9. Sales for Resale — Other B
10. Total
RUS Financial and Operating Report Electric Distribution Revision Date 2014




UNITED STATES DEPARTMENT OF AGRICULTURE

RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION
INVESTMENTS, LOAN GUARANTEES AND LOANS

BORROWER DESIGNATION

VA0031

PER

10D ENDED

December, 2017

INSTRUCTIONS - Reporting of investments is required by 7 CFR 1717, Subpart N. Investment categories reported on this Part correspond to Balance Sheet items in Part
C. Identify all investments in Rural Development with an'X' in column (e). Both 'Included' and 'Excluded' Investments must be reported. See help in the online

application.
PART Q. SECTION I. INVESTMENTS (See Instructions for definitions of Income or Loss)
No DESCRIPTION INCLUDED EXCLUDED INCOME OR LOSS RURAL
) ) ) DEVELOPMENT
(a) (b) (c) (d) (e)

2|Investments in Associated Organizations
NRUCFC Capital Term 1.426.905 64,007
ODEC Patronage Capital 26.735.322 1,300.964
VMD Association of Electric Cooperatives 33.920
NRUCFC Membership Certificates 1,000
NRTC Membership Certificates 1.000
United Utilitv Supplv Patronage Capital 35.882
Electrical Research & Mfp Cooperative 55,808 10,370
Tarheel Eleciric Membership Association. Inc 38,291 19,000
NRUCFC Patronage Capital 615,372 101.892
National Rural Telecommunications Cooperative 19,072
Touchstone Energy Cooperative 487
TEC Trading, Inc. 347.500
Federated Rural Electric Insurance Exchange 268.925 37372
Mecklenburg Communications Services, Inc. 7.665 (545)
Arkansas Electric Cooperative, Inc. 3.35.
Co-Bank 1,000
National Information Solutions Cooperative 0 24,197
GRESCO Utility Supply, Inc. 0
Buggs Island Telephone Cooperative
Totals ,039 28,779,599 1.557,257

3|Investments in Economic Development Projects
Economic Developement Project-Oran Safety Glass 69,635
Fconomic Developement Project-Good Earth Peanut 50,910
Totals 120,545

4|Other Investments
Contracts 907
Charter Communications 1.008
Totals 1915

5|Special Funds
NRECA Deferred Compensation 720.558
NRECA Deferred Compensation-Directors 187.620
‘Totals 908.178

6|Cash - General
Checking Accounts 2.116.759
Totals 2.116.759

8| Temporacry Investments
Mcmber Prepavment-Old Dominin Electric 1,676.984
Totals 1.676.984

9| Accounts and Notes Receivable - NET
Accounts Receivable-Other 117.492
Notes Receivable-Oran Safety Glass 19.452
Notcs Receivable-Good Earth Peanut Co. 27.780
Accounts Receivable - ODEC 2.023.934
Totals 2,188,658

L1 TOTAL INVESTMENTS (1 thru 10) 5.754.319 30,896,358 1,557.257

RUS Financial and Operating Report Electric Distribution - Investments
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UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION
INVESTMENTS, LOAN GUARANTEES AND LOANS

BORROWER DESIGNATION
VA0031

PERIOD ENDED
December, 2017

INSTRUCTIONS - Reporting of investments is required by 7 CFR 1717, Subpart N. Investment categories reported on this Part correspond to Balance Sheet items in Part
C. Identify all investments in Rural Development with an 'X' in column (e). Both 'Included' and 'Excluded' Investments must be reported. See help in the online

application.
PART Q. SECTION II. LOAN GUARANTEES
No ORGANIZATION MATURITY DATE ORIGINAL AMOUNT LOAN BALANCE RURAL
($) ($) DEVELOPMENT
(a) (b) (c) (d) (e)
TOTAL
TOTAL (Included Loan Guarantees Only)

RUS Financial and Operating Report Electric Distribution - Loan Guarantees
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UNITED STATES DEPARTMENT OF AGRICULTURE

RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT

ELECTRIC DISTRIBUTION

INVESTMENTS, LOAN GUARANTEES AND LOANS

BORROWER DESIGNATION

VAO0031

PERIOD ENDED
December, 2017

INSTRUCTIONS - Reporting of investments is required by 7 CFR 1717, Subpart N. Investment categories reported on this Part correspond to Balance Sheet items in Part
C. Identify all investments in Rural Development with an 'X' in column (e). Both 'Included' and 'Excluded' Investments must be reported. See help in the online

application.
SECTION III. RATIO
RATIO OF INVESTMENTS AND LOAN GUARANTEES TO UTILITY PLANT 3.07%
[Total of Included Investments (Section I, 11b) and Loan Guarantees - Loan Balance (Section II, 5d) to Total Utility Plant (Line 3, Part
C) of this report]
SECTION IV. LOANS
No ORGANIZATION MATURITY DATE ORIGINAL AMOUNT LOAN BALANCE RURAL
:) %) DEVELOPMENT
(a) (b) (c) (d) (e)
1 | Emplovees, Officers, Directors 12/31/2018 1.232 1,232
2|Energy Resources Conservation Loans
TOTAL 1.232 1.232

RUS Financial and Operating Report Electric Distribution - Loans
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USDA-REA BORROWER DESIGNATION
Mecklenburg Electric Cooperative
FINANCIAL AND STATISTICAL REPORT PERIOD ENDING REA USE ONLY
December 2017
|INSTRUCTIONS-See REA Bulletin 1717B-2
PART R. POWER REQUIREMENTS DATA BASE
CLASSIFICATION SALES JANUARY FEBRUARY MARCH APRIL MAY JUNE
AND
REVENUE DATA (a) (b) (c) (d) (e) (N
a. No. Consumers Served 29,429 29.408 29.418 29,422 29,440 29,435
1. Residential Sales b. KWH Sold 36,684,988 33.873.560 | 21,206,973 | 21,195,790 22,488,221 27,678,925
(excluding seasonal) c. Revenue $ 4414793 |9 4136493 | $§ 2926243 | $ 2,900,394 [ § 3.083645|$ 3,538.447
a. No. Consumers Served
2. Residential Sales - b. KWH Sold
Seasonal c. Revenue
a. No. Consumers Served
3. lIrrigation Sales b. KWH Sold
c. Revenue
a. No. Consumers Served 1,508 1.511 1,513 1,517 1,519 1,522
4. Comm. and Ind. b. KWH Sold 4,986,617 4,804,069 4.01%1633 4,490,034 4,844,561 5.599,332
1000 KVA or Less c. Revenue $ 511314 | § 494,555 | § 439487 |§ 47187819 512,745 | $ 557,522
a. No. Consumers Served 23 23 A 23 23 23 23
5. Comm. and Ind. b. KWH Sold 12,794,010 12,963,971 | '11,340.474 | 10,921.816 13,188,778 12,866,476
Over 1000 KVA c. Revenue $ 795,761 | $ 816,617| % | 695903 | § 714210 $ 839,166 | $ 806,949
a. No. Consumers Served y . e
6. Public Street & Highway |b. KWH Sold
Lighting c. Revenue 4 B
a. No. Consumers Served 344 344 344 345 345 345
7. Other Sales to Public b. KWH Sold 2,805,328 2,775,531 2,267,925 2,404,794 2,630,969 2,804,450
Authority c. Revenue $ 257.181] $ o, 247457 |$ 209299 | $ 219428 [ $ 235,861 | § 244,142.0
a. No. Consumers Served & A
8. Sales for Resales-REA |b. KWH Sold ;
"V a
Borrowers c. Revenue y :
a. No. Consumers Served
9. Sales for Resales-Other |b. KWH Sold
c. Revenue
10. TOTAL No. of Consumers (lines 1a thru 9a) 31,304 31,286 31,298 31,307 31,327 31,325
11. TOTAL KWH Sold (lines 1b thru 9b) 57,270,943 54,417,131 38,832,005 | 39,012,434 43,152,529 48,949,183
12. TOTAL Revenue Received From Salessof
'Electric Energy (line 1c thru 9c) $ 5979049 % 5695122 |$ 4,270,932 | $ 4305911 |$ 4671416 $ 5,147,060
13. Other Electric Revenue $ 60,938 | $ 59,748 | $ 61443 | $ 56,605 | $ 55931 $ 52,895
14, KWH - Own Use 95,999 60,986 65,978 58,258 50,565 72,361
15. TOTAL KWH Purchased 60,181,661 46,533,581 51,458,408 | 41,146,831 45,442,920 51,336,069
16. TOTAL KWH Generated
17. Cost of Purchases and Generation $ 3859314 |% 3,086,959 |$ 3,147,305 |% 2,776,976 | $ 2,937,039 | $ 3,204,495
18. Interchange - KWH - Net
19. Peak - Sum All KW Input (Metered) 165,684 115,736 127,471 91,684 93,228 105,499
() Coincident () Non-Coincident 170,029 124,675 136,491 99,435 108,923 120,195
REA Form 7 (Rev. 12/93) Page 6 of 7



BORROWER DESIGNATION
Mecklenburg Electric Cooperative

PERIOD ENDING REA USE ONLY
December 2017
PART R. POWER REQUIREMENTS DATA BASE
JULY AUGUST SEPTEMBER | OCTOBER NOVEMBER | DECEMBER TOTAL
(9) (h) (i) (j) (k) () (Columns a thru l)
a 29.436 29,457 29,433 29,454 29,460 29,449
b 36,766,515 31,763,011 24,670,369 23,467,618 29,102,629 37,775,062 346,673,661
1lc $ 4516892 % 3973645|% 3252682|% 3,137,355[% 3,702,181 | $ 4,579,287 | $ 44,162,057
a
b ]
2|c $ -
a
b =
3|c $ -
a 1,523 1,622 1,617 1,517 1,517 (1,516
b 6,565,369 6,995.810 6,383.235 5,953,494 4,879,914 5,476,492 64,995,560
4|1c 9 642,509 | $ 664,825 | $ 616,936 | $ 577402 | $ 507,510 | $¢ 543710 $ 6,540,392
a 22 23 23 23 23 o n.24
b 13,114,959 13.583.470 12,673,293 13.614,193 13,008,650 13.077,537 153,147,627
5|c $ 805,368 | $ 886419 | $ 791,180 [ $ 868,289 | $ 8274773 |'$, | 833,522 | $ 9,681.157
a
b | ) Y =
6|c A $ -
a 345 345 346 346 J 347 346
b 3,148,055 3,078,425 2,745,262 2,646,800 2,676,873 2.651,930 32.636.342
7lc $ 269,741 | $ 270,070 | $ 243,509 | $ 237,640 1% 238,608 | $ 238417 | $ 2,911,354
a R Y
b a D T =
8|c $ -
= - V4
b
9|c y Vv $ -
10 31,326 31,347 31,319 31,340 31,347 31,335 -
11 59,594,898 55,420,716 46,472,159 45,682,105 49,668,066 58,981,021 597,453,190
12 $ 6,234510|$ 5,794959°|'$ 4,904,307 |$ 4,820685|% 5276072|$ 6,194,936 | $ 63,294,959
13 $ 54,900 | $ 56,264 | $ 57,814 | $ 61,170 [ $ 60,796 | $ 56,928 | $ 695,431
14 78,646 79,492 67,071 62,716 62,021 70,737 824,830
15 62,736,205 58,089,753 48,500,952 48,216,276 52,614,015 64,692,686 630,949,357
16 -
17 $ 3668867 (% 3565130|% 3,075027|% 3011671 |$ 3245617 |3% 2,804,575|$ 38,382,976
18 -
19 114,510 125,013 101,151 91,146 106,008 139,739 165,684
137,185 134,119 113,791 105,283 118,666 147,647 170,029
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According to the Paperwork Reduction Act of 1995, an agency may not conduct or sponsor, and a person is not required to respond to, a collection of information unless it displays a valid OMB
control number. The valid OMB control number for this information collection is 0572-0032. The time required to complete this information collection is estimated to average 15 hours per
response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information.

UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

BORROWER DESIGNATION
VA0031

FINANCIAL AND OPERATING REPORT PERIOD ENDED pecember, 2018

ELECTRIC DISTRIBUTION BORROWER NAME

Mecklenburg Electric Cooperative

INSTRUCTIONS - See help in the online application

regulations to provide the information. The information provided is subject to the Freedom of Information Act (5 U.S.C 552)

This information is analyzed and used to determine the submitter’s financial situation and feasibility for loans and guarantees. You are required by contract and applicable

CERTIFICATION

We recognize that statements contained herein concern a matter within the jurisdiction of an agency of the United States and the making of a
false, fictitious or fraudulent statement may render the maker subject to prosecution under Title 18, United States Code Section 1001.

We hereby certify that the entries in this report are in accordance with the accounts and other records
of the system and reflect the status of the system to the best of our knowledge and belief.

ALL INSURANCE REQUIRED BY PART 1788 OF 7 CFR CHAPTER XVII, RUS, WAS IN FORCE DURING THE REPORTING
PERIOD AND RENEWALS HAVE BEEN OBTAINED FOR ALL POLICIES DURING THE PERIOD COVERED
BY THIS REPORT PURSUANT TO PART 1718 OF 7 CFR CHAPTER XVII

(check one of the following)

D There has been a default in the fulfillment of the obligations
under the RUS loaa,documents. Said default(s) is/are

D All of the obligations under the RUS loan documents
have been fulfilled in all material respects.

specifically describ

DATE

A
PART A. STATEMENT OF OPERATIONS

in Pagt D of this report

AR-TO-DATE
ITEM THIS YEAR BUDGET THIS MONTH
(b) () (d)

1 Operating Revenue and Patronage Capital 74,403,945 71,228,981 6,497,982
2. Power Production Expense 0 0 0
3. Cost of Purchased Power 46,646,134 45,654,153 4,047,619
4. Transmission Expense 15,248 12y, 723 1,026
5. Regional Market Expense 0 0 0
6. Distribution Expense - Operation 3,485,010 3,329,369 3,461,891 225,713
7. Distribution Expense - Maintenance 4,650,791 5,934,718 4,879,912 451,272
8. Customer Accounts Expense 1,784,665 1,795,354 1,738,539 167,540
9. Customer Service and Informational Expense 235,990 191,970 289,264 15,507
10. Sales Expense 0 0 0 0
11 Administrative and General Expense 4,364,646 4,323,745 4,504,022 372,109
12. Total Operation & Maintenance Expense (2 thru 52,917,054 62,236,538 60,540,504 5,280,786
13. Depreciation and Amortization Expense 5,736,150 5,837,845 6,056,529 501,316
14. Tax Expense - Property & Gross Receipts 0 0 0 0
15. Tax Expense - Other 259 264 0 (2,625)
16. Interest on Long-Term Debt 3,680,893 3,785,174 3,777,636 330,952
17. Interest Charged to Construction - Credit 0 0 0 0
18. Interest Expense - Other 38,091 45,922 48,601 1,762
19. Other Deductions 68,774 68,063 38,600 531
20. Total Cost of Electric Service (/2 thru 19) 62,441,221 71,973,806 70,461,870 6,112,722
21. Patronage Capital & Operating Margins (/ minus 20) 1,549,170 2,430,139 767,111 385,260
22 Non Operating Margins - Interest 237,956 355,021 241,811 24,926
23. Allowance for Funds Used During Construction 0 0 0 0
24. Income (Loss) from Equity Investments (545) (128,373) 0 (128,373)
25. Non Operating Margins - Other 31,015 11,859 32,374 216
26. Generation and Transmission Capital Credits 1,300,964 644,004 613,291 644,004
27. Other Capital Credits and Patronage Dividends 192,832 209,712 190,000 22,048
28. Extraordinary Items 0 0 0 0
29. Patronage Capital or Margins (2/ thru 28) 3,311,392 3,522,362 1,844,587 948,081

RUS Financial and Operating Report Electric Distribution

Revision Date 2014




UNITED STATES DEPARTMENT OF AGRICULTURE

RURALUTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

BORROWER DESIGNATION

VA0031

INSTRUCTIONS - See help in the online application

PERIOD ENDED

December, 2018

PART B. DATA ON TRANSMISSION AND DISTRIBUTION PLANT

YEAR-TO-DATE YEAR-TO-DATE
ITEM LAST YEAR THIS YEAR ITEM LAST YEAR THIS YEAR
(a) () (a) (b)

1. New Services Connected 262 233] 5. Miles Transmission 18.41 18.41

. . 6. Miles Distribution —
2. Services Retired 165 98 4,208.70 4,201.93

Overhead
L 7. Miles Distribution -
3. Total Services in Place 34,096 34,232 246.81 262.33
Underground
4. 1dle Services S T 8. Total Miles Energized ANCEE]CF) 4 482.67
(Exclude Seasonals) ' ' (5+6+7) ! ) '
PART C. BALLANCE SHEET
ASSETS AND OTHER DEBITS LIABILITIES AND OTHER CREDITS

1. ‘Total Utility Plant in Service 190,387,041| 30. Memberships 0
2. Construction Work in Progress 2,801,573} 31.  Patronage Capital 57,116,889
3. ‘T'otal Utility Plant (7 +2) 193,188,614 | 32 Operating Margins - Rgior Ycars 0
4 Accum. Provision for Depreciation and Amort 62,880,732| 33, Operating Margi r 3,074,144
S. Net Utility Plant (3 - 4) 130,307,882 | 34.  Non-Operating 7,677,377
6. Non-Utility Property (Net) 0] 35.  Other M. 2,811,240
7 Investments in Subsidiary Companies 5,000] 36. : ‘_ quities (30 thru 35) 70,679,650
8. Invest. in Assoc. Org, - Patronage Capital 28,573,626 37, RUS (Net) 5,186,069
9 Invest in Assoc. Org, - Other - General Funds 0| 38 Lo Debt - FFB - RUS Guaranteed 72,682,689
10.  Invest in Assoc. Org. - Other - Nongeneral Funds 1,808,902 Debt - Other - RUS Guaranteed 0
11 Investments in Economic Development Projects 823,313 Debt Other (Net) 21,945,227
12.  Other Investments 858 -Term Debt - RUS - Econ. Devel. (Net) 823,313
13.  Special Funds ayments — Unapplied 3,608,384
14, Total Other Property & Investments Total Long-Term Debt 97,028,914

(6 thru 13) (37 thru 41 - 42)
15.  Cash - General Funds Obligations Under Capital Leases - Noncurrent 0
16.  Cash - Construction Funds - Trustee an dc L;rrsl:;iil;gtggg;a;:nogbi::;tlis ;s:s 2,036,840
17.  Special Deposits Total Other Noncurrent liabilities (44 + 45) 2,036,840
18.  ‘Temporary Investments Notes Payable 0
19.  Notes Receivable (Net) 48,936 48, Accounts Payable 5,499,080
20.  Accounts Rccel'vable - Sales of Energy (Net) 4,861,434 49, Consumers Deposits 1,963,684
21 Accounts Receivable - Other (Net) 1,075,897
22.  Renewable Energy Credits 1,008f SO.  Current Maturities Long-Term Debt 4,381,431
23.  Materials and Supplies - Electric & Othel 2,068,689] 51 e Maturmes Ly S, 47,232

- Economic Development

24.  Prepayments 164,162 | 52.  Current Maturities Capital Leases 0
25.  Other Current and Accrued Assets 4,607,986 | 53.  Other Current and Accrued Liabilities 2,358,158
2. Total Current and Accrued Assets 19,851,127 s4. Total Current & Accrued Liabilities 14,249,585

(15 thru 25) (47 thru 53)
27. _ Repulatory Assets 0] SS Regulatory Liabilities 0
28.  Other Deferred Debits 2,556,281 56.  Other Deferred Credits 703,292
29, Total Assets and Other Debits 184,698,281 §7. Total Liabilities and Other Credits 184,698,281

(5+14+26 thru 28) (36 +43 +46 + 54 thru 56)

RUS Financial and Operating Report Electric Distribution
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MECKLENBURG ELECTRIC COOPERATIVE
CASH FLOW REPORT
FOR THE MONTH ENDING DECEMBER 2018

PAGE 3

TOTAL CASH GENERAL FUNDS (RUS Form 7-Part C, L-15,16 &18) as of 11/30/18 9,021,482

ADDITIONS:

Deposits-General 6,081,434

Deposits-Emporia 171,426

Deposits-Gretna 281,491

Interest Earned on Investments 39,210

Interest Earned on Checking Accounts 28
TOTAL ADDITIONS 6,573,589
TOTAL CASH AVAILABLE 15,595,071

EXPENDITURES:

Routine 1,168,175

Wholesale Power Bills - ODEC and SEPA 3,680,300

RUS Cushion of Credit (Investment) 1,000,000

Commercial Paper Investement 650,000

Health Insurance - Anthem 125,636

NRECA 87,162

Customer Refunds 16,384

Payroll and Payroll Taxes 647,543

Inventory 186,634

Asplundh Tree Experts 183,970

Federated Rural Electric - insurance 73,283

Leclair Ryan PLLC - legal fees 7,898

Pee Dee Eelctric Co-Op, Inc. - Hurricane Michael 39,248

Sandra P. LangfordTreasurer - Real & Property\Tax 199,210

Capital Credit Retirement 799,975
TOTAL EXPENDITURES 8,865,418
TOTAL CASH GENERAL FUNDS (RUS Form 7-Part C, L-15,16 &18) as of 12/31/18 6,729,652
SPECIAL FUNDS (RUS Form 7, Rart C, Line 12 & 13) 772,150
TOTAL CASH GENERAL FUNDS ANDsSPECIAL FUNDS 7,501,802

Note: Long term debt payment to RUS in the amount of $42,940.48 and FFB in the amount of $1,144,925.29
were deducted from RUS Cushion of Credit Account on December 2018.



UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE
VAOQ031

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

INSTRUCTIONS - See help in the online application PERIOD ENDED
December, 2018

PART D. NOTES TO FINANCIAL STATEMENTS

1. Part C, line 28, Other Deferred Debits, consists of the following:

a. Preliminary Investigation Charges for the Work Plan - $123,874

b. Retirement Security Pension Plan Prepayment - $2,432,407

2. Part C, line 25, Other Current & Accrued Assets includes unbilled revenue in the amount of
$4,356,137

3. Part C, line 56, Other Deferred Credits, consists of the following:

a. Sales Tax Surcharge - $54,708

b. Deferred Energy - $648,584

RUS Financial and Operating Report Electric Distribution Revision Date 2014



UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT VA0031
ELECTRIC DISTRIBUTION

INSTRUCTIONS - See help in the online application. PERIOD ENDED
December, 2018

PART D. CERTIFICATION LOAN DEFAULT NOTES

RUS Financial and Operating Report Electric Distribution Revision Date 2014



UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE VA0031
R o
December, 2018
INSTRUCTIONS - See help in the online application.
PART E. CHANGES IN UTILITY PLANT
BALANCE ADJUSTMENTS AND BALANCE
PLANT ITEM BEGINNING OF YEAR ADDITIONS RETIREMENTS TRANSFERS END OF YEAR
(a) (5) () (d) ()
1. Distribution Plant 155,638,010 8,982,574 2,963,329 161,657,255
2.  General Plant 16,529,974 1,801,602 82,537 18,249,039
3. Headquarters Plant 5,357,613 13,641 5,371,254
4. Intangibles 1,119,641 1,119,641
5. Transmission Plant 3,607,670 9,604 11,499 3,605,775
6. Regional Transmission and Market 0 0
Operation Plant
7. All Other Utility Plant 384,077 384,077
8.  Total Utility Plant in Service (J thru 7) 182,636,985 10,807,421 3,057,365 190,387,041
9. Construction Work in Progress 4,536,209 (1,734,636) 2,801,573
10. TotalUtiIit_yPIant(8+9) 187,173,194 9,072,785 3,057,365| 193,188,614
PART F. MATERIALS AND SUPPLIES
BALANCE BALANCE
ITEM BEGINNING OF YEAR | PURCHASED SALVAGED USED (NET) SOLD ADJUSTMENT END OF YEAR
(@) (O] ©) (@) 1N (e) () @

1. Electric 1,638,703 2,443,454 57,971 2,0674059 0 (4,380) 2,068,689
2. Other 0 N d 0
PART G. SERVICE INTERRUPTIONS
AVERAGE MINUTES PER CONSUMER BY CAUSE

ITEM POWER SUPPLIER MAJOR EVENT PLANNED ALL OTHER TOTAL

(a) (b) (c) (d) (e)
1. Present Year 0.000 1,259.220n8 W 6.660 214.650 1,480.530
2. Five-Year Average 10.340 3059280 | 7.530 187.840 510.990

PART H. EMPLOYEE-HOUR'/AND PAYROLL STATISTICS
1. Number of Full Time Employees y L \1l0¥ T Payroll - Expensed 5,867,531
2. Employee - Hours Worked - Regular Time o 0.4203,931 [5. Payroll — Capitalized 3,019,163
3. Employee - Hours Worked - Overtime 22,680 |6. Payroll - Other 119,276
. ", PART I. PATRONAGE CAPITAL
ITEM DESCRIPTION THIS YEAR CUMULATIVE
g W (@) (b)

| Capital Credits - Distributions a. General Retirements 904,917 34,594,334

b. Special Retirémients 89,490 4,204,269

(3 Total Retirements (a+b) 994,407 38,798,603
2. Capital Credits - Received a. CashReéceived From Retirement of Patronage Capital by

Suppliers of Electric Power
b. Cash Received Fr9m Retirement of Patron'age Capital by AECE
Lenders for Credit Extended to the Electric System !
c. Total Cash Received (a + b) 48,399
PART J. DUE FROM CONSUMERS FOR ELECTRIC SERVICE
1. Amount Due Over 60 Days ‘lS 14,823 [2. Amount Written Off During Year |$ 226,772
ENERGY EFFICIENCY AND CONSERVATION LOAN PROGRAM

1. Anticipated Loan Delinquency % d. Anticipated Loan Default %
2. Actual Loan Delinquency % 5. Actual Loan Default %
3. Total Loan Delinquency Dollars YTD iS 6. Total Loan Default Dollars YTD S

RUS Financial and Operating Report Electric Distribution
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UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE
FINANCIAL AND OPERATING REPORT AL
ELECTRIC DISTRIBUTION
INSTRUCTIONS - See help in the online application PERIOD ENDED
December, 2018

PART K. kWh PURCHASED AND TOTAL COST
No ITEM SUPPLIER | RENEWABLE | RENEWABLE kWh TOTAL AVERAGE | INCLUDED IN | INCLUDED IN
CODE ENERGY FUEL PURCHASED COST COST TOTAL COST - | TOTAL COST -
PROGRAM TYPE (Cents/kWh) FUEL COST WHEELING
NAME ADJUSTMENT | AND OTHER
CHARGES
(a) (b) (c) (d) (e) (N () — (h) __()
1]0Id Dominion 40229 616,211,484 44,529,773 723 1,506,447 25,783
Electric Coop
2 |Southeastern Power 29304 44,750,626 2,116,120 4.73 849,253
Admin
3| *Miscellaneous 700000 | GREENCO Solar - 241 0.00
photvoltaic
| Total 660,962,110 46,646,134 7.06 1,506,447 875.036
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UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

VA0031

INSTRUCTIONS - See help in the online application PERIOD ENDED
December, 2018

PART K. kWh PURCHASED AND TOTAL COST

No Comments

3|Renewable energy Credits

RUS Financial and Operating Report Electric Distribution Revision Date 2014



UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT VAQ031
ELECTRIC DISTRIBUTION
INSTRUCTIONS - See help in the online application. PERIOD ENDED
December, 2018
PART L. LONG-TERM LEASES
No NAME OF LESSOR TYPE OF PROPERTY RENTAL THIS YEAR
(a) (b) (c)
TOTAL

RUS Financial and Operating Report Electric Distribution Revision Date 2014



UNITED STATES DEPARTMENT OF AGRICULTURE

RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

BORROWER DESIGNATION
VA0031

PERIOD ENDED
December, 2018

INSTRUCTIONS - See help in the online application

PART M. ANNUAL MEETING AND BOARD DATA

1. Date of Last Annual Meeting

6/20/2018

2. Total Number of Members

25,593

3. Number of Members Present at Meeting

362

4. Was Quorum Present?

Y

5. Number of Members Voting
by Proxy or Mail

3,070

6. Total Number of Board Members

11

7. Total Amount of Fees and Expenses
for Board Members

$ 147,554

8. Does Manager Have
Written Contract?

DY

RUS Financial and Operating Report Electric Distribution

Revision Date 2014




UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

BORROWER DESIGNATION

VA0031

INSTRUCTIONS - See help in the online application

PERIOD ENDED

December, 2018

PART N. LONG-TERM DEBT AND DEBT SERVICE REQUIREMENTS
No ITEM BALANCE END OF INTEREST PRINCIPAL TOTAL
YEAR (Bilted This Year) (Billed This Year) (Billed This Year)
(a) b (c) (d)
1] Rural Utilities Service (Excludes RUS - 5,186,069 104,235 404,855 509,090
Economic Development Loans)
2| National Rural Utilities Cooperative Finance 20,589,587 1,008,598 1,692,015 2,700,613
Corporation
3|CoBank, ACB
4| Federal Financing Bank 72.682.689 2.557.479 1,875,537 4,433.016
5]RUS - Economic Development Loans 823.313 47232 47232
6| Payments Unapplied 3.608.384
7|Principal Payments Received from Ultimate
Recipients of IRP Loans
8| Principal Payments Received from Ultimate
Recipients of REDL Loans
9] Principal Payments Received from Ultimate
Recipients of EE Loans
10] Farmer Mac 1.355.640 91.90‘4,, . 235.265 327.169
TOTAL 97.028.914 3.762.2 6] N v 4.254.904 8.017,120
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UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION

BORROWER DESIGNATION

VAOO031

INSTRUCTIONS - See help in the online application

PERIOD ENDED

December,

2018

PART O. POWER REQUIREMENTS DATABASE - ANNUAL SUMMARY

CLASSIFICATION v s & DECEMBER CONSUMIERS SERVED e
(@) (b) (c)
1. Residential Sales (excluding a.  No. Consumers Served 29,480 29,449
seasonal) b kWh Sold 380,673,537
Cs Revenue 51,737,101 .
2. Residential Sales - Seasonal a:  No. Consumers Served |
b. kWh Sold
G Revenue
3. Irrigation Sales a.  No. Consumers Served |
b.  kWh Sold
G Revenue
4. Comm. and Ind. 1000 KVA or Less a No. Consumers Served 1,496 I 1,504
b.  kWh Sold V 68,064,964
c Revenue | 7,469,870
5. Comm, and Ind, Over 1000 KVA a.  No. Consumers Served 26 25
b. kWh Sold Dy , \ 149,630,795
c.  Revenue \« 11,037,278
6. Public Street & Highway Lighting a.  No. Consumers Served A v |
b, kWh Sold v
c Revenue 6
7. Other Sales to Public Authorities a,  No. Consumers Served a S 4 ) 350 | 348
b kWh Sold 34,023,760
c.  Revenue 4 N 3,421,699
8. Sales for Resale - RUS Borrowers a, No. Consumers@erved |
b.  kWh Sold
c. Revenue
9. Sales for Resale - Other a No.:ConsEmers Served |
b.  kWh Sold
&% Revenug’
10. Total No. of Consumers (lines 1a thru 9a) 31, 3521 31,326
11. Total kWh Sold (lines 1b thru 9b) 632,393,056
12. Total Revenue Received From Sales of 3. 665. 945
Electric Energy (lines Ic thru 9c) ' '
13.  Transmission Revenue
14.  Other Electric Revenue 737,997
15.  kWh - Own Use 879,498
16.  Total kWh Purchased 660,962,110
17.  Total kWh Generated
18.  Cost of Purchases and Generation 46,661,382
19. Interchange - kWh - Net
20.  Peak - Sum All kW Input (Metered) 174,725

Non-coincident___ Coincident_X
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UNITED STATES DEPARTMENT OF AGRICULTURE BORROWER DESIGNATION
RURAL UTILITIES SERVICE VA0031
FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION PERIOD ENDED December, 2018
INSTRUCTIONS - See help in the online application
PART P. ENERGY EFFICIENCY PROGRAMS
ADDED THIS YEAR TOTAL TO DATE
X i . of mount Estimated
CLASSIFICATION Col::u::ll;rs ﬁllvnt:)sltl:(: MMEI;":‘IIT’.St:Sings COI:;)H:IEI'S :lveosted MMBSTU Savings
(a) (®) (c) 2 (e) 7)
1. Residential Sales (excluding seasonal)
2. Residential Sales - Seasonal
3. Imrigation Sales
4, Comm. and Ind. 1000 KVA or Less
5. Comm, and Ind. Over 1000 KVA
6. Public Street and Highway Lighting
7. Other Sales to Public Authorities
8. Sales for Resale — RUS Borrowers
9. Sales for Resale — Other
10. Total
RUS Financial and Operating Report Electric Distribution Revision Date 2014




UNITED STATES DEPARTMENT OF AGRICULTURE

RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT

ELECTRIC DISTRIBUTION

INVESTMENTS, LOAN GUARANTEES AND LOANS

BORROWER DESIGNATION

VA0031

PERIOD ENDED

December, 2018

INSTRUCTIONS - Reporting of investments is required by 7 CFR 1717, Subpart N. Investment categories reported on this Part correspond to Balance Sheet items in Part
C. Identify all investments in Rural Development with an ‘X' in column (e). Both 'Included' and 'Excluded' Investments must be reported. See help in the online

application.
PART Q. SECTION L. INVESTMENTS (See Instructions for definitions of Income or Loss)
No DESCRIPTION INCLUDED EXCLUDED INCOME OR LOSS RURAL
(9) () ($) DEVELOPMENT
(a) (b) (c) (d) (e)

2| Investments in Associated Organizations
NRUCFC 1,424,482 63.775
ODEC Patronage Capital 27,379,326 644,004
VMD Association of Electric Cooperatives 33,920
NRUCFC Membership Certificates 1,000
NRTC Membership Certificates 1,000
United Utility Supply Patronage Capital 35,882
Electrical Research & Mfg Cooperative 58.043 14321
Tarheel Electric Membership Association, Inc 49,600 18,874
NRUCFC Patronage Capital 667,00 125,309
National Rural Telecommunications Cooperative 18,363 %‘
Touchstone Energy Cooperative 487 ) tﬂl
TEC Trading, Inc. 347.500 e RN
Federated Rural Electric Insurance Exchange 300,645 y . , WA | 51.208
EMPOWER Broadband, Inc 5.000 (128.373)
Arkansas Electric Cooperative, Inc 3,354 N N
Co-Bank S 1,000
National Information Solutions Cooperative 59.882] 22,048
Buggs Island Telephone Cooperative { 94% N
GRESCO Utility Supply, Inc. = 100] &
Totals 914,718 29472811 811.166

3| Investments in Economic Development Projects S 9 ) |
Economic Developement Project-Oran Safety Glass ( o 1800.183 X
Economic Develepement Project-Good Earth Peanut Co. 23.130 X
Totals A\ 823.313

4|Other Investments
Charter Communications — 855
Totals S 855

5|Special Funds
NRECA Deferred Compensation 591.019
NRECA Deferred Compensation-Directors 180,276
Totals o 771,295

6|Cash - General
Checking Accounts 2.678.453
Totals 2,678,453

8| Temporary Investments
Member Prepavment-Old Dominion Electric 4,344 461
Totals 4,344,461

9[Accounts and Notes Receivable - NET
Accounts Receivable-Other 871.113
Notes Receivable-Oran Safety Glass 19.452 X
Notes Receivable-Good Earth Peanut, Inc. 27,780 X
Accounts Receivable - ODEC 206,487
Totals 1,124,832

11| TOTAL INVESTMENTS (1 thru 10) 7.979.474 32,151,264 811,166
RUS Financial and Operating Report Electric Distribution - Investments Revision Date 2014




UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

FINANCIAL AND OPERATING REPORT

ELECTRIC DISTRIBUTION
INVESTMENTS, LOAN GUARANTEES AND LOANS

BORROWER DESIGNATION

0031

PERIOD ENDED

December, 2018

INSTRUCTIONS - Reporting of investments is required by 7 CFR 1717, Subpart N. Investment categories reported on this Part correspond to Balance Sheet items in Part
C. Identify all investments in Rural Development with an 'X' in column (e). Both 'Included' and 'Excluded’ Investments must be reported. See help in the online

application. _
PART Q. SECTION II. LOAN GUARANTEES
No ORGANIZATION MATURITY DATE ORIGINAL AMOUNT LOAN BALANCE RURAL
) %) DEVELOPMENT
(a) (b) (c) (d) (e)
TOTAL
TOTAL (Included Loan Guarantees Only)

RUS Financial and Operating Report Electric Distribution - Loan Guarantees

Revision Date 2014




~ UNITED STATES DEPARTMENT OF AGRICULTURE
RURAL UTILITIES SERVICE

BORROWER DESIGNATION
VAOQ

031

FINANCIAL AND OPERATING REPORT
ELECTRIC DISTRIBUTION
INVESTMENTS, LOAN GUARANTEES AND LOANS

PERIOD ENDED

December, 2018

application.

INSTRUCTIONS - Reporting of investments is required by 7 CFR 1717, Subpart N. Investment categories reported on this Part correspond to Balance Sheet items in Part
C. Identify all investments in Rural Development with an 'X' in column (e). Both 'Included' and 'Excluded' Investments must be reported. See help in the online

SECTION III. RATIO

RATIO OF INVESTMENTS AND LOAN GUARANTEES TO UTILITY PLANT 4.13%
[Total of Included Investments (Section I, 11b) and Loan Guarantees - Loan Balance (Section II, 5d) to Total Utility Plant (Line 3, Part
C) of this report]
SECTION ]V. LOANS
No ORGANIZATION MATURITY DATE ORIGINAL AMOUNT LOAN BALANCE RURAL
%) %) DEVELOPMENT
(a) (b) (c) (d) (e)
TOTAL

RUS Financial and Operating Report Electric Distribution - Loans

Revision Date 2014



INSTRUCTIONS-See REA Bulletin 1717B-2

PART R. POWER REQUIREMENTS DATA BASE
CLASSIFICATION SALES JANUARY FEBRUARY MARCH APRIL MAY JUNE
AND
REVENUE DATA (a) (b) (c) (d) (e) (f
a. No. Consumers Served 29,434 29,411 29,404 29.419 29,411 29.448
1. Residential Sales b. KWH Sold 47,924,355 29,604,712 35,132,449 | 21,985,136 25,235,068 30.533,296
(excluding seasonal) c. Revenue $ 6,014881| 3 4,195289 | $ 4,705.256 | $ 3,233915|F 3,682,840 |$ 4,123,771
a. No. Consumers Served
2. Residential Sales - b. KWH Sold
Seasonal c. Revenue
a. No. Consumers Served
3. Irrigation Sales b. KWH Sold
c. Revenue
a. No. Consumers Served 1,513 1,509 1,509 1,508 1,512 1,504
4. Comm. and Ind. b. KWH Sold 5.784.299 4,942,592 5.215,425 4,452,316 5,437.482 5,754,298
1000 KVA or Less c. Revenue $ 626,444 | $ 577,296 | § 599460 |3 510,844 | S 615,821 | § 632,636
a. No. Consumers Served 24 24 24 24 25 25
5. Comm. and Ind. b. KWH Sold 13,182,940 12.218.296 13,303,345 | 12.542.095 13,703,308 13,014,348
Over 1000 KVA c. Revenue 3 915,051 |$ 1018869 | % 955222 |% 906,086| % 1.015715| 9% 918,994
a. No. Consumers Served
6. Public Street & Highway [b. KWH Sold N
Lighting c. Revenue
a. No. Consumers Served 346 344 344 345 345 345
7. Other Sales to Public b. KWH Sold 3.091.761 2.875,307 2,631,617 2,355,540 3,092,203 2,867,388
Authority c. Revenue $ 303474 [ § 301,865 | $ 273354 [§ 241,000 $ 311,058 | $ 282,894.3
a. No. Consumers Served Q7
8. Sales for Resales-REA |b. KWH Sold
Borrowers c. Revenue . N
a. No. Consumers Served
9. Sales for Resales-Other |b. KWH Sold o
c. Revenue
10. TOTAL No. of Consumers (lines 1a thru 9a) 31,317 31,288 31,281 31,296 31,293 31,322
11. TOTAL KWH Sold (lines 1b thru 9b) | 69,983,355 49,640,907 56,282,836 | 41,335,087 47,468,061 52,169,330
+—
12. TOTAL Revenue Received From Sales of |
‘Electric Energy (line 1c thru 9c) $ 7,859850|% 6,093319 (3% 6533292 |F 4891846 |3 5625433 |F 5,958,295
13. Other Electric Revenue $ 55,440 | $ 65,881 | $ 65,879 | $ 60,154 | $ 61,716 | $ 49,345
14. KWH - Own Use 95,046 75,003 62,350 58,575 65,350 77.339
15, TOTAL KWH Purchased 74,178,983 49,635,124 | 58,236,613 | 43,480,892 49,839,271 54,272,581
16. TOTAL KWH Generated
17. Cost of Purchases and Generation $ 5033258 |% 3,793,086 | $ 3,397,745 | $ 3,299,277 | $ 3,601,111 |$ 3,953,752
18. Interchange - KWH - Net
19. Peak - Sum All KW Input (Metered) 174,725 136,896 113,703 84,405 98,548 116,791
() Coincident () Non-Coincident 190,041 143,092 126,511 107.657 118,266 130,541
REA Form 7 (Rev. 12/93) Page 6 of 7




BORROWER DESIGNATION
Mecklenburg Electric Cooperative

PERIOD ENDING REA USE ONLY
DECEMBER 2018
PART R. POWER REQUIREMENTS DATA BASE
JULY AUGUST SEPTEMBER | OCTOBER NOVEMBER | DECEMBER TOTAL
() (h) (i) (i) (k) [()] (Columns a thru I)
a 29,465 29,488 29,469 29,466 29,498 29,480
b 32,846,340 34,793,983 33,758,209 19,849,539 30,520,594 38,489,856 380,673,537
1)]c $ 4451811 (3% 4639590 |§ 4,547,425 |5 2994164 |$ 4314744 | 3 4,833,416 51,737,101
a
b z
2|c -
a
b -
3|c -
a 1,503 1,497 1,498 1,498 1,497 1,496
b 5,899,996 7,543,379 7,221,336 5,426,128 5,179.522 5,208,191 68,064,964
4]c § 645,200 | § 784,740 | $ 756,264 | $ 585,232 | $ 585,661 | $ 550.273 7,469,870
a 25 25 25 26 26 26
b 12,855,279 13,621,657 13,119,179 9,220,616 10,979,283 11,870,449 149,630,795
5/lc § 962,568 [ $§ 1,020,619 | $ 962,996 | $ 718,635 | § 861,521 | $ 781,002 11,037,278
a y Q B
b 4 . Nid =
6|c A -
a 348 350 350 351 352 350
b 2,954,018 3,271,804 3,134,462 2,395,889 2,573,869 2,779,902 34,023,760
7|lc 292,354 | $ 324,257 | $ 311,028 | $ 242 957 [$ 267,091 | $ 270,366 3.421,699
a -
b W4 -
8|c -
a A N
b
9|c ® -
10 31,341 31,360 31,342 31,341 31,373 31,352 -
11 54,555,633 59,230,823 57,233,186 36,892,172 49,253,268 58,348,398 632,393,056
12 $ 6351932 |% 6,769,206 $ /6,577,713 |$ 4540988 |$ 6,029,017 | $ 6,435,056 73,665,948
13 $ 56,062 | $ 60,073 | $ 64,050 | $ 67,507 | $ 68,961 | $ 62,925 737,995
14 76,820 81,628 80,474 69,801 63,378 73,734 879,498
15 58,368,480 60,299,606 53,669,587 45,396,591 52,788,569 60,795,813 660,962,110
16 -
17 $ 4182672 |3% 4172271 |$ 4009926 |$ 3,324,970 $ 3,830,447 | $ 4,047,619 46,646,134
18 -
19 123,341 116,827 118,780 100,735 115,798 118,340 174,725
134,064 129,652 129,281 110,425 124,307 134,292 190,041

Page 7 of 7




SAY IT IN 20 WORDS OR LESS AND SAVE!

Run your classified word ad for $15.00.
Additional words over 20
are just .55 cents per word.

FISCAL ASSISTANT
BRUNSWICK COUNTY TREASURER'S OFFICE

To perform derical, fiscal and accounting-related work in
Brunswick County Treasurer’s Office.

QUALIFICATIONS INCLUDE:

» Related experience in governmental accounting/
bookkeeping

= Ability to communicate effectively with the public

= Good reasoning/analytical skills and ability to handle
multiple tasks simultaneously

- Ability to use effectively, with speed and accuracy,

BIDS REQUESTED

The Town of Alberta is accepting bids for
grass cutting for the 2019/2020 fiscal
-year, beginning July 1, 2019. Please stop
by the Town office for a list of locations.
All bidders must be insured and provide a
copy of their insurance certificate.

Bid deadline: August 7, 2019 by 2:00 p.m.

Chip Man Log Truck
driver minimum 2
years  experience
with a positive driv-
ing record. Call 804-
586-7198 (TFN)

ADVERTISE

WITH US

various office machines induding calculator, typewriter,

Contact: 434-949-7443 for information.

AND GET
MORE!

and computer
» Abifity to work with large sums of money with speed

and accuracy )
« Strong eye for detail and eagemess toleam TAKE THE TIME
- Computerknowledge and experience -

IBM System AS400 TOREADTO
» Associates degree preferred
Applicants may apply by sending a completed ‘state A CH"'D' OUR
application to Treasurer of Brunswick County, 228 N Main | | FUTURE IS OUR
Street, Room 104, Lawrenceville, VA 23868. Deadline for
submitting applications is Friday, August 9, 2019 at 5:00 PM. CHILDREN!

An Equal Opportunity Employer

LEGAL

TRUSTEE'S SALE OF 226 TWIN PONDS RD,
LAWRENCEMVILLE, VA 23868. In execution of a certain Deed
of Trust dated April 5, 2016, in the original principal amount of
$166,794.00 recorded in the Clerk’s Office, Circuit Court for
Brunswick County, Virginia as Instrument No. 160000682 .
The undersigned Substitute Trustee will offer for sale at public
auction in the front of the Circuit Court building for Brunswick
County, Virginia, 202 North Main Street, Lawrenceville, Virginia
on September 3, 2019, at 4:00 PM, the property described in
said Deed of Trust, located at the above address, and more
particularly described as follows: ALL THQSE CERTAIN LOTS
OR PARCEL OF LAND, LYING AND BEING IN TOTARO
MAGISTERIAL DISTRICT, BRUNSWICK COUNTY, VIRGINIA,
NEAR THE TOWN OF LAWRENCEMVLLE, VIRGINIA, WHICH
LOTS ARE SHOWN ON A CERTAIN PLAT OF A SUBDIVISION
REFERRED TO AS “LAWRENCEVILLE HILLS" MADE BY
JW. TAYLOR, DATED MAY 19, 1952, AND RECORDED
IN THE CLERK'S OFFICE OF THE CIRCUIT COURT OF
SAID COUNTY IN PLAT BOOK 10136, THE LOTS HEREBY
CONVEYED BEING DESCRIBED BY METES AND BOUNDS
ON SAID PLAT AND THEREON PARTICULARLY NUMBERED
AS LOT 21, LOT 22, LOT 23, LOT 24, LOT 25, LOT 26, LOT 27,
LOT 28, LOT 29, LOT 30, AND LOT 31, IN BLOCK “F”. ALSO
KNOWN AS 226 TWIN PONDS ROAD, LAWRENCEMVILLE,
VA 23868. TERMS OF SALE: ALL CASH. A bidder’s deposit
of ten percent (10%) of the sale price or ten percent (10%)
of the original principal balance of the subject Deed of Trust,
whichever is lower, in the form of cash or certified funds payable
to the Substitute Trustee must be present at the time of the sale.
The balance of the purchase price will be due within fifteen (15)
days of sale, otherwise Purchaser's deposit may be forfeited to
Trustee. Time is of the essence. If the sale is set aside for any
reason, the Purchaser at the sale shall be entitled to a retumn of
the depositpaid. The Purchaser may, if provided by the terms of
the Trustee’s Memorandum of Foreclosure Sale, be entitled to a
$50 cancellation fee from the Substitute Trustee, but shall have
no further recourse against the Mortgagor, the Mortgagee or the
Mortgagee's attorey. A form copy of the Trustee's memorandum
of foreclosure sale and contract to purchase real property is
available for viewing at www.bwwsales.com. Additional terms, if
any, to be announced at the sale. This is acommunication from a
debt collector and any information obtained will be used for that
purpose. The sale is subject to seller confirmation. Substitute
Trustee: Equity Trustees, LLC, 2101 Wilson Blvd., Suite 1004,
Arlington, VA 22201. For more information contact: BWW Law
Group, LLC, attorneys for Equity Trustees, LLC, 6003 Executive
Bivd, Suite 101, Rockville, MD 20852, 301-961-6555, website:
www.bwwsales.com. VA-339191-1.

GLASSHED AD AN FORN

PERSONAL 20 WORDS  ADDITIONAL
RATES OR LESS WORDS
1 time $15 55
Cardof Thanks  $15 55

You can cancel your ad at any time, however there can be
NO REFUNDS and NO CHANGES.

Please print clearly using one word per box.

=

AUCTION

Saturday - August 3, 2019
10:00 A.M.

auction conducted at
Daniel Auction Warehouse,
Alberta, VA

Coins, Salvage & Household
Husqvarna & Poulan Saws
Carson City Silver Dollars

20 ICG Graded Silver Eagles
Whirlpool Washer & Dryer
Bosch Rotary Cutter
Ryobi Miter Saws
Grill Propane Tanks

: Ladders

To view a more complete listing
visit our website

www.danielauction.com
and click on the gavel

Daniel Auction Service
Alberta — 434-949-7565
Gasburg — 434-577-2971
Mobile — 434-594-4400
George Daniel - Va. A.R. # 35 and N.C. #290

Deadline for weekly paper
Mondays by 10:00 AM

PUBLIC NOTICE

Email

Contact Amy Today!
434-634-4153

ads@brunswicktimes-gazette.com

ecklenburg Electric Cooperatve (vl
dband, in sonjunétion
Brunswick County, are preparing a
pplieation’ to the Department of Housing
nd Community Development (DHCD) fo
firginia Telecommunication Initiative (VATI
Grant Funding to extend high-speed broad
|band to Gasburg area residents along Baird
Road and Gasburg Road. Approximately
56 households will be passed with fiber t¢
e home. This advertisement is notice of 2
0-day public comment period as required.
or additional information regarding this
roject please contact: David Lipscomb
fice President Member and Energy Serd
ices. MEC/EMPOWER Office Hours aref
onday — Friday 8:00 AM — 5:00 PM
Phone: 434.372.6244
.0. Box 2451, Chase City VA 23924
EMPOWER@MECKELEC.ORG
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Firefighter/Medic

Dinwiddie County is seeking a
Firefighter/Medic to perform advanced
human support work responding
to emergency calls, providing
emergency medical services and
fire suppression, preparing and
maintaining detailed records, and
related work as assigned.

Visit www.dinwiddieva.us
for detailed information and
how to apply by 08/09/2019.

Equal Opportunity Employer (EOE)

Sell it Today by
Advertising it right here in the Brunwick
Times-Gazette classifieds

Your local option for design & printing services!

GRAPHIC
DESIGN

for small businesses to major corporations

PRINTING & DESIGN

POSTERS o FLYERS « COUPONS o NEWSPAPERS
\'ADVERTISEMENTS » BROGHURES ® PROGRAMS
~MENUS  BUSINESS' CARDS * POSTCARDS
|COLOR PRINTING o-BANPRINTING o COPIES

\ SHALL BATCH ROASTER /‘ Hucklebe

// Jam

N

KANAWHA | 75
VALLEY &
ARENA
RESORT

FAIR
HOUSING
NOTICE

We are pledged
to the letter and
spirit of Virginia's
and  HUD's
equal  opportu-
nity housing poli-
cies.  Virginia's
fair housing law
makes it illegal
fo advertise any
preference, limi-
tation or discrimi-
nation based on
race, color, reli-
gion, national ori-
gin, sex, elderli
ness, familial sta-
tus or handicap.
This newspaper
will not knowingly
accept advertis-
ing for real estate
that violates the
fair housing aw.
Our readers are
hereby informed
that all dwellings
advertised in this
newspaper  are
available on an
equal opportunity
basis. For more

- information about
| Virginia's

Fair
Housing Law or
to file a fair hous-
ing complaint call
the Virginia Fair
Housing Office at
(804) 367-8530.
Toll free call
(888) 551-3247.
For TDD users,
please call the
Virginia Relay by
dialing 7-1-1.
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ERRCRS :
hi paper
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cr the first

1. If sefling, have all the infarmation ready with
details in order of importance
2.If selling merchandise. include your asking

& shall ot be held tespensibie ‘or umitted ads lor

price, phone number and best time to call.
3 Gl us for help in presenting your ad dearty
and
4. If paying by credit card, please have the
account number handy

DEADLINES

Wednesday Edition
Monday 1:00 PM

splay Advertisements

nsol reclassily. revise. or

Snuth #Hill Enterprise
P, O. Box 60 = South Hill, Virginia 23970
(434) 447-3178 o fax (434) 447-5931
emall barthur@southhfllenterprise.com
www.southhillenterprise.com f

Run Your Clossrr"ed Ad Lake Country Group Special nth L roup Special
8 Newspapers -
O n e w e e k Emporla Independent Messenger (Wed. & Sun. Iseues) Emporia Independent Messenger (Wed. & Sun. !ssues)
(Wednesday Edition) South Hill Enterprise, Brunswick Times Gazette, Warren Record, South Hili Enterprise, Brunswick Times Gazetta, Warren Record,
5 Lake Gaston Gazette~Observer, Chase Clty News Progress (Wed Only) Lake Gaston Gazette~Obsgerver, Chase City News Progress (‘Wed. Only)
SAVE WITH
For Only SPECIAL For Only For Only 2 TMC Products
Littieton 27850 & Emporia Extra
$47900 W 00 i |
Plus FREE Intarnet Plus FREE Internet
DISCOVER . DISCOVER
20 Words or Less 20 Words or Less Per Week W C— 20 Words or Less Per Week
S55¢ Per Each Additionol Word $1.50 Per Each Additional Werd _Hnm $3.00 Per Each Additional Word L3 2@
LEGALS
ONLINE AUc- Elder's Private Chip Man Log
'NOTICE Notice of Intent and Public Meeting TION: CON- Detective Agency Truck driver
- . . " STRUCTION 24 hour service & minimum 2 years
Mecklenburg Electric Cooperative The Town of Brodnax will file an EQUIPMENT, reasonable price  experience  with

(MEC) and EMPOWER Broadband, in
conjunction “with  Mecklenburg -Coun-
ty, are preparing an application to-the
Depariment of Housing and Commu-
nity Development (DHCD) for Virginia
Telecommunication Initiative (VATI) Grant
Funding to extend high-speed broadband
to Bracey area residents just off Highway
903, along Beechwood Road, McKayla
Lane, Rachel Court, Anna Lane, Hicks
Drive, and Waynes.Court. Approximately
50 households will be passed with fiber
to the home.

This advertisement is notice of a 30-
day public comment period as required.
For additional information regarding this
project piease contact:

David Lipscomb, Vice President
Member and Energy Services

MEC/EMPOWER Office Hours are
Monday - Friday 8:00 AM — 5:00 PM-
Phone: 434.372.6244 P.O. Box 2451,
Chase City VA 23924

EMPOWER@MECKELEC.ORG
(7131c

NOTICE OF TRUSTEE’S SALE
VARIOUS LOTS - RIVER RIDGE GOLF
AND CAMPING CLUB
LACROSSE MAGISTERIAL DISTRICT
MECKLENBURG COUNTY, VIRGINIA
SALE DATE: SATURDAY, AUGUST 10,
2019 10:00 a.m.

As a result of delinquent assess-
ments and/or other charges owed to River
Ridge Association, Inc., and pursuant to
the Declaration of Protective Covenants
and Agreement of River Ridge Golf and
Camping Club, and pursuant to. Virginia
Code Section 55-508, et seq., the under-
signed Trustee will offer for sale the follow-
ing lots at public auction at the

CLUBHOUSE OF RIVER RIDGE
GOLF AND CAMPING CLUB, 705 LARA-
MIE DRIVE, BRACEY, VIRGINIA ON SAT-
URDAY, AUGUST 10, 2019 at 10:00 a.m.

Lot 25A, Adventure Village - TMP
201A02-01-025

Lot 52B, Buffalo Village - TMP 201A02-
05-052B

Lot 86B, Buffalo Village - TMP 201A03-
01-086B

Lot 116B, Buffalo Village - TMP
201A03-01-116B

Lot 28D, Deer Chase Village - TMP
201A06-01-028D

Lot 37D, Deer Chase Village :- TMP
201A03-03-037D
Lot 62F, Fox Hollow Village - TMP
201A05-04-062F
Lot 63F, Fox Hollow Village - TMP

201A05-04-063F

Lot 16G, Groundhog Village - TMP

201A05-03-016G

Lot 72H, Hare Village - TMP 201A02-

02-072H

Lot 94H, Hare Village - TMP 201A02-

02-094H

Lot 114H, Hare Village - TMP 201A02-

02-114H

Lot 1K, Kangaroo Village -

201A02-02-158H

Lot 30L, Leisure Village - TMP 201A01-

01-030L

Lot 61L, Leisure Village - TMP 201A01-

01-061L

Lot 62L, Leisure Village - TMP 201A01-

01-062L

Lot 121M, Moose Village -

201A01-02-121M ’

Lot 134M, Moose Village -

201A01-02-134M

TERMS OF SALE
NOTICE: A MINIM

OF BID AMOUNT WILL BE REQUIRED
TO BE PAID IN CASH OR CERTIFIED
EUNDS PAYABLE TO THE TRUSTEE
NAMED BELOW AT THE TIME AND
PLACE SAID BID AMOUNT |S EPT-
ED - NO OTHER FORM OF DEPOSIT
WILL BE ACCEPTED: balance due within
_thidy (30) days of sale. Title will be con-

TMP

T™P

TMP

OF 109

application with the USDA Rural Develop-
ment for financial assistance to purchase
a pumper truck to be utilized by the Fire
Department. A Public meeting for com-

ments will be held at 7:00 p.m. on Wednes- °

day August 5, 2019 at the Brodnax Town
Office to discuss the proposed project and
to provide the opportunity for public com-
ment. (7/31¢

TRUSTEE SALE
401 West High St, South Hill, VA 23970
Mecklenburg County

In execution of a Deed of Trust in the
original principal amount of $99,500.00,
dated October 29, 2004 recorded in the
Clerk's Office of the Circuit Court of the
Mecklenburg County, Virginia, in Docu-
ment No. 040006613, at Page 0028,
default having occurred in the payment
of the Note thereby secured and at the
request of the holder of said Note, the
undersigned Substitute Trustee will offer for
sale at publicauction at the entrance to the
Circuit Court of Mecklenburg County, 393
Washington Street, Boydton, on August 9,
2019 at 10:30 AM the property described
in said deed, located at the above address
and briefly described as:

Beginning at a point on the South
line of High Street which point is 441 feet
Northwest of Lunenberg Avenue; thence
along High Street N. 65-34 “degrees W.
89 feet to a point with property formerly C.
H. Moseley; thence-with Moseley property
S. 24-25 degrees W. 210 feet to a comer
stake; thence S. 65-34 degrees 89 feet to a

_comer stake; thence N. 244-26 degrees E.

210 feet to the point of beginning on High
Street, Map Number 078A12 A 124, with

. improvements thereon.

Subject to any and all covenants,
conditions, restrictions, easements, and
all other matters of record taking priority
over the Deed of Trust, if any, affecting the
aforesaid property.

TERMS OF SALE: CASH: A deposit
of $20,000.00 or 10% of the sales price,
whichever is lower, cash or certified check
will be required at the time of sale, but
no more than $10,000.00 of cash will be
accepted, with settlement within fiteen (15)
days from the date of sale. Sale is subject
to post sale confirmation that the borrower
did not file for protection under the U.S.
Bankruptcy Code prior to the sale which
affects the validity of the sale, as well as
fo post-sale confirmation of the status of
the loan with the loan servicer including,
but not limited to, determination of whether
the borrower entered into any repayment
agreement, reinstated or paid off the loan
prior to the sale. In any such event, the sale
shall be null and void, and the Purchaser’s
sole remedy, in law or equity, shall be the
retum of his deposit without interest. Addl-
tional terms may be announced at the time
of sale. Pursuant to the Federal Fair Debt
Collection Practices Act, we advise you
that this firm is a debt collector attempt-
ing to collect the indebtedness referred to
herein-and any information we obtain will
be used for that purpose.

SAMUEL |I. WHITE, P.C., Substitute
Trustee. This is a communication from a
debt collector.

FOR INFORMATION CONTACT:
SAMUEL |. WHITE, P.C. (68334), 5040
Corporate Woods Drive, Suite 120, Virginia
Beach, Virginia 23462 757-457-1460 - Call

" Between 9:00 a.m. and 5:00 p.m. or visit

our website at www.siwpc.net (7/24, 7/31c

AUCTION

Qatiirda, _ Ausuct 2 9010

TRUCKS
TRAILERS. Pri-
moris Fleet Re-
alighment Auction.
Iltems located in
Chesapeake, VA.
Bid online Sun.
Aug 4 - Tues.
Aug 6 at 11 am.
at motleys.com.
Motleys Industrial.
1-877-MOTLEYS.
VA16. (7/31nc

AND

ATTN. AUCTION-
EERS: Advertise
your upcoming

auctions statewide
or in other states.
Affordable Print
and Digital Solu-
tions reaching your
target audiences.
Call this paper
or Landon Clark
at Virginia Press
Services 804-521-

7576, |andonc@
vpa.net (7/31nc

MISCELLANEOUS

CHARLOTTES-
VILLE COIN,
CURRENCY &
STAMP SHOW
Charlottesville, VA

LOCATION: ELKS *

LODGE #389, 389
ELK DRIVE CHAR-
LLOTTESVILLE, VA
(64-Exit 250 ‘follow
signs) SATURDAY,
AUGUST 10, 2019
9:00 AM - 5:00
PM FREE ADMIS-
SION/PARKING
Contact Jackie
Dean (540) 832-
0024 (7/31nc

AIRLINES ARE
HIRING - Get FAA
approved hands on
Aviation training.
Financial aid for
qualified students -
Career placement
assistance. CALL
Aviation ' Institute
of Maintenance
SCHEV certified
877-204- - 4130
(7/31nc

Need CDL Drlv-
ors? Advertise
your JOB OPEN-
INGS statewide
or in other states.
Affordabte  Print
and - Digital Solu-
tions to reach truck
drivers. Call Land-
on Clark at Virginia
Press Services
804-521-7576,
c
(7/31nc

ATTN. REAL-
TORS: Advertise
your listings region-
ally or statewide.
Affordable Print and
Digital Solutions
that get results!
Call Landon Clark
at Virginia Press
Services 804-521-

434432-0001 Lic.
# 11-1159° (717 -
7/31nc

DIVORCE-Uncon-
tested, $395+$86
court cost. WILLS
$150.00. No court
appearance. Esti-
mated completion
time  twenty-one
days. Hilton Oliver,
Attorney (Face-
book).
0126. Se Habla Es-
panol. BBB Mem-
ber. hitps:/hiltonoii-

(7/31nc

WANTED

Comic Books
Wanted: Older
ones that sold for
10 -—- 35 cents.
Make a list before
you contact me.
Call or Text (540)
223-0924 jwan-
fcomicbooks@
earthlink.net
(7/31nc

FOR RENT

Mountein Home
for rent by owner in
Linville, NC. 4 BR,
gated community.
7 day minimum,
$6,000. Limited
dates available.
Call 434-792-6993
(7/31enc. -

PUBUSHER'S NOTICE
We are piedged to the letter
and spirit of Virginia's policy
for achwnving equal housing
opportunity throughout. éhe
Commonwealith, We encou-

to obtaining housing
because of race, color, reé-
gion, national origin, sex,
elderfiness, familial stafus or
handicap.

All real estate edvetishy
hereln is subject to Virggnia's
fair housing law whlch

st

race, color, religion, naf
origin, sex, elderiiness,
fammalsmmsufwﬂwcr
TtsrBon to make any such
preferonce, fimitation, or dis:
crimination.”

This newspaper will nol

lates the fair housing law.
Our readers are hsreby
informed that aflt dwefngs
afvertsed in this newspper
are available on an equal
opportunity basis. Far more
infamadan or to fle 8 hous-

at {804) 367-8530. Tol free
call (888) 551-3247. For the
hearing impeired call (804)
3676753, Email; faithous-

757-490- -

a positive driving
record. Call 804-
586-7198 (3/6tfn

-P

Bethlehem
Baptist Church is
seeking a pastor.
Please send
inquiries to: Pastor
Search Committee
PO Box 164, Wise

NC 27594 (7/10 -
7/31p

Supervisor for
Warehouse -
Kenbridge, VA
- must have
experience in

supervising 10 to
30 employees,
must be a team
player, send
resume to jessica.
14 a
penmac.com
(7124, 7/131p

Class A CDL
Drivers  Wanted.
Road and
Regional, must
pass DOT drug
and background
screening. Two
years experience.
Call 252-532-
4403. (7/31, 8/7p

InThe Classifieds

Firefighter/Medic
Dinwiddie County is seeking a
Firefighter/Medic to perform advanced
human support work responding
to emergency calls, providing
emergency medical services and
- fire suppression, preparing and
maintaining detailed records, and
related work as assigned.

Visit www.dinwiddieva.us
for detailed information and
how to apply by 08/09/2019.

Equal Opportunity Employer (EOE)

| me e s
&yt these fs.

o &Nnnow your jobichoicas.
€ Expand your skills.
3, Polish your cover letter.
4; Reseaich potential employers.
1 @ Stay positive...and don't forget o
' browse The Soutly Rill Euterprise
for comprenhensive Job listings. *

S Te South Hill Futerprise

-

FREE WOOD

PALLETS
GREAT FOR BURNING
May be picked up at
SOUTH HILL
'ENTERPRISE

914 W. DANVILLE ST.

SourH HiLL, VA
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SPORTS

THE GAZETTE-VIRGINIAN

ration to sponsor VIR race

series
; Sat-
nia is
srand
:0 the
lenge

* Rac-
two-
oned

b o g
: ;'3-{)0 or Less

afety apparel (gloves,
earing protectors
. protective glasses)

ter; Inc:

race, including the Grand
Sport (GS) and Touring
Car (TCR) classes, show-
casing the newest high-
performance sports cars,
coupes and sedans. VIR is
a large driver of tourism
for the state throughout
the year. A recent study by
The Washington Economics

Group, Inc. found approxi-
mately 270,000 visitors
head to VIR on a yearly
basis, generating a signifi-
cant $237 million in total
economic impact each year
within the Commonwealth
of Virginia.

“We’re thrilled to have
the Virginia Tourism Cor-
poration be part of this
invigorating IMSA race
weekend and honored for
our track to be home to
the Virginia is for Racing
Lovers Grand Prix,” said
Connie Nyholm,owner and
CEO of VIR.

“This race weekend
brings out our biggest
crowds of the year, thanks
to a jam-packed schedule
of high-speed events, fam-
ily fun and more. It’s a
weekend folks don’t want
to miss, and we can’t wait
to welcome both Virginians
and visitors to the track
this August.”

This year marks the 50th
anniversary of the Vir-
ginia is for Lovers slogan.
Virginia Tourism Corpo-
ration is celebrating 50
Years of Love across the
state with special lovers
lagers at breweries and
lovers blends at winer-
ies, 1969 inspired meals
and prices at restaurants,
special 50 Years of Love
events, 1969-themed con-
tests, giveaways and more.

“VIR is a sought-after
destination for both visi-
tors and Virginians alike,

and we are proud to add
our support during the
track’s largest race of the
year,” said Rita McClenny,
president and CEO of Vir-
ginia Tourism Corporation.
“We’re excited to celebrate
racing in Virginia at such
an iconic course and look-
ing forward to fans dis-
covering for themselves
why Virginia is for Racing
Lovers.”

Race weekend activities
don’t stop on the track - the
entertainment continues
with a skydiver perfor-
mance, Michelin hot lap
ride-alongs, practice and
qualifying, car corrals and
more. Visitors also can
supplement their weekend
with many activities like
karting, autograph ses-
sions, fan forum or dining
at the Oak Tree Tavern.

Advanced tickets for the
IMSA WeatherTech Sports-
Car Championship race
weekend are $50 for Fri-
day-only, $55 for Saturday-
only, $60 for Sunday-only,
$70 for a two-day Saturday
and Sunday ticket and $80
for a three-day ticket. All
tickets will be an addi-
tional $10 if purchased at
the gate. Children 16 and
under are admitted free
of charge with a paying
adult, and parking is also
free. Active military are
admitted free of charge,
and veterans receive a 50
percent discount with valid
military ID.

»SPORTS NOTES

HCHS volleyball team tryouts start Monday
Tryouts for the Halifax County High School varsity and ju-
nior varsity volleyball teams will begin Monday, and continue
through Wednesday with tryouts being held from 2 p.m. until

4 p.m. each day at the Halifax County High School gym.
Students must have a completed Virginia High School
Leaque physical exam form on file at Halifax County High

d

CLASSIFIEDS

»T0 PLACE AN AD: CALL (434) 572-3945,COME BY OUR OFFICE AT 3201 HALIFAX ROAD IN SOUTH BOSTON OR CLICK YOURGV.COM

CLASSIFIEDS ==

SERVICES

HELP WANTED

LAKESIDE HOME IM-
PROVEMENTS INC Siding,
windows, seamless gutters,
roofing, decks, free estimates.
Call 579-6274. 12-18-xc

MISCELLANEOUS

FOR SALE Twin beds, day-
bed, bookcase bed frame,
small wood stove, chest of
drawers, total gym, cuckoo
clock, upholstered chaise.
Call 434-579-1375. 8-2-1p

FOR SALE Kimball spinet
piano, beautiful cherry fin-
ish. Bench included. $250.
434-222-4852. 8-2-1p

FOR RENT/LEASE

FOR RENT 1 bedroom apart-
ment In Halifax, furnished,
$430/ mo., water included.
Call 434-349-6807. 8-2-1¢c

FOR RENT: Mobile home
for rent in Clarksville area. 3
bedroom, 2 bath - all utilities
included. 434-738-8004.
7-31-2¢c

FOR RENT: 2 bedroom, 1
bath house in Turbeville area.
$500 plus deposit. 8-2-1c

YARD SALES

BIG YARD SALE: Aug. 2
and 3. 1092 Wolf Trap Road
- Friday - 4 to 7 p.m. Sat-
urday 7 a.m. until. Lots of
items. Something for every-
one. Cheap prices. 8-2-1p

EMERGENCY MEDICAL
TECHNICIAN - Job du-
ties will include operation
of ambulances and wheel-
chair vans. Position requires
positive attitude, integrity
and work ethic. Strongly
prefer EMT certifications.
We offer full set of benefits
including vacation and sick
leave, health insurance and
retirement plan. Please mail
handwritten summary of
work history and certifica-
tions to Patient Transport,
PO Box 698, Halifax, VA
24558, 3-14-EOFxc

HELP WANTED Residential
Care Facility is seeking a li-
censed administrator. Must
have completed at least 30
credit hours at an accredited
college, 15 of which should
be business or human ser-
vices. Must have at least
a year of administrative or
supervisory experience car-
ing for adults in a residential
group facility. Retired nurses
welcomed. Contact 434-
476-7086. 8-2-2p

HELP WANTED Small resi-
dential care facility is seek-
ing a certified medication
aide. Must also be a certified
nursing assistant and be
able to pass a background
check. Call 434-476-7086.
8-2-2p

HELP WANTED: Book-
keeper with QuickBook Ex-
perience. Must have bank
and Credit Card Reconcili-
ation, Payroll, Tax and Back
Office Experience. Please
call 434-470-7070. 7-26-4c

NOW HIRING: Angel Wings
Home Care hiring CNA's
and PCA's. Apply in person.
Serious inquiries only. 434-
476-8710. 7-31-2p

TRUCK DRIVERS WANT-
ED CDL license required
336-599-0074. 7-22-6¢

OFFICIAL NOTICE Meck-
lenburg Electric Coopera-
tive (MEC) and EMPOWER
Broadband, in conjunction
with Halifax County, are
preparing an application to
the Department of Housing
and Community Develop-
ment (DHCD) for Virginia
Telecommunication Initia-
tive (VATI) Grant Funding to
extend high-speed broad-
band to six areas to include
a portion of members along
the following roads: How-
ard P. Anderson Rd., Hunt-
ing Creek Rd., Clarkton
Rd., Mt. Laurel Rd., Stage
Coach Rd., Bull Creek Rd.,
Chatham Rd., Leda Rd.,
Bill Tuck Hwy. and Aaron’s
Creek Rd. Approximately,
741 premises will be passed
with fiber-optic cable. This
advertisement is notice of
a 30-day public comment
period as required. For addi-
tional information regarding
this project please contact:
David Lipscomb, Vice Presi-
dent Member and Energy
Services. MEC/EMPOWER
Office Hours are Monday -
Friday 8:00 AM - 5:00 PM
Phone: 434.372.6244 P.
0. Box 2451, Chase City
VA 23924 EMPOWER@
MECKELEC. ORG. 8-2-1c

LEGALS

NOTICE OF SUBSTITUTE
TRUSTEE'S SALE OF

1052 1st St., South Boston,
Virginia 24592 (Halifax Co.,
VA) In execution of a Deed
of Trust, from DORIS EL-
LIOTT LLOYD, dated April
28, 2000, in the original prin-
cipal amount of $33,775.01,
recorded in the Circuit Court
Clerk’s Office of the County
of Halifax, Virginia, in Deed
Book 749, at page 567,
(Seth E. Twery, P. C. having
been appointed Substitute
Trustee by Instrument of re-
cord in the aforesaid Clerk’s
Office in Deed Book 1206,
at page 800), due to de-
fault in payment of the debt
secured, the undersigned
Substitute Trustee will offer
for sale at public auction in
front of the Courthouse for
the Circuit Court of Hali-
fax County, Virginia, on the
6th day of August, 2019, at
10:45 a.m., the following de-
scribed real estate known as
1052 1st St., South Boston,
Virginia 24592, situated in
the County of Halifax, Virgin-
ia: All that certain lot or par-
cel of land located and be-
ing in Black Walnut District,
Halifax County, Virginia, in
the Village of Riverdale, and
more particularly described
as follows: Commencing at
an iron pipe at the corner
of Lots 314 and 320 as per
plat of survey of Riverdale
Park, of record in the Clerk's
Office of Halifax County,
Virginia, in Plat Book 1, at
Page 18 1/2; thence along
the southern end of Lots 320
and 341, inclusive, N. 86 de-
grees 3' E. 546.76 feet to
middie of a branch; thence

30’ W. 33.12 feet to a point;
thence N. 88 degrees 30' W.
413.91 feet to an iron pipe
at the southeast corner of
Lot #319; thence Lot #319
to 315, inclusive, N. 3 de-
grees 12' W. 144.44 feet to
the point of beginning, and
containing 2.40 acres, more
or less, according to a plat
of survey made by J. Walter
Jones, Jr., CLS, dated April
23, 1954, and recorded in
the Clerk’s Office of the Cir-
cuit Court of Halifax County,
Virginia, in Deed Book 247,
page 397. Tax Map Refer-
ence #07TEN61MM228E911.
Included with the sale is
a 2000 Clayton Manufac-
tured Home - VIN No. CW-
P008425TN. Sale subject to

r
‘Basements *Snow Removal -Dirt
‘Driveways *Install Driveway Pipe *Sand
‘Parking Lots *Gravel

all conditions, restrictions,
reservations and ease-
ments, if any of record and
now applicable thereto.
Terms: At least 10% cash
on day of sale; balance
due within 30 days. FOR
INFORMATION CONTACT:
Seth E. Twery, Esq. Seth E.
Twery, P. C. P. O. Box 185
Lynchburg, VA 24505-0185
(434)845-5285. 7-19-3c

ICHAEL E. DAY

Grading & Paving
South Boston, VA

753-6310 or 572-0850

INC

Be A Part Of Our Team...

o g LA g o ] g N R E

Berry Hill Health &
Rehab Center

Needs a dynamic, results-driven
individual for

Marketing/Admissions

Director
Must have a Bachelor’s degree or a

. .
(5 _ g T o AT g A el Y
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l. Executive Summary

EMPOWER Broadband, Inc. is a wholly-owned subsidiary of Mecklenburg Electric Cooperative (MEC)
created to bridge the digital divide in rural Southside Virginia by bringing ultra-high-speed fiber-to-the-
premise to those under-served regions across MEC’s service territory and its surrounding communities.

Il. Marketing Plan Summary

1. The Business
Name: Empower Broadband
Structure: Wholly-owned subsidiary of Mecklenburg Electric Cooperative
Location: 11633 Hwy 92 West, Chase City, VA 23924
Established: 2018
Owner: Mecklenburg Electric Cooperative

Experience: MEC was established in 1938, by the members, for the members, at a time
when rural Southside Virginia did not have access to electricity. For 80 years, MEC has
provided power to the rural citizens across portions of nine southern Virginia counties
and five northern North Carolina Counties. MEC understands the needs of rural citizens
and how to operate a successful business with limited funds and lower density per mile.
MEC has the infrastructure in place to hang fiber and a workforce that can capably
design and implement fiber deployment. The MEC team has significant experience in
line construction — having already strung portions of fiber to the offices and substations.
Additionally, MEC's IT team has experience in network and fiber-to-the-premise
broadband.

Products/Services: EMPOWER Broadband will offer ultra-high-speed broadband internet
as well as telephone services to the members and communities served by MEC with an
anticipated take-rate of forty percent.

2. The Future
Vision Statement:

To further enhance the quality of life for the members and communities served by
Mecklenburg Electric Cooperative by providing fiber-to-the-premise (FTTP).

Empower Marketing Plan 2019
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EMPOWER Broadband'’s initial goal is to complete the deployment of the fiber backbone
reaching 135 miles across MEC’s service territory — connecting 14 substations, the three
district offices (Emporia, Chase City and Gretna) and the headquarters’ office together
within 36 months by utilizing MEC employees to provide needed smart grid technology
for MEC’s distribution system and to extend FTTP to MEC members, or citizens that live
within 1,000 foot of the backbone by utilizing MEC employees installing the backbone
and initiating a foundation for the EMPOWER Broadband subsidiary.

Additionally, MEC continues planning fiber deployment to its remaining substations, as
well as unserved and underserved routes extending from that backbone, while
EMPOWER Broadband seeks to secure funding for additional FTTP customers along and
adjacent to those routes.

Empower Broadband’s long-term goal is extending fiber throughout MEC’s service
territory.

3. The Market

EMPOWER'’s target market begins with the members of MEC. There are nearly 3,000
members within the initial 1,000-foot backbone project. At an estimated 45.3% take
rate, EMPOWER anticipates a minimum of 1,318 customers within the first 36 months of
operation. Additionally, EMPOWER will deploy fiber passing approximately 840 homes
in southern Brunswick County with CAF funding, and 174 more with the 2019 TRRC
grant near Mount Airy and Grit in Pittsylvania County.

Following the initial backbone phase, MEC has the potential to serve a minimum of
29,616 homes, farms, and businesses across six counties, including those specifically
outlined in this grant proposal as well as other proposed locations, which MEC currently
provides electric utility services.

e Brunswick County — 388 homes passed
e Mecklenburg County — 49 homes passed
o Halifax County — 886 homes passed

EMPOWER Broadband will utilize cost-saving measures by soliciting to only prospective
customers throughout the build. Items such as direct-mailers, brochures, yard signs,
rack cards and door hangers will be purchased and used to contact members as fiber is
being installed along those lines within 1,000 feet of their home. Additionally, this
targeted approach directly and specifically engages those homes within the initial 1,000
foot.

4, The Finances

Mecklenburg Electric Cooperative is spending $2.6 million dollars to build the fiber optic
backbone across its utility infrastructure to connect its substations and district offices to

Empower Marketing Plan 2019
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each other — creating a fiber ring. The cost to supply high-speed fiber optic cables to the
entire MEC service area is estimated at $85 million.

Additional funds will be pursued with grant funding from organizations, such as the
Virginia Tobacco Region Revitalization Commission (VTRRC), The Virginia
Telecommunication Initiative (VATI), and the Federal Communications Commission’s
(FCC) Connect America Funds (CAF), which will be used to fund FTTP installations of
EMPOWER Broadband accounts.

. Business Overview

Founded in 2018, EMPOWER Broadband is a wholly-owned subsidiary of
Mecklenburg Electric Cooperative (MEC) located in Chase City, Virginia, which offers
ultra-high-speed FTTP broadband and telephone services to the members and
communities served by MEC as well as those within close proximity to MEC’s utility
lines.

V. The Future

1. Vision Statement:

To enhance Mecklenburg Electric Cooperative’s grid with a communications
network — with a redundant fiber optic backbone at its core —to enable metering,
smart grid, distributed generation, and direct connectivity smart home appliances.

To further enhance the quality of life for the members and communities served by
Mecklenburg Electric Cooperative by providing fiber-to-the-premise.

2. Mission Statement:

To bridge the digital divide for MEC members and the surrounding communities by
providing high-speed broadband to create jobs, attract new businesses, improve
education and healthcare, and boost the local economy.

» Create Jobs/Attract Business — By providing the local community with the
necessary internet speeds to attract businesses to the area, job opportunities
will increase.

> Education — By providing students, teachers and administration with the
necessary internet speeds to transform both teaching and learning.

> Healthcare — By helping bring physicians state-of-the-art equipment to the rural
healthcare facilities of Southside, Virginia. Additionally, ultra-high-speed
broadband will deliver world class opportunities for remote patient care in the

Empower Marketing Plan 2019
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home; such bandwidth will support video diagnosis and communication or data
downloads from advanced medical equipment.

» Economic Development — By having high-speed internet, rural Southside Virginia
will become a hub for industry and growth.

3. Goals:
Short Term

To deploy a fiber backbone reaching 135 miles across MEC’s service territory —
connecting its substations, the three district offices (Emporia, Chase City and
Gretna) and the headquarters’ office together within 36 months (December 2020)
by utilizing MEC’s employees to provide needed smart grid technology for MEC’s
distribution system.

To extend fiber-to-the-premise (FTTP) to MEC members, or citizens that live within
1,000 foot of the backbone, within awarded Brunswick County FCC Connect America
areas, Pittsylvania County 2019 TRRC grant area, and other funded routes along the
backbone, by utilizing MEC employees installing the backbone and initiating a
foundation for the EMPOWER Broadband subsidiary. Additionally, contract
deployment crews have been added to complete construction within the
established schedule and strategic plan.

Long Term

EMPOWER Broadband, Inc. will extend fiber throughout MEC’s service territory
and/or local communities based on a take-rate approach.

The Market

1. Unique Selling Position

Established in 1938, Mecklenburg Electric Cooperative is a not-for-profit, member-
owned electric cooperative formed by the community for the sole purpose of
providing electricity to the rural citizens of Southside, Virginia. Over that time, MEC
has built a reputation of trust, commitment and service excellence from its
membership. Today, the members of MEC are unable to acquire affordable,
dependable, and sufficiently high-speed internet services. MEC is uniquely situated
in the unserved and under-served areas of Southside Virginia where high-speed
internet is overpriced, unreliable and in most cases, simply unavailable. Already
having the infrastructure in place to easily add fiber cables, a skilled and capable
workforce, an established potential customer base, and an established reputation
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for service and commitment, EMPOWER Broadband is perfectly situated to provide
retail internet services throughout the service territory of MEC.

2. Market Research
Currently, over 60 cooperatives across the nation have, or are in the process, of
providing their rural members with high-speed fiber-optic internet. According to
MEC’s most recent Residential Energy Survey conducted by Olson, 83% of MEC
members use their PC/Laptop to connect to the internet with the following internet
connections:

Internet Connection

59 1% 0
5%

11% 34%

17%

27%

H DSL B Mobile Wi-fi hotspot ® Satellite B No Internet B Cable B Other M Fiber Optic M Dial-Up

Internet service from satellite and dial-up are too slow, latency laden, and unreliable
for modern applications while DSL is well oversubscribed. With only one percent of
our members having access to fiber-optic internet service, it is imperative that MEC
share with its membership high-speed internet using the fiber optic cables installed
along its system.

3.  Target Market

Members of MEC

MEC has nearly 3,000 members within the initial 1,000-foot initial backbone
buildout. At an estimated 45.3% take rate, EMPOWER forecast 1,318 customers
within the first 36 months of operation.

Following the initial backbone phase, MEC has the potential to serve a minimum of
29,616 members across the following six counties, which MEC currently serves:
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* Pittsylvania — 6,526

* Halifax — 5,890

* Charlotte — 1,146

* Mecklenburg — 9,796
* Brunswick — 3,659

* Greensville — 2,599

It should be further noted that this backbone creates the infrastructure to deliver a
tree and branch approach for deploying fiber services to more unserved homes
deeper into rural Southside Virginia.

Accordingly, MEC/EMPOWER will construct facilities passing 840 homes in southern
Brunswick County as part of an FCC Connect America Fund grant to deliver ultra-
high-speed fiber internet and to nearly 200 homes in the Mount Airy and Grit areas
of Pittsylvania County.

*Totals as of April 2018

Communities in close proximity to MEC lines

Although the initial priority of EMPOWER Broadband is to provide high-speed
internet access to the members of MEC, community interest/need will be the
driving factor of broadband cable placement and access following the initial
backbone build.

4. Marketing Strategy - 2020 VATI Project Areas

. .. . Date of expected
Marketing Activity Person Responsible p
completion
Introduction Lett i .
ntroduc lzgmfnge)r (services Mail once make-ready
Direct Mail to eligible Member & Energy Services Team construct|on. begins at
location
members
L - -
etter to |nccc!l:]<tjngrwces and Mail when make
Direct Mail to eligible Member & Energy Services Team ready work is
complete
members
. Mailed 3- ks aft
Postcards Member & Energy Services Team atled S-weeks atter
contract letter
Used duri
Door Hangers/Door to Door Member & Energy Services Team . > . unng
installation phase
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